

DEFENSE NUCLEAR FACILITIES SAFETY BOARD

1998 RECOMMENDATIONS CALENDAR

1/6/03 Update

DNFSB Recommendation Number, DOE Site Involved And Subject In Brief	Date Delivered To Secretary Of DOE	Date Recommendation Appears In Fed. Register	Public Comments To Rec. Deadline Date	SOE Resp. Due Date	Date SOE Resp. Rec'd	Date Resp. Appears In Federal Register	Deadline For Public Comments To SOE Resp.	Implementation Plan Due Date	Date Implementation Plan Rec'd	Date Implementation Plan Accep. By DNFSB	Date Recommendation Closed
98-1 <u>All Sites</u> Safety Mgmt. at DOE Fac.	09/28/98	10/06/98	11/05/98	11/20/98	11/23/98	12/10/98	01/11/99	03/10/99	03/11/99	03/25/99	<u>4/</u>
98-2 <u>Pantex</u> Safety Mgmt. (CLASSIFIED)	09/30/98	10/07/98	11/06/98	11/23/98	11/23/98	12/10/98	01/11/99	04/26/99 ^{1/}	10/29/02 ^{2/}	12/19/02 ^{3/}	

^{1/} Implementation Plan originally due 3/10/99; SOE notified Board that DOE needed an additional 45 days.

^{2/} Revision 1 Implementation Plan dated 9/25/00 (not accepted by Board); Revised IP, Change 1, dated 10/1/02, received 10/29/02.

^{3/} Board approval of original Implementation Plan dated 4/22/99 (Board did not accept Revision 1 IP); Board accepted Revised IP, Change 1.

^{4/} 11/13/01 SOE requests closing recommendation; 1/31/02 Board letter denies request for closing until specific actions are completed.