

DEFENSE NUCLEAR FACILITIES SAFETY BOARD

1998 RECOMMENDATIONS CALENDAR

3/31/2008 Update

DNFSB Recommendation Number, DOE Site Involved, and Subject in Brief	Date Delivered To Secretary Of The DOE	Date Recommendation Printed In Federal Register	Public Comments To Recommendation Deadline Date	SOE Response Due Date	Date SOE Response Received	Date Response Printed In Federal Register	Deadline For Public Comments To SOE Response	Implementation Plan Due Date	Date Implementation Plan Received	Date Implementation Plan Accepted By The DNFSB	Date Recommendation Closed
98-1 <u>All Sites</u> Safety Mgmt. At DOE Fac.	09/28/98	10/06/98	11/05/98	11/20/98	11/23/98	12/10/98	01/11/99	03/10/99	03/11/99	03/25/99	03/28/08 ^{4/}
98-2 <u>Pantex</u> Safety Mgmt. (CLASSIFIED)	09/30/98	10/07/98	11/06/98	11/23/98	11/23/98	12/10/98	01/11/99	04/26/99 ^{1/}	10/29/02 ^{2/}	12/19/02 ^{3/}	

^{1/} Implementation Plan originally due 3/10/99; SOE notified Board that DOE needed an additional 45 days.

^{2/} Revision 1 Implementation Plan dated 9/25/00 not accepted by the Board; Revised IP, Change 1, dated 10/1/02, received 10/29/02.

^{3/} Board approval of original Implementation Plan dated 4/22/99 (Board did not accept Revision 1 IP; Board accepted Revised IP, change 1.

^{4/} 11/13/01 SOE requests closing Recommendation; 1/31/02 Board letter denies request for closing until specific actions are completed.