

DEFENSE NUCLEAR FACILITIES SAFETY BOARD

1997 RECOMMENDATIONS CALENDAR

1/21/98 Update

DNFSB Recommendation Number, DOE Site Involved And Subject In Brief	Date Delivered To Secretary Of DOE	Date Recommendation Appears In Fed. Register	Public Comments To Rec. Deadline Date	Secretary Of DOE Response Due Date	Date Secretary Of DOE Response Received	Date Response Appears In Federal Register	Deadline For Public Comments To SOE Response	Implementation Plan Due Date	Date Implementation Plan Received	Date Implementation Plan Accepted By DNFSB	Date Recommendation Closed
97-1 <u>All Sites</u> Safe Storage of Uranium-233	03/03/97	03/11/97	04/10/97	04/25/97	04/28/97	05/13/97	06/12/97	^{1/} 09/25/97	09/30/97	10/21/97	
97-2 <u>All Sites</u> Criticality Safety	05/19/97	05/29/97	06/30/97	07/14/97	07/15/97	07/30/97	08/29/97	^{2/} 12/12/97	12/15/97	12/30/97	

^{1/} Implementation Plan originally due 8/11/97; SOE notified Board that DOE needed an additional 45 days.

^{2/} Implementation Plan originally due 10/28/97; SOE notified Board that DOE needed an additional 45 days.