DEFENSE NUCLEAR FACILITIES SAFETY BOARD

2004 RECOMMENDATIONS CALENDAR

3/15/07 Update
DNFSB Date Date Public Secretary Date Date Deadline Imple- Date Date Date
Recommendation | Delivered | Recom- Com- of Secretary | Response For menta- Imple- Imple- Recom-
Number, To menda- | ments To DOE of Appears Public tion menta- menta- menda-
DOE Site Involved | Secretary tion Rec. Response DOE In Com- Plan tion tion Plan tion
And of Appears | Deadline Due Response | Federal | ments To Due Plan Accepted Closed
Subject In Brief DOE In Fed. Date Date Received | Register SOE Date Received By
Register Response DNFSB
2004-1 All Sites ‘ 3% 3/
Oversight of Com- | 05/21/04 | 06/07/04 | 07/07/04 | 07/22/04 | 07/22/04 | 08/10/04 | 09/09/04 | 12/23/04 | 10/12/06 | 11/21/06
plex, H-Haz. NO
2004-2 All Sites 2/ 4/ 5/
Confinement of 12/07/04 | 12/15/04 | 01/14/05 | 03/17/05 | 03/22/05 | 04/11/05 | 05/11/05 | 08/24/05 7/13/06 03/13/06
Hazardous Mat.

1/ Implementation Plan originally due 11/8/04, SOE notified Board 10/25/04 that an additional 45-days ate needed to prepare the IP.
2/ SOE response originally due 1/31/05; SOE 1/31/05 letter requests additional 45-days to respond.
3/ 2/14/05 Board letter to SOE stating DOE Implementation Plan is unacceptable; 3/14/05 SOE letter stating DOE will submit revised IP by 6/3/05; received revised IP 6/13/05; 8/5/05 Board accepts IP; 10/12/06 receive Rev. 2

IP dated 10/06; Board accepts IP 11/21/06.
4/ Implementation Plan originally due 7/11/05; SOE notifies Board 7/11/05 that an additional 45-days are needed to prepare the IP; 7/21/05 Board agrees to extension.
5/ Rev. 0 IP received 8/23/05 and accepted by Board 9/19/05; 7/13/06 receive Rev. 1 IP; 8/15/06 Board request Rev. 1 [P be revised and resubmitted within 30 days; 11/22/06 SOE letter explaining Rev. 1 IP is adequate; after

receiving supplemental information, Board approves Rev. 1 IP 3/13/07.
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