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Department of Energy
Washington, DC 20585
October 16, 1997

The Honorable John T. Conway
Chairman
Defense Nuclear Facilities Safety Board
625 Indiana Avenue, N.W.
Suite 700
Washington, D.C. 20004

Dear Mr. Chairman:

This letter is to provide you with a status of the Department ofEnergy's (DOE)
progress on commitments in the Defense Nuclear Facilities Safety Board
(DNFSB) Recommendation 94-2 Implementation Plan regarding radiological
assessments being prepared at Oak Ridge and Savannah River.

The Oak Ridge Operations Office has submitted a revised performance
assessment and a composite analysis for the disposal facility at Oak Ridge to
Headquarters for review. Site completion ofthe performance assessment and
composite analysis were commitments due September 30, 1997, pursuant to Task
Initiative vn.B.5 in DOE's Implementation Plan, Revision 1, for the DNFSB
Recommendation 94-2. A copy of the performance assessment and the composite
analysis is being provided to your staff.

The "Performance Assessment for Continuing and Future Operations at Solid
Waste Storage Area 6," Revision 1 (ORNL-6783/Rl) presents an evaluation of
the long-term performance ofthe disposal facility against the performance
objectives ofDOE Order 5820.2A, Radioactive Waste Management. The
"Composite Analysis for Solid Waste Storage Area 6" (ORNL-6929) presents an
analysis ofthe combined long-term impacts of the low-level waste burial ground
and other radioactive sources expected to remain at the Oak Ridge Reservation
versus the Department's standard for radiation protection of the public. Upon
acceptance ofboth the performance assessment and composite analysis,
Headquarters will issue a disposal authorization statement for the Solid Waste
Storage Area 6.

Another radiological assessment, the composite analysis for the Savannah River
Site E-Area Vaults and Saltstone disposal facilities, was also to be completed by
the end of September 1997. During its review, the Savannah River Operations
Office raised some questions which the site contractor must respond to in the
composite analysis. Therefore, this Implementation Plan commitment will not be
able to be completed on time. Our expectation is that the Savannah River

*Printed With soy ink on recycled paper



Operations Office will submit the composite analysis to Headquarters at the end
of October. I will notifY you as soon as this commitment has been completed.

The Department has completed the initial actions for the Oak Ridge Solid Waste
Storage Area 6 performance assessment and composite analysis identified under
this task initiative and proposes that these parts of the commitment be considered
complete.

Sincerely,

AlvinL. AIm
Assistant Secretary for

Environmental Management
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