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The Honorable Spencer Abraham
Secretary of Energy
1000 Independence Avenue, SW
Washington, DC 20585-1000

Dear Secretary Abraham:

Your letter of May 3, 2004, transmitted a revision to the Implementation Plan for the
Board's Recommendations 94-1, Improved Schedule for Remediation in the Defense Nuclear
Facility Complex, and 2000-1, Prioritization for Stabilizing Nuclear Materials. The revision
provided new commitments and milestone dates for the treatment and removal of sludge from
the K-Basins at the Hanford Site, culminating in the removal of all sludge from the basins by
April 2007.

While the new completion date in 2007 reflects a significant delay relative to earlier
commitments, the Board notes that the sludge is to be packaged and ready for shipment off site
instead of remaining untreated on site as previously planned. The Board also recognizes that
managers at the spent fuel and sludge projects at Hanford must correct several programmatic
deficiencies to ensure safe handling and packaging of spent fuel and sludge at the K-Basins.
These deficiencies have been well documented and encompass the areas of design, testing,
project management, and Integrated Safety Management. Below are excerpts from the Flour
Hanford, Inc. report, Broader Scope Issues Summary Report, Sludge Water System, February 26,
2004.

• The Sludge Water System (SWS) subproject did not establish an integrated resource
loaded schedule.

• Nuclear safety inappropriately categorized the change to the SNF (Spent Nuclear
Fuel) facility (i.e., installation and operation of SWS) as a negative unreviewed safety
question.

• The functional design criteria did not contain adequate detail.

• The procurement specification for an off-site vendor to "design and build" sludge
containers was incomplete and did not invoke required codes and standards.

• The design was inadequately controlled and design reviews were less than adequate.
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• Hazard identification and incorporation in the hazard and accident analyses were
inadequate.

• The hazard and accident analyses were not adequately integrated with the design.

• Internal oversight reviews (e.g., peer reviews, management assessments, independent
assessments, and quality assurance) were inadequate.

The Board looks forward to effective corrective action in these areas that have caused
delays in the implementation of Recommendations 94-1 and 2000-1.

The Board would like to commend the Department of Energy (DOE) Richland
Operations Office personnel who conducted the oversight which led to the identification of
nuclear safety and engineering deficiencies in the SWS following the suspended Operational
Readiness Review (ORR) in April 2003. Furthermore, the Board agreed with the
DOE-Headquarters decision to require an ORR rather than a Readiness Assessment for the
retrieval of North Load Out Pit sludge. On June 9, 2004, members of your staff briefed the
Board on the results of this ORR. The rigor of the ORR appropriately provided DOE the
opportunity to validate that the contractor had implemented corrective actions for operational
deficiencies exhibited last year. The Board is encouraged that DOE is committed to ensuring
that this proper oversight continues to be applied to the sludge removal project.

The Board and its staff will continue to provide close oversight of the spent fuel and sludge
projects to verify that the new commitments are supported by resource-loaded schedules, improved
project management, and strong Integrated Safety Management Systems.

Sincerely,

tJ:fcJ:::1
Chairman

c: Mr. Keith Klein
Mr. Mark B. Whitaker, Jr.


