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Department of Energy
Richland Field Office
P.0. Box 550
Richland, Washington 99352

DEC 2 9 1994

94-CHD-148

The Honorable John T. Conway

Chairman

Defense Nuclear Facilities Safety Board
Suite 700

625 Indiana Avenue, NW

Washington, D.C. 20004

Dear Mr. Conway:

TRANSMITTAL OF WESTINGHOUSE HANFORD COMPANY, CHARACTERIZATION PROGRAM, OCTOBER
MONTHLY REPORT, IN ACCORDANCE WITH THE U.S. DEPARTMENT OF ENERGY
IMPLEMENTATION PLAN FOR BOARD RECOMMENDATION 93-5.

Enclosed is the Westinghouse Hanford Company (WHC) Characterization Program -
October Monthly Report (letter #9458379, with attachment, dated

December 16, 1994). This report is being submitted to you to provide
information and status on actions associated with the 93-5 Implementation
Plan.

Significant accomplishments for the month of October were:

» 20 Tank Characterization Reports were submitted to the U.S.
Department of Energy, Richland Operations Office (RL), the
Washington State Department of Ecology, and the Environmental
Protection Agency; completing the Hanford Federal Facility
Agreement and Consent Order (Tri-Party Agreement) Milestone
M-44-05. The following tanks were covered by the reports:

241-AP-101, 241-AP-102, 241-AP-103, 241-AP-105,
241-AP-106, 241-AP-107, 241-B-110, 241-C-110,
241-T-104, 241-T-107, 241-BY-107, 241-T-111,
241-5-104, 241-AW-102, 241-AW-105, 241-AW-107,
241-T-105, 241-B-111, 241-B-201, 241-T-102.

¢« The 222-S Laboratory completed and reported analysis work for tank
241-U-106 liquid grab samples, distributed the "136 Day
Deliverable for Tank 241-SY-103 Auger Samples; Risers 7A, 14B, and
22A" and submitted the supporting document "95-1 Campaign
Evaporator Boildown Results".

e WHC submitted a letter report to RL addressing risk acceptance
criteria for the TWRS Characterization Program, an item needed to
fulfill the DNFSB 93-5 Implementation Plan Commitment 1.20;
further work on this report is being performed.
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The Rotary Mode Core Sampling Truck System (RMCS) has corrected
all pre-start punch list items identified from the Operational
Readiness Review and has been set up on tank 241-BY-106 to obtain
the first scheduled rotary samples.

A new rotary extruder was installed into the high Level
Radiochemistry Facility hot cells at the 325 Laboratory.

Samples collected and sent to the Taboratories for analysis dd}ing
October include:

auger sample from Tank 241-B-102.

auger samples from Tank 241-BX-105.
1iquid grab samples from Tank 241-AN-107.
1iquid grab samples from Tank 241-AN-102.
liquid grab sample from Tank 241-AW-104.
grab samples from Tank 241-AW-103.

1iquid grab samples from Tank 241-AY-101.
type 3 vapor sample from Tank 241-C-107.
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Tank Characterization Plans (TCPs) approved and released during
October include:

Tank 241-BY-105 (rotary)
Tank 241-C-105 (push)
Tank 241-C-103 (push)
Tank 241-ER-311 (grab)
Tank 241-BY-106 (rotary)
Tank 241-BY-103 (vapor)
Tank 241-BY-107 (vapor)
Tank 241-BY-108 (vapor)

TCP revisions released in October included:

Tank 241-BX-105
Tank 241-C-108

Problems:

RL has been informed by WHC that the DNFSB deadline date of
October 1995 for completion of sampling and analysis of all watch
1ist tanks; and the DNFSB deadline date of October 1996, for
completion of sampling and analysis of all tanks will both be
missed, due primarily to difficulties in core sampling delays
associated with trucks 2, 3, and 4.

The 325 Laboratory remains in standdown condition; corrective
actions and a walk through are being conducted by 325 Lab
Management fo address deficiencies identified by the DOE,
Independent Review Teams preliminary assessment.
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e Due to a series of equipment failures the rotary sampling system
located in BY Farm has not started taking waste samples.

¢ The commitment for delivery by September 30, 1994, of the twenty
DOE-7A Los Alamos National Laboratories 12B-65 Fiberboard Boxes
with Lead Shielded Inner Packaging has been missed; assistance
from the U.S. Department of Energy, Headquarters (DOE-HQ) to
resoive this issue continues.

If you have any questions please contact me or John M. Clark, Acting Director,
Characterization Division, on (509) 376-2246.

Sincerely,

eridan, Acting Assistant Manager
CHD:CAB Tank Waste Remed1at1on System

Enclosure

cc:
K. T. Lang, EM-362, DOE-HQ, w/encl.
T. J. Kelley, WHC, w/o encl.
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Mr. J. M. Clark, Acting Director
Characterization Divisicn

Office of Tank Waste Remediation System
U.S. Department of Energy

Richland Operations Office

Richland, Washington 99352

Dear Mr.

Clark:

CHARACTERIZATION PROGRAM OCTOBER 1994 MONTHLY REPORT

Attached is the Characterization Program Monthly Report for the month of

October 1994.
of ongoing activities.

This Monthly Report is to keep you informed of the progress

If you need further information, please contact L. L. Holle on 373-9263.

Very truly yours,

T. J. Keilley, Manager
Characterization Program

y
.’

Tank Waste Remediation System Operations Programs
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Mr. J. M. Clark, Acting Director
Characterization Division

Office of Tank Waste Remediation System
U.S. Department of Energy

Richland Operaticens Office

Richland, Washington 99352

Dear Mr. Clark:

CHARACTERIZATION PROGRAM BIWEEKLY REPORT FOR THE PERIOD ENDING
OCTOBER 21, 1994

Attached is the Characterization Program Biweekly Report for the period
ending October 21, 1994. This Biweekly Report is to keep you informed of
the progress of ongoing activities.

If you need further information, please contact Mr. G. T. Frater on
373-1627,

Very truly yours,

s

T. J. Kelley, Manager
Characterization Brggram
Tank Waste Remediation System Operations Programs

klh ‘

Attachments (2)

DOE-KEQ - K. T. Lang PNL - P. J. Mellinger
J. Poppiti - P. G. Eller
RL - P. K. Clark SAIC - H. G. Sutter
T. Noble
J. R. Noble-Dial
R. 0. Puthoff (w/o attachment)

MACTEC - J. P. Haney

S4TE0T e Hartcre Coerations anc Engireenng Contracior ‘or the US Sezzrmment o Energy



CHARACTERIZATION PROGRAM .
BIWEEKLY REPORT FOR THE PERIOD
ENDING OCTOBER 21, 1394

SIGNIFICANT ACCOMPLISHMENTS

The Rotary Mode Core Sampling Truck System (RMCS) was deployed fo tank farms
following correction of pre-start punch 1ist items resulting from the
Operational Readiness Review. Extensive training was successfully completed
while the items were worked off prior to turning the RMCS over to Operations
in October 1994. The RMCS was set up on tank 241-BY-106 for the first
scheduled rotary samples to be taken. (WBS 1.1.1.4.2)

The 222-S Laboratory completed and reported analysis work for tank 241-U-106
Tiquid grab samples on October 17, 1994, twenty-eight days ahead of schedule.
Also, WHC-SD-WM-DP-073, Rey. 0, "136 Day Deliverable for Tank 241-SY-103 Auger
Samples; Risers 7A, 14B, and 22A" was distributed on October 12, 1994, ten
days ahead of schedule, WHC-SD-WM-DP-071, Rev. 0, "95-1 Campaign Evaporator
Boildown Results" was submitted to Configuration Documentation on October 10,
1994, for release as a Supporting Document (SD). (WBS 1.1.1.4.3)

PROBLEMS/ISSUES

Performance of routine radiological activities remains on hold at the Pacific
Northwest Laboratory's (PNL's) 325 Laboratory, tut several significant
accompiishments toward restart have been completed. -

The U.S. Department of Energy (DOE) Review Tezm initiated their assessment of
the 325 Laboratory on October 18, 1594, and completed the initial phase of the
assessment on October 21, 1994. [Daily close out meetings were held to
facilitate communications between the Review Tezm and PNL managemenf. The
meetings also provided PNL management an opportunity to begin addressing the
items identified by the Review Team. The Vacuum Pump Repair Demonstration
Project and the Extruder Installation Project were both performed as part of
the Review. (WBS 1.1.1.4.3)

Y

DETAILED WORK ACTIVITIES
TECHNICAL INTEGRATION AND PLANNING (WBS 1.1.1.4.1)

Westinghouse Hanford Company (WHC) is in the process of finalizing werk
priorities within Tank Waste Remediation System (TWRS). It is not known
what the final characterization budget will be for Fiscal Year (FY)
1995.

Once the budget is finalized, priority will be given to revising the
Defense Nuclear Facilities Safety Board (DNFSB) 93-5 Implementation



WASTE

9453193.10

Attachment 1

ﬁ$Page 2 of 9
Plan. The Characterization Program is reexamining alternatives to
accelerate schedules, strengthen technical basis, and expedite analyses.
Parallel to this, a select group of senior DOE and WHC staff are working
with stakeholders to re-evaluate the current 93-5 strategy. They will
be canvassing the data needs for safety screening, operaticnal
monitoring, and safety resolution.

TANK SAMPLING (WBS 1.1.1.4.3)

The work packages for grab samples in tank 241-AY-101 and the type 2
vapor sample in tank 241-T-107 were reviewed for completeness prior to
the corresponding field walkdeowns in each of the farms. The cognizant
engineer for tank 241-AY-101 determined that the three grab samples
obtained several weeks ago from 241-AY-101 were adequate to meet
information needs and canceled the additional three grab samples
scheduled for this tank.

Five changes to the Integrated Sampling Schedule have been zpproved in
the second change request 94-02:

1) 241-8X-102 vapor sample from type 2 to type 3.

2) Rotary sample tank 241-BY-104 changes places on the schedule

with rotary sample tank 241-3Y-108.

3) Shift Liquid Observation Well (LOW) installation for tank
241-SX-104 to =arly start of March 24, 1997, and early
finish of March 26, 1997.

Add a note to 241-AY-102 to obtain 200 ml of sludge.
Change the feed tink from 241-AP-101 to 241-AP-107 due to
transier pump problems in 241-AP-1C1.

ul
St N

Cn October 9, 1994, certification of two operators, cone for ground crew
and the other as a field sample operator, was completed. Four operators
passed the established requirements for sampling truck certification,
three as "ground" and one as "field sample" and qualified on October 12,
19294, On October 20, 1994, two additional operators were certified for
"ground" support to perform core sampling.

Weld inspection on October 9, 1994, revealed five suspect welds on the
rotary mode core sampling (RMCS) truck shielded receiver. This pushed
schedule operator training into the weekend while the Nen Conformance
Report (NCR) was dispositioned. Three cof the welds were repaired, and
two were accepted "as is" by Engineering.

The contingency work package to remove the level indicator from a riser
in tank 241-BY-106 was started. The tape reel was removed from the
spool flange but efforts to loosen the spcol piece were hampered by an
apparent bond between the spool flange and the riser flange. In the
interest of safety, work was suspended to further evaluate the condition

~and develop a solution rather than apply excessive force to separate the

flanges.
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The temporary cover over pit 6A on tank 241-BY-106 required a
modification for a power cable. A small notch in the edge of the plate
was necessary to clear the existing cable entering the pit. An
Engineering Change Notice (ECN) was prepared for the addition of the
notch. The notch was added and the plate installed in the field on
October 12, 1994, enabling the exhauster to be connected for field
sampling support.

Further examination and evaluation of the first designated riser, 712B,
scheduled for rotary sampling in tank 241-8Y-106, revealed a probable
cutoff and abandoned thermocouple tree inside the riser. The presence
of this old equipment will necessitate going to another tank riser to
obtain the first sample.

Cn October 10, 1994, during a training sessicn, the platform on rotary
truck #2 was extended which resulted in stretching a hydraulic hose
until it was pulled from the fittings. Approximately one to two liters
of fluid was spilled and clezned up. The hydraulic hose break was a
result of being misrouted in August 1994 when an upgraded hydraulic pump
and fittings were installed in a maintenance activity. Neither the hose
nor the fittings were taulty. Replacement hose and fittings were
located and installed and functional testing of the replacemenis parts
were performed. The work package to install the replacement parts
provided direction for the correct route which was overlooked in the
August pump installation work package. Operations will be conducting a
critique for lessons learned on this event.

The RCMS truck and equipment was readied for transport into BY farm on
October 11, 1994, The RMCS System ownership has been officially
transferred to Operations. Dccumentaticn closing out Operational
Readiness Review items and Westinghouse Henford Company (WHC)
Engineering structural analysis will follcw. There are some minor post
startup repair items that remain, and they will continue to be scheduled
for corrective work. The area in BY farm around tank 241-BY-106 that
will *be dedicated for the rotzry truck and system equipment setup had
been radiologicaily surveyed znd cleaned on October 16, 1994, to meet
requirement for "clean™ status for easier daily personnel access during
the planned rotary sampling activity. The rotary truck has been locate
over the riser on tank 241-8Y-106 in preparation for scheduled sampling.
Two corrective items requiring attention have been scheduled. Both
items are considered post startup for the RMCS system and will not
interfere with truck deployment or sampling in tank 241-BY-106:

1) One of the two propane heaters for the nitrogen purge gas
supply has not been firing at times. This has been
determined to be acceptable and a Procecdure Change
Autherization (PCA) to the procedure was issued to permit
either one or both heaters to operate during normal
operation.

2) Trouble shooting of the Breathing Air Filter (BAC) revealed
a problem with the controller. The equipment is under
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warranty and the?gfore, a repair visit by the vendor has
been scheduled.

Status of the RMCS System, as of October 17, 1994, included four items
requiring correction or evaluation before the truck was released for
field deployment:

1) The platform rotation switches operated in the reverse
direction. Work package form A J3 to correct this was
initiated, and the switches were corrected.

2) An unexplained noise inside the propane tank while operating
the 1iquid valve required consultation and suggestions from
the vendor.

3) The lack of nitrogen to the truck prevented three other
functional tests from being completed including verifying
that the Hoffer flow valve on unit #1 is within 5% of the
redundant units shown on the Purge Gas Flow display. The
other two items were verifying no leaks on the Purge Gas
line and no leaks in the Shielded Receiver line.

4) Evaluation of cable fraying on a portion of the Shielded
Receiver Hoist steel cable was made on October 17, 19¢4.
While the observed condition was thought to be minor, the
cognizant engineer visually inspected the reported condition
and determined that all three hoist cables are fully
acceptable.

The above four items were accspted as completed and closed out c¢n
October 18, 1994, freeing the truck for deployment.

The first designated riser on tank 241-B-102 for auger sampling was
opened for sampling. Use of a zipcord, followed by visual confirmation
indicated that only a few inches of liquid waste lay directly below the
riser, insufficient for auger sampling. The second riser for this
sampling effort had surface mounted instrumentation removed, and the
auger sample was cbtained on October 16, 1994. As of October 19, 1994,
three drums of zuger equipment from the completed 241-B-102 auger
sampling activity were packed and ready for shipment to PNL for
decontamination. :

On October 17, 1924, set up on double-shell tank 241-AN-107 in
preparation for scheduled liquid grab sampling was completed and four
grab samples were taken from the tank on October 18, 1994, and shipped
to the 222-S Laboratory on October 19, 1994.

Four liquid grab samples were obtained from tank 241-AN-102 on October
21, 1994. They will be shipped to the 222-S Laboratory early next week.

The push mode sampling truck was moved from the riser in tank 241-SY-103
in 200 West to C farm in 200 East. Necessary accessary equipment had to
be moved before the truck could be setup over the designated riser on
tank 241-C-~103 to begin push sampling. The breather filter and the
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carbatrol filter will be removed from the riser over the weekend of
October 22, 1994, and the push truck Teocated gver the riser on tank
241-C-103 in preparation for sampling. '

ANALYTICAL INTEGRATICN (WBS 1.1.1.4.3)

A study has been initiated that will evaluate the effects of sample
extrusion, homogenization, subsampling, and storage on moisture (percent
water) determinations by Thermogravimetric Analyses (T€A). Samples of
various core material simulants will be znalyzed for water content at
each stage of typical hot cell and storage operations. As one of the
safety screening analyses, the TGA analysis method has been receiving
much attention. Questions have arisen about the degree of error in this
analysis due to the sample drying while in the hot cell and in storage.
The accuracy of TGA testing will be explored further.

The 222-S Laboratory completed analysis on the 1iquid grab -samples from
tank 241-U-106 on October 17, 1994, 28 days ahead of schedule.

Two 20" auger semples from tank 241-BX-105 were received and extruded in
222-S Laboratory hot cells. Recovery con the second auger sample was
much improved over the first auger sample -- approximately 319 grams
were recovered. This is a 40-50% recovery depending on the sample
density.

A draft Tank Characterization Plan (TCP) revision for tank 241-C-108 was
received for review and comment. Tank 241-C-108 was sampled by push
mode in June 19%24. About 20 grams of samples were available to the 222-S
Laboratory for znalysis. The new sample event will be based on the
auger technigue, which should improve sample recoveries. To process the
data most efficiently, results from the previous push mode sampling
event in June 1324 will be incorporated into the auger data analysis
package.

The DOE Independeni Review Assessment of the 325 Laboratory was
initiated on October 18, 1994, and completed the initial phase of the
assessment on October 21, 1994. The schedule of the DOE Independent
Review Team called for completing the field work by October 24, 1994,
after the team members observes the Yttrium-30 activities. The DOE
Independent Review Team aligned the completicn of their review with the
completion of the demonstration project. Dazily close out meetings
provided a mechanism to facilitate communicziions and allow 325
Laboratory manzgement an opportunity to address items of concern.

The 222-S Laboratory completed extrusion of the auger sample from tank
241-8B-102 (riser #1)}, received on October 18, 1994, on October 19, 1394.
This was the second of two planned 10" auger samples from this tank.
Recovery was 45 grams out of a possible approximate 345 grams, depending
on the sample density. The auger sampling attempt of tank 241-B-102 was
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stopped when it was realized that there was only approximately one-half
inch of waste below riser #7.

At the 325 Laboratory, final preparations were made for installation of
the new extruder into the high Level Radiochemistry Facility hot cells.
Activities included finalization of the instaliation test instructions,
completing the subfloor, positioning the forklift, and performing a dry
run of the installation. After successfully completing the dry run
exercise and conducting the pre-job meeting, the extruder was installed
on October 21, 1994. Installation operations were observed by the DOE
Independent Review.

DOE approval was given for the Training and Qualification sessions for
laboratory staff to begin before restart at the 325 Laboratory. This
will allow staff to be trained and their qualifications demonstrated and
approved prior to restart of the laboratory. By initiating this
activity now, many, if not all of the 325 Building staff will be
authorized to perform work upon restart.

Between October 12 and October 18, 1994, four new procedures were adced
to the Analytical Laboratory Procedures (ALP) database, three procedures
were updated, and six procedures were inactivated.

Samples from tank 241-BX-105 and tank 241-B-102 were logged intc the
LABCORE system. These represent the second and third tanks,
respectively, for which LAECORE is being used to track the analysis of
samptes and download the znalytical results into a spreadsheet ready for
direct incorporation into the final data report.

A review of changes to the tank 241-BX-105 TCP was completed. An ECH is
awaiting approval pending identification of laboratory funding to
support sample handling, analysis, and shipment for Pretreatment
Development. Tank Characterization Plans for 241-BY-105 rotary moce znd
tank 241-C-105 push mode samples were reviewed.

Two test plans describing the tank sample requirements and the sludce
washing prccedurss for pretrzatment development were reviewed and
approved by the 222-S Laboratory Program Support. The test plans will
allow archived tank samples to be delivered to PNL and Los Alamos
National Laboratory (LANL) for studies to aid in tank waste pretreatment
development.

Validation is continuing on RC-SD-WM-DP-067, Rev. 0, "222-%
Characterization of the Evaporator Slurry Campaign 94-1."

Action to upgrade INEL (now LITCO) to the ready-to-serve mode to support
the TWRS tank characterization activities by October 31, 1994, is on
target. A draft letter for anticipated completion of this milestcne was
prepared by WHC Analytical Services for the TWRS Characterization
Analytical Integration transmittal to the U.S. Department of Eneray,
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Richland Operation Office (RL). Completion of this milestone will meet
the DNFSB Commitment 5.12.

WHC chemical and radicactive standards were shipped to Lockheed Idaho
Technologies Company (LITCO), formerly Idaho National Engineering
Laboratory (INEL). Analysis of the standards will signify the start of
analytical operations at Idaho in support of the Characferization
Program.

The tank 241-AX-102 and tank 241-AX-104 laboratory schedules were signed
off late during the week of October 17, 1994. The samples these
schedules represent are both auger samples to be submitted for safety
screening analysis. A first draft of the tank 241-BY-106 rotary mode
sampling schedule has been completed. Activity durations and flow logic
must still be provided.

The 222-S Laboratory inorganic group received a 90.5 (out of 100
possible) score for performance on EPA OB4FYS4; the organic group
received 93.8. This represents the first time both groups have received
above a 90% score in the same quarter. No corrective action is
required. Samples for both inorganic and organic QB1FYS5 have been
received. Results for Water Pollution Performance Evaluaticn were
mailed to the U.S. Environmental Protection Agency (EPA} on October 20,
1984,

Quality Control has finished reviewing available data for tank 241-C-108
and tank 241-C-111. Review of tank 241-SY-103 data has bequn. To date
20 batches of data have been reviewed.

A meeting was held on October 13, 1894, to discuss issues associated
with LABCORE and the Tank Characterization Database (TCD). Several
issues that impact the 222-S Lzboratory were discussed, including the
need to identify which tank data will be sent to TCD through LABCORE znd
which data will be entered through the EXCEL macro and secondly, whether
comments entered into LAECORE should be formal since they will be
entered into TCO and will therefore be high profile.

EVALUATION, DOCUMENTATION, AND REPORTING (WBS 1.1.1.4.4)

The Characterization Program transmitted to RL a letter report on the
technical basis for characterization of waste. This report,
"Characterization Technical Basis," summarized the key elements of the
technical basis, provided status on the current level of confidence in
each element, and outline the plan for improving the confidence.

A series of meetings among the Characterization Program, Vapor Safety
Program, and Quality Assurance resuited in a policy for ensuring that
vapor sampling and analysis meets the necessary quality requirements.
With this plan established, it was possible to complete the first Tank
Characterization Plans for vapor sampling.
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Authors of the Tank Characterization Reports (TCRs) met with key
technical personnel and stakeholders to review the format and content of
the TCRs. The review process will ensure that the future TCRs achieve a
consistent high level of quality that meets the needs of the various
stakeholders and end users.

Five Tank Characterization Plans (TCPs) were approved and released on
October 21, 199%4:

Tank 241-ER-311 TCP, Rev 0 (grab)

Tank 241-8Y-106 TCP, Rev 0B (rotary)

Tank 241-BY-103 TCP, Rev 0 (vapor)

Tank 241-BY-107 TCP, Rev 0 ({vapor)

Tank 241-BY-108 TCP, Rev 0 (vapor)

WHC-SD-WM-DQ0-104, "242-A Evaporator/Liquid Effluent Retention Facility
Data Quality Objectives” has been released to facilitate decisions to
support successful operation of the facility. Characterization program
is reviewing the document and will provide concurrence for those
sections dealing specifically with candidate feed tanks.

A team from PNL and WHC met on October 11, 1994, to finalize the plan
for quantitative integration of historical waste tank information with
recent waste taink samplie data. Resulting actions are to generate
confidence values for the historic contents estimates, implement the
dzta intagration process for a few tanks, and then test the output of
the process by comparison to a different tank.

ANALYTICAL TECHNOLOGY DEVELOPHENT (KBS 1.1.1.4.6)

A two-day worksheop on high level waste znalytical methods was held on
October 18-19, 1994. The focus of the workshop was to identify
potential improvements in the tank waste characterization analytical
process at Hanford. Representatives of the U.S. Department of Energy-
Headquarters, Westinghouse Savannah River, Martin Marietta Energy
Systems (QOak Ridge National Laboratory), Los Alzmos National Laboratory,
Lockheed Idaho Technologies Company, Center for Process Analytical
Chemistry, Argonne National Laboratory, and Westinghouse Hanford Company
(WHC) participated. WHC described current analytical techniques and
identified apparent shortcomings and potential future needs. The ather
participants made suggestions to address these problems based on their
experience. The Technology Development Office will prepare a summary of
the meeting to be used in developing the next revision of the Integrated
Technology Plan.
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INFORMATION MANAGEMENT (WBS 1.1.1.4.7)

None to report.



THRS Characterization Program

Defense Nuclear Facilities Board 93-5 Commitments 10/25/94

DNFSB # Title of Commitment Due Date Status (WHC to DOE)
DNFSB 3.1 Init. Construction of 2nd/3rd Rotary Mode Lrucks 11/30/93 Submitted on 11/1/93
DNFSB 1.21 Ferrocyanide Safety Issue DQO Report 12/15/93 Submitted on 12/31/93
DNFSB 1.21 Vapor Rotary Core DQO Final Draft Report 1/20/94 Submitted on 2/14/94
DNFSB 1.13 Char. Functions/Reqmts in Functional Anal 1/31/94 Submitted on 1/20/94
DNFSB 6.6  Eval. 12 Validated Data Reports for Safely 1/31/94 Submitted on 4/25/94
DNFSB 5.9  Plan to Upgrade INLL Lab 1/31/94 Submitted on 1/31/94
DNFSB 6.3 Initial On-Line Capabidity (LABCORE-1) 1/31/94 Submitted on 1/31/94
DNFSB 2.2  Safety Screening Module DQO Reportl 1/31/94 Submitted on 2/23/94
DNFSB 1.21 C-103 Vapor DQO Draft Report 1/31/94 Submitted on 3/25/94
DNFSB 1.21 Organic Safely Issue DO Report (PNL) 1/31/94 Submitted on 4/29/94
DNFSB 1.7  Streamline DQO Process 1/31/94 Submitted on 12/31/93
DNFSB 6.4  Demon. Offsite Access to TCD/3 HLW Tanks/TCD 1/31/94 Submitted on 1/28/94
DNFSB 1.21 Safety Screening Module DGO 1/31/94 Submitted on 2/32/94
DNFSB 4.2  DOL-RL to Submit a request for DOA Lo DOE-HQ 1/31/94 Submitted on 1/10/94
DNFSB 3.2  Review Char. Field Proc's/DOE Conduct of Ops ‘ 1/31/94 Submitted on 2/28/94.
DNFSB 1.8 Release TWRS Characterization QA Plan 2/28/94 Submitted on 2/28/94
DNFSB 1.1  Enhance WHC Char. Program Mgmt Staff 2/28/94 Submitted on 2/28/94
DNFSB 5.11 Dev. Min/Max Lab Capacily Strategy ' 2/28/94 Submitted on 2/28/94
DNFSB 1.21 Waste Compatibility DQO Report 2/28/94 Submitted on 3/4/94
DNFSB 1.22 Update FY94 Field Schedule to Incorp. New Techn's 2/28/94 Submitted on 2/3/94
DNFSB 3.3  Complete Qualification of First Push-mode Crew 2/28/94 Submitted on 1/26/94
DNFSB 3.5 Complete Training & Qual Reqmuts for Sampling Cog 2/28/94 Submitted on 2/24/94
DNFSB 4.1  Issue Approved Broad-based Envir. Assessment 2/28/94 Submitted on 2/28%94
DNFSB 1.21 In-tank Generic Vapor DQO Final 3/03/94 Submitted on 3/7/94
DNFSB 5.10 Plan to Upgrade LANL Lab 3/29/94 Submitted on 3/28/94
DNFSB 1.2  Reduce Number of Mgmt Layers in WHC TWRS 3/31/94 Submitted on 3/24/94
DNFSB 1.6  Define Responsibilities of Key WHC Managers/Char. 3/31/94 Submitted on 3/31/94
DNFSB 5.3  Letter Assessing New Extruder 3/31/94 Submitted on 3/28/94
DNFSB 5.5  Issue Results of Sampler Lkxchange Phase II 3/31/94 Submitted on 3/31/94
DNFSB 3.7  Complete Qual of First Rotary Mode Crews 3/31/94 Submitted on 3/31/94
DNFSB 3.4  Redeploy PM Core Sampling 3/31/94 Submitted on 3/31/94
DNFSB 3.6 Restore Rolary Mode Sampling (TPA) 3/31/94 Submitted on 10/26/94
DNFSB 1.10 Issue Quarterly Progress Reports (DNFSB/DOL) 4/29/94 Submitted on 5/3/94
DNFSB 1.4 Improve WHC Char Technical Staff Competencies 4729794 Submitted on 4/29/94
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THRS Characterization Program

Defense Nuclear Facilities Board 93-5 Commitments

Title of Commitment

Prepare a Customer Needs Analysis

Hydrogen Generating DQO Final Report

DQOs for all 6 Safety Issues

Delegation of Authority for RL/Safety & Env']
Detailed Plans for Acquiring/Training Add'l Crews
Mgmt Staff Complete Systems Engineering Training
Plan for Blind Samples

Issue a Data Mgmt Improvemenl Plan

Improve RL Oversight

Char Portion of Initial Sys Eng Analysis Results
Evaluate Lab Staff Training

EEA for In Situ Moisture Monitoring

Field Schedule for Sampling All Activ's FY95-6
Qual of 2 Additional Crews/Push & Rotary Trucks
Review Procedures w/Outside Drilling Experts
Historical Tank Content Estimate Reports/NE/SW
Issue Quarterly Progress Reports (DNFSB/DOE)
Pretreatment DQO Draft Report

Eng'g Eval. of Installing New Risers in SSTs
TWRS Risk Acceptance Criteria

Dev. & Implement Training for Laboratory Staff
HLW Immobilization DQO Draft Report

LLW Immobilization DQO Draft Report

Install Core Scanning in Hot Cell

Cyanide Speciation Tech Transfer (PNL)

Procure & Receive 2 PAS-1 Casks (DOE-RL)
Additional Rotary Mode Core Systems (DOE-RL)
Historical Tank Layering Models

Data Loading of 20 Tanks into TCD/(M-44-06)
[ssue Quarterly Progress Reports

Upgrade INCL Lab to Ready to Serve Mode
Hire/Train/Qualify 4 Add'1 Rotary Mode Crews
Integrate Vapor Sampling Program into Char. Prgm
Identify 'Bounding Tanks' for Disposal

Due Date

4/29/94
4/29/94
4/29/94
4/29/94
4729794
5/31/94
5/31/94
5/31/94
5/31/94
6/30/94
6/30/94
6/30/94
6/30/94
6/30/94
6/30/94
6/30/94
7/25/94
8/22/94
8/31/94
8/31/94
8/31/94
9/06/94
9/21/94
9/30/94
9/30/94
9/30/94
9/30/94

9/30/94 .

9/30/94

10/21/94
10/31/94
10/31/94
10/31/94
11730794

10/25/94

Status (WHC to DOE)

Submitted
Submitted
Submitted
Submitted
Submitted
Submitted
Submitted
Submitted
Submitted
Submitted
Submitted
Submitted
Submitted

on
on
on
on
on
on
on
on
on
on
on
on
on

5/2/94
5/13/94
5/13/94
8/15/94
4/29/94
2/15/94
5/24/94
5/26/94
5/27/94
6/30/94
6/30/94
6/28/94
9/26/94

Expected by 11/15/94

Submitted
Submitted
Submitted
Submitted
Submitted
Submitted
Submitted
Submitted
Submitted

on
on
on
on
on
on
on
on
on

6/30¥94
6/28/94
7/21/94
8/3/94

8/31/94
9/30/94
6/30/94
8/22/94
8/22/94

Change Request/delete
Change Request/delete
Submitted on 8/10/94
Expected: June 1995
Submitted on 9/30/94
Submitted on 9/30/94
Submitted on 10/24/94
Submitted on 10/31/94
Expected: June 1996
Expected: 11/7/94

On schedule
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THRS Characterization Program

Defense Nuclear Facilities Board 93-5 Commitments

Title of Commitment

Identify 'Bounding Tanks'
C-103 Dip Sample DQO
C-106 High Heat DQO Final Report

Dev. Stat Tools Necessary/Amnt Samples Need

Issue Quarterly Progress Reports

Direct Drill Bit Temperature Monitoring

Dev. Means for Measuring Complete Sample Recovery
Two PAS~1 Casks will be ready for use Jan. 1995
Upgrade LANL Lab to Ready To Serve Mode
Historical Tank Content Estimate Reports/NW/SE
Quarterly Progress Reports

Instailation of Flammable Gas Monitors

Deploy Prototype Cone Penctrometer

Implem. Char Program Plan to Improve Staff Compet
Quarterly Progress Reports

Complete Renovation of 325 'A’ Hot Cell

Quarterly Progress Reports

Complete Sampling & Analysis of A1l Match List
Quarterly Progress Reports

Quarterly Progress Reportls

Quarterly Progress Reports

Quarterly Progress Reports

Formally Submit Changes to Commitments

Address Changes to Milestones in Quarterly

for Disposal

[ue Date

11/30/94
12/16/94
12/20/94
12/30/94
1/20/95
1/31/95
1/31/95
1/31/95
2/28/95
3/31/95
4/21/95
4/28/95
5/31/95
5/31/95
7/25/95
9/29/95
10/20/95
10/31/95
1/23/96
4/22/96
7/22/96
10/22/96
As required
As required

10/25/94
Status (WHC to DOE)

On schedule
Submitted on 8/31/93
Submitted on 1/20/94
On schedule

On schedule

On schedule A
Expected date: I8P
On schedule

Proposed to delete
On schedule

On schedule

On schedule

Expected date: TBD
On schedule

On schedule

Expected date: 4/30/96
On schedule
Expected date:
On schedule
On schedule
On schedule
On schedule
As required
As required

4/8/98
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Westinghouse
Hanford Company

$4-7600-078

P.O. Box 1970 Richland, WA 99352

October 21, 1994 9453193.9

Mr. J. M. Clark, Acting Director
Characterization Division:

Office of Tank Waste Remediation System
U.S. Department of Energy.

Richland Operations Office

Richland, Washington 99352

Dear Mr. Clark:

CHARACTERIZATION PROGRAM BIWEEKLY REPORT FOR THE PERIOD ENDING
OCTOBER 7, 1994

Attached is the Characterization Proéram Biweekly Repo}t for the period
ending October 7, 1994. This Biweekly Report is to keep you informed of the
progress of ongoing activities. '

If you need further information, please contact Mr. G. 7. Frater on
373-1627. ‘ ‘

Very truly yours,

T. J. Kelley, Manag
Characterization Pr
Tank Waste Remediatio

m .
System Operations Programs

k1h
Attachments (2)

DOE-HQ - X. T. Lang PNL - P. J. Mellinger
J. Poppiti P. G. Eller
RL - P. K. Clark SAIC - H. G. Sutter
T. Noble
J. R. Noble-Dial
R. 0. Puthoff (w/0 attachment)

MACTEC - J. P. Haney

Hanford Qperations and Engineering Contracior for.1he US Depantmant of Energy
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CHARACTERIZATION PROGRAM
BIWEEKLY REPORT FOR THE PERIOD
ENDING OCTOBER 7, 1994

SIGNIFICANT ACCOMPLISHMENTS

The Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement)
Milestone M-44-05 was completed on September 29, 1994, with the transmittal of
20 Tank Characterization Reports to the U.S. Department of Energy, Richland
Operations Office (RL), for forwarding to the Washington State Department of
Ecology and the Environmental Protection Agency. The following tanks were
covered by the reports:

241-AP-101, 241-AP-102, 241-AP-103, 241-AP-105, 241-AP-106, 241-AP-107,
241-8-110, 241-C-110, 241-T-104, 241-T-107, 241-BY-107, 241-T-111,
241-5-104, 241-AW-102, 241-AW-105, 241-AW-107, 241-T-105, 241-B-111,
241-B-201, and 241-T-102. . (WBS 1.1.1.4.1)

On September 26, 1994, the 222-S Laboratory received letters of instruction
and requests for special analysis for the corrosion testing and compatibility
analysis of emergency grab samples from tanks 241-AW-104, 241-AW-103, and
241-AY-101. These analyses were reguested to resolve any waste compatibility
issues associated with the tanks in order %o prevent the formation of an
unreviewed safety question as a rasult of improper waste management. The
analyses results were requested within fifteen days of receipt of the grab
sample. Tank 241-AW-104 grab samples were received on September 28, 1994, and
analyses results transmitted to Tank Waste Remediation System {TWRS) on
October 3, 1994. Tank 241-AW-103 grab samples were received on September 30,
1994, and three of six 241-AY-101 grab samples were received on October 3,
1994. Analyses of these samples are in process and are expected to be
completed within the required fifteen day window. (WBS 1.1.1.4.3)

PROBLEMS/ISSUES

Efforts to obtain twenty DOE-7A LANL 12 B-65 Fiberbocard Boxes with Lead
Shielded Inner Packaging for transfer from Los Alamos National Laboratory
(LANL) to Hanford continue to be unsuccessful. Assistance from the U.S.
Department of Energy-Headquarters (DCE-HQ) in resolving this issues continues.
The commitment for delivery by September 30, 1994, has been missed. RL issued
a memorandum to the U.S. Department of Energy, Albuquerque Operations Office
(DOE-AL) requesting expedited transfer of the containers to Hanford.

(WBS 1.1.1.4.3)

DETAILED WORK ACTIVITIES
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TECHNICAL INTEGRATION AND PLANNING (W8S 1.1.1.4.1)

WASTE

Mr. Ken Lang representing DOE-HQ met with RL and WHC at Hanford on
September 26, 1994, to receive status on 93-5 Implementation Plan
commitments. DOE-HQ along with RL counterparts reviewed Tank
Characterization Plans and commitments for Fiscal Year 1994 and 1995.
Discussion centered around the Data Quality Objective (DQO) capacity.
Productivity improvements for sampling, staffing, and laboratory
availability were key concerns.

A dedicated Characterization Engineering organization was established to
centralize responsibility and responsiveness. Also, realignments and
management changes were made in the Operations support area to improve
timeliness of work packages and increase efficiency.

WHC informed DOE formally on September 20, 1994, that the two major
DNFSB dates (Cctober 1995, Sample/Analyze all watch list tanks and
October 1996, Sample/Analyze all tanks) will be missed. This is due
primarily to the difficulties in core sampling delays associated with
trucks 2, 3, and 4. 0OFE has directed WHC to prepare a 93-5
Implementation Plan update. A revision is underway; many questions need
to be addressed regarding resources availabie and new strategy.

TANK SAMPLING (WBS 1.1.1.4.2)

Preparation of riser #7B in tank 241-103-SY, including electrical
bonding, was completed on September 23, 1994. This action completed the
essential activity before moving the push mode truck over the riser to
begin the remaining core sampling on September 26, 1994 swing-shift. On
September 26, 1994, upon opening the valve on the sampler containing
tank 241-SY-103, core 62, segment #15, approximately 20 ml of Tiquid
squirted out of the sampler, traveled approximately 10-12 in. beyond the
end of the sampler and impacted the wall of the 222-S Laboratory hot
cell where the extrusion was taking place. TWRS declared an off normal
event. Initial research indicated that the Safety Analysis Report for
Packaging (SARP) for the cask for transportation of the sample to the
222-S Laboratory limits the gas composition to a maximum of 5% hydrogen.
The estimated gas volume in the segment was 33%. WHC Analytical
Services evaluated the event in the hot cell and concluded that the
event was covered by their existing safety documentation. On

September 29, 1994, the work package was suspended halting further
sampling from this tank until the issues resulting from the gas pressure
within the last extruded push sample from 241-SY-103 have been resaolved.
Additional sampling of any flammable gas tanks is on hold until the cask
safety issues are resolved.

Riser adapter work was performed on tank 241-C-107 in preparation for
the heated vaper probe (HVP) installation. The HVP was instailed and
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the type 3 vapor sample was obtained from tank 241-C-107 on September
29, 15894.

The scheduled Tiquid grab sample from tank 241-AW-104 was obtained on
September 27, 1994,

Three grab samples were collected from tank 241-AW-103 on September 29,
1994, and were shipped to the laboratories on September 30, 1994.

Three of the six planned grab samples from tank 241-AY-101 were obtained
on September 30, 1994, and were shipped to the laboratories on
October 3, 1994.

The shielded receiver was decontaminated in preparation for the auger
sampling from tank 241-BX-105 on September 30, 1994. An auger sample
was obtained from tank 241-BX-10S on September 30, 1994, and was shipped
to the 222-S Laboratory on October 3, 1994, High winds on QOctober 3,
1994, forced suspension of auger sampling work on this tank. The second
of two scheduled auger samples from tank 241-BX-105 was cbtained on
October 5, 1994, and shipped to the Laboratory on October &, 1994.

On October 7, 1994, equipment cleanup was performed in the area of tank
241-BX-105 and decontamination of the auger was performed in preparation
for the next planned auger sample in tank 241-B-102 during the week of
October 10, 1994, '

Quring the walkdown in tank 241-8-102 in preparation for auger sampling,
it was discovered that the planned riser showed a 230mr radiation
reading. In keeping with ALARA (As Low As Reasonably Achievable),
activity was suspended and plans to evaluate an alternate riser or other
provisions for safe sampling were initiated.

Further training of individuals on the rotary truck continues in order
to establish another full crew trained for sampiing truck operations.

Preparation to inspect 22 welds on the shielded receiver frame was
compieted on October 7, 1994. A non-conformance report (NCR) on five of
the welds was written and disposition of the NCR was completed on
October 7, 19%4. DOisposition included repairing three of the welds and
accepting as is two of the five welds.

Preparation of tank 241-BY-106 for scheduled rotary mode core sampling
is in progress. Two work packages were prepared and ready to work. The
primary package will remove the central pit cover blocks and the second
work package will remove the level instrument from the riser. The
second package is available as a contingency in case wind in the field
prevents werk on the primary package.

The scheduled riser for rotary sampling in tank 241-BY-106 is suspected
to have a plastic sleeve on the inside. Plans to remove and modify the
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work package for removal and disposal of the sleeve were initiated.
After further evaluation, it appears it was an abandoned thermocouple.
Additional risers for sampling are being investigated.

Rotary truck systems #3 and #4, being fabricated in the 300 Area, are
continuing. Additional engineering staff, increased from two to five
engineers, has been assigned to the team in order to accelerate
completion of the two systems. Weekly status meetings are held every
Thursday. A preliminary estimate for overall cost and a rebaselined
completion schedule is being developed and expected to be availabie by
October 14, 19%4.

A sample of the head fluid used in the push mode core sampling process
to maintajn hydrostatic head in the waste after withdrawing the sampler
was- sent to the laboratory for analysis.

The review of the On-Job-Training (0JT) checklist for core sampling
ground certification was completed. This new certification will make it
possible to expedite training of crews on the push-and rotary trucks.

ANALYTICAL INTEGRATION (WBS 1.1.1.4.3)

Another in a series of Double-Shell Tank (DST) Waste Analysis Plan (WAP)
information meetings was held on October 5, 1994, by TWRS personnel.
The meeting was attended by Analytical Services representatives.
Progress was made on finalizing the Waste Stream Profile Sheet that
waste generataors must complete before transferring waste to the DST
system. The information required by the form may impact the
laboratories since the waste generators would most likely lock to the
on-site laboratories to provide the missing information.

Two 20" auger samples from tank 241-BX-105 were extruded on October 6,
and October 7, 1994. Although the TCP for this tank indicates that four
augers were to be taken, only two 20" augers were taken, received,
broken down, and analyzed. The TCP for tank 241-BX-105 is being revised
to reflect only two auger samples required from this tank. Waste
inventory records suggested a waste depth to justify four core samples
(2 per riser) but when the tank riser was first opened pre-sampling
Tevel measurements showed less waste and only one auger sample could be
taken from each riser location. Adequate sample material for analysis
was collected, however, recovery was poor, based on the total auger
volume. This appears to be due to the nature of the waste material in
the tank, which is apparently a thin slurry that fails to adhere to the
auger device.

Liquid grab samples from tank 241-AW-104 arrived on September 28, 1994,
and were analyzed and the results were submitted to TWRS cn October 3,
1894, eleven days ahead of schedule.
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A recently installed transformer in the 325 Building basement has been
overheating. This issue has been raised to the #1 Priority and whatever
resources are necessary will be utilized to address and correct this
problem.

The remaining push mode samples (segments #14 and #15) from tank 241-SY-
103, riser #14A, were extruded by 222-S Laboratory personnel. Segment
#14 was similar in color (grayish brown) and retained its shape after
extrusion as did segments #11-#13. Segment #15 consisted of
approximately 125 mi1liliters of dark brown drainable fluid and 10 grams
of wet runny solid. During the extrusion of segment #15, when the
sampler valve was opened, a portion (approximately 20 milliliters) of
drainable fluid spewed out and hit the hot cell wall. The resultant
concern related to pressurized gas trapped in the sampler and other
concerns has placed continued scheduled sampling of tank 241-SY-103 on
hold.

Pacific Northwest Labaratory's (PNL's)'325 Laboratory remains in a
standdown but progress toward start up continues.

The prestart action items identified by the PNL Safety Review Council
(SRC) during their assessment of facility operations and the prestart
action items identified by the DOE Line Review Team have been completed.
The RL Operational Readiness Assessment (ORA) is currently scheduled to
begin October 17, 1994, with restart approval expected on November 9,
1994.

The mock-up exercise for the installation of the rotary extruder was
successfully completed. Preparations for installation of the extruder
at the 325 Laboratory are proceeding. - The installation is expected to
be performed as a demonstration activity during the RL-0ORA.

The Task Activity Packages for the resumption of the TWRS 90-day and
180-day characterization activities have been completed and are being
reviewed by PNL management. These packages contain information about
the operationzl space in which specific radiological activities are
conducted, the approved Safe Operating Procedures, as well as
radiological activity-specific documentation (Radiological Control
Protocols, Radiological Work Permits, compliance-related training status
reports, and Internal/External Dosimetry validations).

The Sample Exchange/Evaluation (SEE) Triad obtained 222-S and 325
Laboratory management approval of the Phase II final report. The Phase
[IT test plan is in final comment and resolution with submittal to
management for approval expected by October 14, 1994,

Idaho National Engineering Laboratory (INEL) upgrades progress on
schedule for an October 31, 1994, startup to provide safety screening
and safety resolution analytical support for characterization.
Approximately z dozen deficiencies, identified in the preliminary report

—
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of the Quality Assessment conducted in September, are being tracked and
worked off. 222-S Laboratory standards for selected TWRS analytes are
being shipped to Idaho for analysis.

A final design review of the LABCORE work 1ist module was held on
October 6, 1994. This module, when implemented, will give the chemists
the ability to view "on screen” which samples are ready for analysis.
The module checks to see if the samples are out of the hot cell and if
any needed digestion is done before placing them on the 1ist of samples
needing to be analyzed. After development of the formal test case and
user acceptance this capability will be placed in production.

Pacific Northwest Laboratory has completed two releases of software
enhancements for the Tank Characterization Database ahead of schedule.
This completes WHC Key Milestone TW4-94-443.

EVALUATION, DOCUMENTATION, AND REPORTING (WBS 1.1.1.4.4)

A Tank Characterization Plan (TCP) for the push-mode sampling of tank
241-C-103 was reviewed and approved on October 6, 19%4. Two core
samples are planned for this tank and the samples are to be analyzed per
the Safety Screening, Organic, and Interim Pretreatment data quality
objective documents. Rapid review and approval was requested by TWRS in
light of the planned near-term sampling.

The data for the Tank Characterization Reports has been loaded into the
Tank Characterization Database as of September 27, 1994, for the
following nine tanks:

241-AP-101, 241-AP-102, 241-AP-103, 241-AP-105, 241-AP-106,
241-AP-107, 241-B-110, 241-C-110, and 241-T-107.

On September 29, 1994, WHC received drafts of the Historical Tank
Content Estimate reports for the Northwest and Southeast Quadrants.
These two draft reports, WHC-SD-WM-ER-351 and WHC-SD-WM-ER-350,
respectively, met the WHC Key Milestone TW4-94-439.

On September 20, 1994, WHC delivered to RL a letter report addressing
risk acceptance criteria for the TWRS Characterization Program. The
report addressed the four risk acceptance goals that had been
communicated to WHC by RL and the role of characterization in meeting
these goals. Definition of acceptable risk levels for characterization
activities is an important input into the development of Data Quality
Objectives. The report fulfills Defense Nuclear Facilities Safety Board
(DNFSB) 93-5 Implementation Plan Commitment 1.20. The due date on the
Commitment had been extended by RL to September 30, 1994.

Progress reports were delivered on September 30, 1994, by Los Alamos
National Laboratory for the Waste Status and Transaction Record Summary



89453193.9
Attachment
Page 7 of 7

reports on the Northwest and Southeast quadrants, completing WHC key
milestone TW4-94-438.

On October 4, 1994, a representative from the Characterization Program
attended the Federation of Analytical Chemistry and Spectroscopy
Society's 21st Annual Meeting in St. Louis, Missouri. A study on the
"Analytical Challenges, Strategies, and Technology Needs for the Hanford
Waste Tank Program" was presented.

ANALYTICAL TECHNOLOGY DEYELOPMENT (WBS 1.1.1.4.6)

WHC technical and procurement staff met with Applied Research
Associates, Inc. (ARA) to initiate work on testing related to the cone
penetrometer system. A purchase order has been issued to begin testing
to confirm the viability of obtaining tank waste physical data by using
a cone penetrometer system. The results of these tests will be used in
deciding whether to initiate design of a system for Hanford tank farm
deployment. The original plan was to prepare simulated waste in drums
at Hanford and ship it to ARA for the tests. Based on recommendations
from PNL and on earlier cone penetrometer work, larger volumes (up to
nine feet diameter) of simulant are judged necessary to avoid influences
of the container wall. Shipment of the larger volumes of simulant is not
practical. A medification to the purchase order was initiated for
preparing simulant at the ARA site, and ARA has suggested an alternative
which may provide the needed data with smaller volumes. The ARA
proposal for the modified test pian is expected about October 12, 1994,
for WHC technical raview.

The Technology Development Program Office has arranged a workshop on
potential analytical process improvements for high level waste October
18-19, 1994, in Salt Lake City, Utah. Representatives of the 222-S
Laboratory, 325 Laboratory, INEL, LANL, OakK Ridge National Laboratory,
West Valley, RL, and DOE-HQ are expected to participate. Results of the
workshop will be used in preparing the characterization input to the
Integrated Technology Plan, Revision 2. A letter documenting the
results will be issued.

INFORMATION MANAGEMENT (WBS 1.1.1.4.7)

None to report.
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DNFSB Commitments through September 30, 1994

TITLE OF MDS

DUE DATE

STATUS (WHC to DOE)
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lnslall Cnm Smnnmg in Hot Cell

9/30/94

Changc .Heguest/dul(.u,

9/30/94

C‘hange R(.quesl/dnlete

DNFSB

DNFSB

........

i

TABLE1.XLS



CHARACTERIZATION PROGRAM
DNFSB Commitments October 1 through December 31, 1994

: DOE 1o
TYPE # TITLE GF MDS DUE DATE STATUS (WHC to DOE) DNFSB
DNFSB! 1.10 {Issue Quartery Progress Reports 10/21/94 {On schedule
DNFSB{ 1.15 [Integrate Vapor Sampling Program into Char. Prgm 10/31/94 [|On schedule
DNFSB| 5.12 lUpgrade INEL Lab to Ready to Serve Mode 10/31/94 1On schedule
DNFSBI 3.12 |Hire, Train, and Qualify 4 Add'l Rotary Mode Crews 10/31/94 {Expected date: June 1996
DNFS8{ 1.23 |Identify "Bounding Tanks" for Disposal 11/30/94 |On schedule
DNFSB) 103D B i
DNFSAL; | 120, ‘
DNFSB] 1.1¢ | Tools Necessary/Amnt Samples Need 12/30/94 {On schedule

~.

i <
* MSLOG-C.XLS



Letter # 9458379
Attachment 3

4 Pages

RS



SITE MANAGEMENT

WESTINGHOUSE HANFORD COMPANY

SYSTEM 1.1 TANK WASTE REMEDIATION SYSTEM OCTOBER 1994
‘ ($ In Milions)
_11/21/94  11:43 AM
FY TO DATE s AT COMPLETION (F
WBS / TITLE BUDGET ACTUAL VARIANCE BAC EAC EXPT'D |PROJ'D| COMMENTS
COSsT COST ] * FUNDS { C/O
WORK | WORK | WORK |SCHED | COST FY95 |SCOPE
: SCHED PERF PERF bl

(1130—-0) CHARACTERIZATION
—WESTINGHOUSE HANFORD COMPANY
1.1.2.4.1 Tech. Integration & Planning 0.1 0.1 0.1 0.0 0.0 1.4 0.0
1.1.2.4.2 Tech Developm't & App! Engr 0.2 0.2 0.2 0.0 0.0 1.9 0.0
1.1.2,4.3 Field Sampl'g & Measurem't 2.0 1.2 1.0 {0.8) 0.2 241 0.0
1.1.2.4.4 Analytical Integration 1.9 1.1 0.2 {0.8) . 0.9 29.8 0.0
1.1.2.4.5 Data Eval'n & Reporling _ b5 _ 05 A _ 00 _ 0.4 _ 6.0 _ 00

TOTAL — W.H.C. 4.7 3.1 1.6 (1.6) 1.5 63.2 0.0
— P.N.L
1.1.2.4.1 Tech. Integration & Planning 0.1 0.0 0.0 (0.1) 0.0 0.5 0.0
1.1.2.4.2 Tech Developm't & Appl Engr 0.1 0.1 0.1 0.0 0.0 1.4 0.0
1.1.2.4.4 Analytical Integration 0.2 0.2 . 0.1 0.0 0.1 4.2 0.0
1.1.2.4.5 Data Eval'n & Reporting _ 01 01 _ 01 0._9 ~ 0.0 1.5 " 0.0

TOTAL — P.N.L. 0.5 0.4 0.3 (0.1) 0.1 7.6 100 | i
~0.A.NL
1.1.2.4.4 Analytical integration 0.1 0.1 0.1 0.0 0.0 0.5 0.0
:Q._J.P.d _
1130—-0 Vadose Zone Monitoring 0.0 0.0 0.0 0.0 0.0 0.3 0.0
CONTINUED ON NEXT PAGE

* EAC is not available at this time.

*** Expecled Funds is defined as tolal funding guidance expected at fiscal year end (includes anticipaled approval of change requaests, carryover,
reprogramming actions and reserve holdbacks). ‘
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["SITE MANAGEMENT

WESTINGHOUSE HANFORD COMPANY

SYSTEM 1.1 TANK WASTE REMEDIATION SYSTEM ' OCTOBER 1994
EXPENSE COST PERFORMANCE
($ In Millions)
11/21/94 11:43 AM o
FY TO DATE AT COMPLETION (F )
WBS /TITLE BUDGET ACTUAL VARIANCE BAC EAC [|'EXPT'D |PROJ'D|] COMMENTS
COST COsT * FUNDS | C/O
WORK | WORK | WORK |SCHED | COST FY85 |SCOPE
_ SCHED | PERF PERF jolal
CHARACTERIZATION (CONT'D)
—~ L.N.E.L .
1.1.2.4.4 Analytical Integration 0.0 0.0 0.0 0.0 0.0 5.2 0.0
—L.ANL,
1.1.2.4.2 Tech Developm't & Appl Engr 0.0 0.0 0.0 0.0 0.0 0.3 0.0
1.1.2.4.5 Data Eval'n & Reporting ' 0.1 0.1 0.1 0.0 0.0 1.8 0.0
TOTAL — LANN.L. 0.1 0.1 0.1 0.0 0.0 2.1 0.0
—S.N.L.
1.1.2.4.2 Tech Developm’t & Appl Engr 0.0 0.0 0.0 0.0 0.0 0.6 0.0
TOTAL 1.1.2.4 (1130) 5.4 3.7 2.1 (1.7) 1.6 79.5 | N/A 65.6 0.0

* EAC is nol available al this time.

*** Expected Funds Is defined as total funding guidance expected at tiscal year end (includes anticipated approval of change requests, carryover,

reprogramming actions and reserve holdbacks),
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SITE MANAGEMENT WESTINGHOUSE HANFORD COMPANY OCTOBER 1994

SYSTEM 1.1 TANK WASTE REMEDIATION SYSTEM
ISSUES
WBS DATE
NO. IDENT ISSUE IMPACT STATUS
Characterization
1.1.2.4-27 1/94 | Rotary Mode Core Sampling Planned sampling was A1l pre-start corrective
- System redeployment schedule adjusted to correspond with | actions for the rotary mode
has experienced a delay due the late deployment of the sampling system were
to mechanical design problems | rotary truck system. completed and the system was
with the grapple box cable released to operations for
shaft and other component : field deployment. (Issue
failures. closed) -
1.1.2.4-47 4/94 | Many SSTs only have one to Presently, safety An integrated sampling
three risers available for initiative and Tri-Party schedule has been developed
sampling instrument Agreement milestone and issued to RL and includes
installations. schedules show instruments logic to install TCs/LOWs
(Thermocouple trees (TCs), after the tank has been
Liquid Observation Wells characterized. A study for
(LOWs) installed before the | installation of new risers in
tank is sampled, further single-shell tanks (SST) was
reducing the number of completed. The study
available risers. presents five alternatives .
ranging in cost. An
alternative is being
evaluated.
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SITE MANAGEMENT

WESTINGHOUSE HANFORD COMPANY

OCTOBER 1994

SYSTEM 1.1 TANK WASTE REMEDIATION SYSTEM
ISSUES +E
WBS DATE
NO. IDENT ISSUE - IMPACT STATUS
1.1.2.4-64 6/94 | The 325 laboratory has not Radiological activities in Based on deficiencies

Waste Retrieval
1.1.2.5-49

1.1.2.5-71

4/94

7/94

restarted radiological work
as the latest restart package
was not accepted by DOE-HQ
and RL. (Refer to jssue
number 1.1.2.3-57 on pg.
X111-9, for more details).

The FY 1995 productivity
challenge for Project W-320,
106-C Sluicing, is
inconsistent with the project
authorization.

Recent events, temperature
transients, in Tank 241-C-106
have compounded construction
scheduling problems.

the 325 Building continue
to be suspended due to the
radiation control
incidents.

Project W-320 cannot be
completed within funding
constraints, based on
engineering estimates.

Safety Initiative 6D43,
"Initiate Sluicing
Retrieval of 241-C-106" may
be in jeopardy.

identified by the DOE,
Independent Review Teams
preliminary assessment,
corrective actions and a walk
through are being conducted
by 325 Lab management to
address the deficiencies.
The DOE Independent Review
Team is expected to resume
their review on December 2,
1994.

| No productivity challenge

will be applied, per pending
revised FY 1995 baseline.
(Issue closed)

A11 waste intrusion work at
241-C-106 has been suspended
by Tank Farm management.
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