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Chairman’s Message 
 
On behalf of the Members and staff of the Defense Nuclear Facilities Safety Board (Board), I am pleased 
to submit the Board’s Performance and Accountability Report (PAR) for Fiscal Year (FY) 2015. 
 
The Board’s mission is to provide independent analysis, advice, and recommendations to the Secretary of 
Energy to inform the Secretary, in his role as operator and regulator of Department of Energy (DOE) 
defense nuclear facilities, in providing adequate protection of public health and safety at such defense 
nuclear facilities.  The Board ensures adequate protection of public health and safety by ensuring the 
implementation and adequacy of safety standards at DOE defense nuclear facilities and operations.  In 
addition, the Board is obligated by law to conduct reviews of new DOE defense nuclear facilities during 
both design and construction.  Currently, DOE and the National Nuclear Security Administration (NNSA) 
are pursuing more than a dozen new defense nuclear projects with an estimated value of more than $20 
billion, such as the multi-billion dollar Hanford Waste Treatment and Immobilization Plant (WTP).  The 
design and construction reviews conducted by the Board of DOE facilities are resource intensive and time 
consuming, but such time-sensitive safety reviews help identify potential safety flaws in design and 
construction 
 
The Board also provides a key oversight component of the disassembly, evaluation, maintenance, 
reassembly, and ultimate dismantlement of nuclear weapons and components.  The Board’s oversight of 
those activities is important for preventing the occurrence of serious safety vulnerabilities and tragic 
accidents in very complex and dangerous DOE defense nuclear facilities that could adversely impact the 
assurance of adequate protection, as well as our Nation’s nuclear deterrent capability. 
 
During FY 2015, the Board continued to make significant progress in ensuring the safety of the public 
and the workers at or near DOE defense nuclear facilities.  For example, the Board held a public hearing 
and meeting on Safety Culture and Board Recommendation 2011-1 on October 7, 2014 in Washington, 
DC.  This public hearing and meeting marked the third on the topic of Safety Culture and Board 
Recommendation 2011-1, during which the Board received testimony from DOE Secretary Moniz and 
other senior DOE officials on the role of DOE leaders in establishing and maintaining a strong safety 
culture. 
 
The Board held a public hearing and meeting regarding recovery and resumption of operations at the 
Waste Isolation Pilot Plant (WIPP) on April 29, 2015, in Carlsbad, New Mexico.  At the hearing the 
Board received testimony from 1) senior DOE officials regarding their actions to safely recover the WIPP 
underground facility from events following a salt haul truck fire and a separate radiological release in 
February, 2014; 2) testimony from Board staff concerning actions taken by the Board before and after the 
two accidents along with an update of staff oversight activities; and 3) senior DOE and contractor 
officials on actions planned, and taken, in the WIPP recovery plan, as well as actions to correct 
deficiencies in key safety management programs and DOE’s strategy for improving the effectiveness of 
federal oversight of contractor activities.  Finally, the Board heard from its staff on proposed Board 
oversight actions, and then conducted deliberations on those proposed actions. 
 
The Board held another FY 2015 public hearing on August 26, 2015, in Kennewick, WA, on improving 
safety culture at WTP.  The Board received testimony from DOE senior officials regarding the current 
status of DOE efforts to improve safety culture at WTP, and then received testimony from a senior Board 
technical staff employee concerning the Board staff’s perspective on the status of DOE’s execution of the 
Implementation Plan for Board Recommendation 2011–1, corrective actions taken in response to Board 
Recommendation 2011–1 at WTP, and the results from the extent of condition reviews conducted by 
DOE. 
 



FY 2015 
DEFENSE NUCLEAR FACILITIES SAFETY BOARD 

Performance and Accountability Report 

The Board is committed to ensuring that public resources in its trust are used wisely. I am very pleased to 
report that FY 2015 marked the ninth consecutive year that the Board's unmodified (i.e., "clean") opinion 
on its financial statements was coupled with no instances of non-compliance with laws and regulations 
and no financial material internal control weaknesses. Office of Management and Budget (OMB) Circular 
A-136 requires an assessment of the completeness and reliability of the program performance and 
financial data contained in this report. I conclude that the financial data is complete and reliable. I also 
conclude that the program performance data is complete and provides accurate information. In addition, 
the Federal Managers Financial Integrity Act (FMFIA) requires an assessment of internal controls. This 
assessment, which can be found on page 16 of this report, provides reasonable assurance that internal 
controls are operating effectively. 

The future holds many challenges for the Board, both in terms of technically complex health and safety 
issues involving nuclear weapons operations; the stabilization and clean-up work at many defense nuclear 
sites; high-visibility decommissioning activities; as well the review of new DOE defense nuclear facilities 
in the critical design and construction phases. 

The Board remains committed to improving DOE's management of safety at our country's most sensitive 
defense nuclear facilities where our nuclear arsenal is maintained and where hazardous nuclear materials 
and components must be stored in secure and stable configurations. Our standard of excellence in 
carrying out this important mission will mirror the best of American excellence, values, and ideals. Our 
nation deserves nothing less. 

._-~ceL~n~ 
Chairman 
November 25, 2015 



FY 2015
DEFENSE NUCLEAR FACILITIES SAFETY BOARD

Performance and Accountability Report

 

Chapter 1:  Management Discussion and Analysis  1 
 

Chapter 1 
Management’s Discussion and Analysis 
 
INTRODUCTION 
 
This Performance and Accountability Report (PAR) summarizes the Board’s oversight activities and 
associated resource expenditures for the period from October 1, 2014 through September 30, 2015            
(FY 2015).  This report was prepared pursuant to the requirements of the Accountability of Tax Dollars 
Act of 2002 and OMB Circular A-136, which provides instructions on the preparation of a PAR.  FY 
2015 is the 12th year that the Board has prepared and published a PAR. 
 
The Government Performance and Results Act of 1993 (GPRA) and the GPRA Modernization Act of 
2010 require each agency to prepare and submit a strategic plan establishing long-term programmatic, 
policy, and management goals.  The Board’s Strategic Plan for FY 2014-2018 is available on the Internet 
at www.dnfsb.gov.  Agencies are also required to develop a performance budget with annual performance 
objectives that indicate the progress toward achievement of the strategic plan’s goals and objectives.  The 
Board’s performance objectives for FY 2016 and FY 2017, as well as accomplishments for FY 2012 
through 2015, will be included in its FY 2017 Budget Request to the Congress in accordance with the 
requirements of OMB Circular A-11.  For FY 2015, the GPRA requirement to submit an annual 
performance report is satisfied by this PAR.  The Board also published its “Twenty-Fifth Annual Report 
to Congress” on March 11, 2015, which highlighted achievements of the Board from Calendar Year 2014. 
 
Chapter 1, Management’s Discussion and Analysis, provides an overview of Board operations and is 
divided into five sections:  About the Defense Nuclear Facilities Safety Board describes the agency’s 
mission and organizational structure; Future Challenges includes a review of upcoming issues; Program 
Performance Overview discusses the Board’s success in accomplishing its performance goals; Financial 
Performance Overview provides highlights of the Board’s financial position and audit results; and 
Systems, Controls, and Legal Compliance describes the agency’s compliance with key legal requirements 
such as the FMFIA and the Inspector General Act of 1978. 
 
ABOUT THE DEFENSE NUCLEAR FACILITIES SAFETY BOARD 
 
The Board is an independent executive branch agency whose mission is to: 
 

Provide independent analysis, advice, and recommendations to the Secretary of Energy to 
inform the Secretary, in his/her role as operator and regulator of DOE defense nuclear 
facilities, in providing adequate protection of public health and safety at such defense 
nuclear facilities. 

 
Congress established the Board in September 1988 in response to growing concerns about the level of 
health and safety protection that DOE was providing the public and workers at defense nuclear facilities. 
Congress sought to provide the public with added assurance that the defense nuclear facilities required to 
maintain the Nation’s nuclear weapons stockpile are being safely designed, constructed, operated, and 
decommissioned.  Since DOE is a self-regulating entity, the Board performs the only independent 
technical safety oversight of operations at DOE’s defense nuclear facilities.  The Board commenced 
operations in October 1989 with the Senate confirmation of the first five Board Members.  Under its 
legislative mandate, the Board plays a key role in maintaining the future viability of the Nation’s nuclear 
deterrent capability by: 
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 Ensuring that the health and safety of the public and workers1 at DOE defense nuclear facilities are 
adequately protected, as DOE supports the readiness of the nuclear arsenal, dismantles surplus 
weapons, disposes of excess radioactive materials, cleans up surplus defense nuclear facilities, and 
constructs new defense nuclear facilities; 

 
 Enhancing the safety and security of the Nation’s most sensitive defense nuclear facilities when 

hazardous nuclear materials and components are placed in more secure and stable storage; and 
 
 Providing for the early identification of health and safety vulnerabilities, and allowing the Secretary 

of Energy to address issues before they become major problems. 
 
Organization 
 
The Board is composed of five full-time Board Members who, by statute, must be respected experts in the 
field of nuclear safety with a demonstrated competence and knowledge relative to independent 
investigations and oversight.  Two Members of the Board are designated by the President to serve as 
Chairman and Vice Chairman.  Each Board Member is appointed by the President, with the advice and 
consent of the Senate, and serves a term of five years.  The Chairman serves as the Chief Executive 
Officer of the Board. 
 
The Board’s health and safety oversight activities are funded exclusively from a direct appropriation 
included in the annual Energy and Water Development Appropriations Act.  The Board is composed of a 
budgeted staff of 115 positions (excluding the five Board members) arranged in a relatively flat 
management structure. 
  

 
 
More than 80 FTEs are assigned to the Office of the Technical Director (OTD), where they directly carry 
out the mission of the Board, supported by the Office of the General Manager (OGM) and the Office of 
the General Counsel (OGC).  The Board maintains on-site safety oversight of defense nuclear facilities by 

                                                            
1 The Board’s 1991 Annual Report to Congress states the following: “The various provisions of the statute and their 
attendant legislative history indicate that Congress generally intended the phrase ‘public health and safety’ to be 
construed broadly.  For example, both Congress and the Board have interpreted the public to include workers at 
defense nuclear facilities.” 
 

Board

Office of the 
Technical 
Director

Office of the 
General 
Manager

Office of the 
General 
Counsel
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assigning experienced technical staff members to full-time duty at priority DOE defense nuclear sites.  As 
of September 30, 2015, nine full-time site representatives were stationed at the following DOE sites:  
 
 Hanford Site (2) 
 Los Alamos National Laboratory (LANL) (2) 
 Pantex Plant (1) 
 Savannah River Site (SRS) (2) 
 Y-12 National Security Complex (2) 
 
The Site Representative Program provides a cost-effective means for the Board to closely monitor DOE 
activities, and to identify health and safety concerns promptly by having on-site staff conducting firsthand 
assessments of nuclear safety management at the priority sites to which they have been assigned.  Site 
representatives regularly interact with the public, union members, congressional staff members, and 
public officials from federal, state, local, and tribal governments. 
 
FUTURE CHALLENGES 
 
The Board is facing a number of significant challenges that impact the accomplishment of its independent 
health and safety oversight mission. First, the Board issued Recommendation 2014-1, Emergency 
Preparedness and Response, on September 3, 2014.  This recommendation identified problems with 
emergency preparedness and response of DOE sites with defense nuclear facilities and made 
recommendations on DOE actions to address weaknesses in its oversight capabilities and its directives.  
DOE accepted the recommendation and issued an implementation plan on April 24, 2015.  The Board will 
be monitoring actions taken as part of the implementation plan and performing focused reviews at major 
DOE defense nuclear sites. 
 
Second, the Board needs to continue its oversight of operations throughout the DOE defense nuclear 
complex to ensure operations are conducted safely.   These operations include assembly and disassembly 
of nuclear weapons, fabrication of plutonium pits and weapon secondaries, production and recycling of 
tritium, criticality experiments, subcritical experiments, and a host of maintenance and other activities to 
address the radioactive legacy of more than 70 years of these operations.   Continued effective oversight 
of the conduct of operations is the only way the Board may ascertain whether operations are being 
conducted with the appropriate formality, identify potential safety problems promptly, and advise the 
Secretary of Energy in order to ensure adequate protection of public and worker safety at DOE defense 
nuclear facilities.  The February 2014 underground truck fire and radioactive release event at WIPP 
demonstrated that even activities that appear comparatively benign and well-controlled involve serious 
risks when radioactive materials are involved. 
 
Third, many aging DOE facilities are unsound, and the transition to new facilities will take decades.  For 
example, the Chemical and Metallurgy Research Facility at Los Alamos National Laboratory and the 
9212 Complex at the Y-12 National Security Complex are of particular concern because of their deficient 
structures and advanced age.  The Board will need to evaluate the rigor and maintenance of a robust 
safety posture in such facilities and inform the Secretary of potential threats to public health and safety.   
 
Fourth, in addition to conducting nuclear safety oversight of hundreds of existing defense nuclear 
operations, the Board is obligated by law to conduct in-depth reviews of new defense nuclear facilities 
during design and construction to ensure the safety of the public and workers is addressed timely in the 
design process.  DOE has more than a dozen major design and construction projects currently underway 
or planned for the near future.  The Board will continue to expend considerable resources to review the 
ongoing design effort as well as the construction activities at new DOE defense nuclear facilities, 
concentrating its oversight attention on the projects with high risk, significance, and complexity.  For 
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example, the Hanford WTP is a complex multi-billion dollar project that has changing design and 
construction parameters.  The reviews conducted by the Board on WTP and other new DOE facilities are 
resource intensive and time consuming. 
 
Fifth, a 2013 DOE/Inspector General (IG) Audit Report (DOE-IG-0881, February 2013) entitled National 
Nuclear Security Administration Contractor Governance, reviewed the effectiveness of a 2007 NNSA 
requirement for contractors to implement self-assessment systems to measure performance and ensure 
effective and efficient mission accomplishment.  The Audit Report notes that, despite five years of effort, 
NNSA and its support offices and site contractors had not yet implemented fully functional and effective 
contractor assurance systems.  Particularly troubling was the recognition that contractor self-assessments 
were not effective in identifying safety weaknesses subsequently identified by independent reviews, and 
that federal site-level officials felt the contractor governance approach prohibited them from intervening 
in contractor activities.  The U.S. Government Accountability Office (GAO)  issued its own report in 
2015 (GAO-15-216, May 22, 2015) that documented continued problems in NNSA’s governance 
approach, including a lack of fully established policies or guidance and unresolved questions regarding 
the adequacy of federal staffing.  DOE identified weaknesses in contractor assurance systems and federal 
oversight as root causes of (1) the fire and radiation contamination event at WIPP which have shut down 
waste disposal operations since February 2014 and (2) the deficiencies in nuclear criticality safety and 
conduct of operations at Los Alamos National Laboratory which led to a prolonged suspension of fissile 
materials operations at the laboratory’s Plutonium Facility.  The Board’s independent oversight remains 
essential in light of these weaknesses in contractor assurance systems and federal oversight. 
 
Sixth, on September 25, 2014, the Secretary of Energy tasked the Office of Environmental Management 
(EM) to assume responsibility for legacy transuranic waste operations at LANL.  On March 10, 2015, EM 
declared its local Field Office operational and started working with the NNSA Field Office and LANL 
contractor to establish a separate regime for contractual and oversight functions.  Near term challenges 
include the adequacy of federal staffing and the coordination between the EM and NNSA Field Offices on 
the resolution of significant safety basis issues at Area G.  In addition, the EM and NNSA Field Offices 
will need to closely coordinate efforts to ensure continued functioning of the laboratory’s transuranic 
waste management system to enable essential risk reduction activities at the Plutonium Facility, 
Chemistry and Metallurgy Research building, and the Weapons Engineering Tritium Facility. 
 
The Inspector General’s Assessment of the Most Serious Management and Performance Challenges 
Facing the Board, included as Appendix A, discussed other challenges facing the Board. 
 
PROGRAM PERFORMANCE OVERVIEW 
 
The Board’s Strategic Plan, located at www.dnfsb.gov, includes the following strategic goals and 
strategic objectives to achieve its mission: 
 
 Strategic Goal 1, Improve Safety of Operations:  Perform independent oversight of operational 

safety of DOE’s defense nuclear facilities to develop analysis, advice, and recommendations that 
will inform the Secretary of Energy in providing adequate protection of public health and safety 
at such defense nuclear facilities. 

 
o Strategic Objective 1.1-Accomplish independent and timely oversight to strengthen 

safety of operations involved in the maintenance of the nuclear weapons stockpile and in 
weapons-related research, development, and testing. 

 
o Strategic Objective 1.2-Accomplish independent and timely oversight to strengthen 

safety of operations in cleanup of legacy defense nuclear wastes and facilities. 



FY 2015
DEFENSE NUCLEAR FACILITIES SAFETY BOARD

Performance and Accountability Report

 

Chapter 1:  Management Discussion and Analysis  5 
 

 
 Strategic Goal 2, Strengthen Safety Standards:  Recommend and promote effective safety 

standards for the Secretary of Energy to apply in providing adequate protection of public health 
and safety at such defense nuclear facilities. 

 
o Strategic Objective 2.1-Accomplish independent oversight to strengthen the 

development, implementation, and maintenance of DOE regulations, requirements, and 
guidance for providing adequate protection of public health and safety at defense nuclear 
facilities. 

 
o Strategic Objective 2.2-Accomplish independent oversight to improve the establishment 

and implementation of safety programs at defense nuclear facilities. 
 
 Strategic Goal 3, Strengthen Safety in Design:  Recommend and promote safety in design for 

new and modified defense nuclear facilities. 
 

o Strategic Objective 3.1-Accomplish independent oversight to strengthen the use of 
approved nuclear standards in the design and construction of defense nuclear facilities 
and major modifications to existing facilities. 

 
o Strategic Objective 3.2-Accomplish independent safety oversight to enhance the clear 

and deliberate implementation of the principles and core functions of integrated safety 
management in the design, construction, and upkeep of safety systems in defense nuclear 
facilities. 

 
 Strategic Goal 4, Achieve Excellence in Management and Communication with 

Stakeholders: Operate in a manner that is accountable to the public and achieves the mission 
efficiently and effectively. 

 
o Strategic Objective 4.1-Improve management controls to achieve the Board’s mission 

efficiently and effectively. 
 

o Strategic Objective 4.2-Improve the alignment of human capital strategies with agency 
mission, goals, and objectives through analysis, planning, investment, measurement, and 
management of human capital programs. 

 
o Strategic Objective 4.3-Improve and sustain effective, transparent two-way 

communications between the Board and its stakeholders on safety issues in DOE’s 
defense nuclear complex and on the Board’s operations. 

 
Interrelationship of the Strategic Objectives 
 
The interrelationship of these four strategic goals and their associated objectives must be understood to 
appreciate the efficiency of the Board’s operating plan and corresponding organizational alignment.  The 
“lessons learned” from the Board’s health and safety oversight activities cut across each of these four 
areas.  For example, in order to oversee safety at the Savannah River Site the Board must assess the safety 
of nuclear material processing and stabilization activities such as disposing of high-level waste and the 
safety of nuclear weapon support activities involving tritium operations (Strategic Goal 1), including the 
adequacy of standards (Strategic Goal 2), while also assessing the construction of new defense nuclear 
facilities such as the Salt Waste Processing Facility (Strategic Goal 3).  Performing these assessments 
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requires effective management controls, the recruitment and retention of scientific and technical staff 
members with outstanding qualifications, and effective and transparent communication with stakeholders 
(Strategic Goal 4). 
 
Regular information sharing among the Board’s matrixed technical staff supports the interrelationship of 
all four strategic goals.  The Board’s technical staff has been organized specifically to achieve the 
agency’s performance goals and to execute its Strategic Plan and Annual Performance Plans.  Using a 
matrix form of organization, the Board gains management flexibility and avoids the need to establish 
layers of middle management that divert staff resources from performing health and safety reviews.  The 
Board utilizes five interrelated technical groups staffed with technical specialists having both the 
education and work experience commensurate with their designated oversight assignments.  Depending 
on the urgency of an issue, the Board’s flexibility enables reassignment of resources among these groups 
as necessary. 
 
The FY 2015 performance goals and accomplishments associated with each of these strategic objectives, 
as well as prior-year data, are shown in full in Chapter 2 of this report.  A summary is as follows: 
 
Strategic Goal 1 
 

Strategic Objective 1.1 
 

Goal Goal Statement Target Measure, 
Milestone, or 
Deliverable

Result 

1.1.1 Conduct effective oversight through formal, 
well-planned safety reviews of the NNSA’s 
defense nuclear facilities engaged in maintenance 
of the nuclear weapons stockpile and in weapons- 
related research, development, and testing.

Complete 10 reviews Achieved 10 Reviews 

1.1.2 Conduct effective oversight through formal, 
well-planned reviews of NNSA’s nuclear 
explosive safety activities. 

Complete 3 reviews Achieved 
 

3 Reviews 
1.1.3 Notify NNSA of potential safety issues at NNSA 

defense nuclear facilities and in nuclear weapons 
operations. 

85% of letters result in 
positive NNSA response 

Achieved 
 

100% of letters 
1.1.4 Maintain a near-continuous oversight presence at 

each of the following sites:  LANL, Y-12 
National Security Complex (Y-12), and Pantex. 

220 days Not Achieved 
 

Coverage at Pantex 
less than 220 days 

 
The Board achieved its first three goals related to safety of operations involved in the maintenance of the 
nuclear weapons stockpile and in weapons-related research, development, and testing.  Goal 1.1.4 was not 
achieved as there was fewer than 220 days of oversight presence at Pantex.  The Board began FY 2015 
with only one site representative at Pantex, who subsequently left the Board for another employment 
opportunity.  The technical staff immediately implemented a rotation to provide oversight at Pantex on a 
week-to-week basis by dispatching headquarters staff from Washington DC to Pantex, before assigning a 
permanent site representative in August.  However, even with the rotation compensatory measure, the 
Board was unable to meet its performance goal at Pantex. 
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Strategic Objective 1.2 
 

Goal Goal Statement Target Measure, 
Milestone, or 
Deliverable

Result 

1.2.1 Conduct effective oversight through formal, 
well-planned safety reviews at DOE-Office of 
Environmental Management operating defense 
nuclear facilities and facilities undergoing 
decommissioning and decontamination. 

Complete 10 reviews Achieved 
 

10 Reviews 

1.2.2 Notify DOE of potential safety issues at DOE 
defense nuclear facilities and in nuclear waste 
remediation operations. 

85% of letters result in 
positive DOE response 

Achieved 
 

100% of letters 
1.2.3 Maintain a near-continuous oversight presence at 

the Hanford Site and SRS. 
 

220 days Achieved 
 

Coverage exceeded 
 
The Board achieved its three goals related to safety of operations involved in the cleanup of legacy 
defense nuclear wastes and facilities.  Goal 1.2.3 was achieved by ensuring coverage from headquarters 
staff when the permanent site representatives at the locations were away due to leave, travel, etc. 
 
Strategic Goal 2 
 

Strategic Objective 2.1 
 

Goal Goal Statement Target Measure, 
Milestone, or 
Deliverable

Result 

2.1.1 Strengthen DOE’s Directives by providing timely 
oversight and comments to improve revised and 
newly issued DOE Directives (as noted on the 
list of “Orders of Interest to the Board”). 
 

95% Achieved 
 

100% 

2.1.2 Conduct effective oversight of the 
implementation of DOE Directives (as noted on 
the list of “Orders of Interest to the Board”) 
through formal, well-planned safety reviews of 
DOE defense nuclear facilities.

Complete 3 reviews Achieved 
 

3 Reviews 

 
The Board achieved its two goals related strengthening the development and implementation of DOE 
Directives, reviewing 100% of Directives within the Review Date Deadline, versus the goal of 95 percent, 
and completing three reviews of DOE’s implementation of Directives. 
 

Strategic Objective 2.2 
 

Goal Goal Statement Target Measure, 
Milestone, or 
Deliverable

Result 

2.2.1 Conduct effective oversight through formal, 
well-planned reviews of DOE’s establishment 
and implementation of safety programs at 
defense nuclear facilities. 

Complete 4 reviews Achieved 
 

4 Reviews 
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2.2.2 Notify DOE of potential actions to improve 
establishment and implementation of safety 
programs at DOE defense nuclear facilities. 
 

85% of letters result in 
positive DOE response 

Achieved 
 

100% of letters 
resulted in positive 

 
The Board achieved its goal of conducting effective oversight of DOE’s establishment and 
implementation of safety programs at defense nuclear facilities by completing four reviews.  The Board 
exceeded its goal for notifying DOE of potential actions to improve establishment and implementation of 
safety programs at DOE defense nuclear facilities, as 100 percent of Board letters (for which a DOE 
response was received in FY 2015) resulted in a positive DOE response. 
 
Strategic Goal 3 
 

Strategic Objective 3.1 
 

Goal Goal Statement Target Measure, 
Milestone, or 
Deliverable

Result 

3.1.1 Promote and strengthen the early integration of 
safety into the design and construction of DOE’s 
defense nuclear facilities by reviewing the 
adequacy of safety design basis documents at 
major project Critical Decision milestones.

100% Achieved 
 

100% Complete 
 

3.1.2 Provide early notification to DOE of safety issues 
at DOE design and construction projects by 
issuing project letters within 60 days of major 
Critical Decision milestones to document the 
Board’s assessment of the project’s safety 
strategy and readiness to proceed with the next 
project stage. 

100% Not Achieved 
 

66% Complete 

 
For goal 3.1.1, the Board achieved its goal by documenting in a staff report a review of the associated 
safety design basis document for 100 percent of significant Hazard Category 2 projects achieving a 
Critical Decision milestone (CD-1, 2, 3, 4).  For goal 3.1.2, the Board did not achieve its goal as a project 
letter to DOE in advance of the Critical Decision milestone (for significant Hazard Category 2 projects 
achieving a Critical Decision milestone (CD-1, 2, 3, 4)) was provided only 66 percent of the time.   
 

Strategic Objective 3.2 
 

Goal Goal Statement Target Measure, 
Milestone, or 
Deliverable

Result 

3.2.1 Conduct effective oversight through formal, 
well-planned reviews of the design, construction, 
and upkeep of safety systems at DOE’s defense 
nuclear facilities. 

Complete 10 reviews Achieved 
 
10 Reviews 

3.2.2 Notify DOE of potential safety issues regarding 
design and construction projects at defense 
nuclear facilities. 
 

85% of letters result in 
positive DOE response 

Achieved 
 
100% of letters 
resulted in positive 
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The Board achieved its two goals under this strategic objective.  In fact, the Board exceeded its goal under 
3.2.2, as 100 percent of Board letters notifying DOE of potential safety issues regarding design and 
construction projects resulted in a positive DOE response. 
 
Strategic Goal 4 
 

Strategic Objective 4.1 
 

Goal Goal Statement Target Measure, 
Milestone, or 
Deliverable

Result 

4.1.1 Within OTD, develop and implement formal 
procedures and Internal Controls prescribing 
effective and efficient safety oversight of DOE 
defense nuclear facilities. 
 

100% complete for 
Phase 1 procedures 
 
50% complete for Phase 
2 procedures 

Achieved 
 
100% Complete for 
Phase 1 procedures 
 
50% complete for

4.1.2 Within OGM, develop and implement formal 
procedures and Internal Controls prescribing 
effective and efficient support of the Board’s 
mission. 

50% Complete Achieved 
 
60% Complete 
 

4.1.3 Within OGC, develop and implement formal 
procedures and Internal Controls prescribing 
effective and efficient support of the Board’s 
mission. 

33% Complete Achieved 
 
36% Complete 
 

 
The Board achieved its three goals under this strategic objective related to improving its internal control 
procedures across the three Board offices. 
 

Strategic Objective 4.2 
 

Goal Goal Statement Target Measure, 
Milestone, or 
Deliverable

Result 

4.2.1 Achieve a more results-oriented performance 
culture. 
 
 

(1) Implement a Senior 
Executive Service (SES) 
performance appraisal  
system that achieves 
certification by the 
Office of Personnel 
Management (OPM) by 
September 30, 2015; (2) 
Implement a revised 
General Schedule (GS) 
performance 
management system that 
supports a results-
oriented performance 
culture at the Board. 

Not Achieved 
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4.2.2 Address human capital gaps identified in critical 
mission functions. 
 

Develop a useful and 
flexible workforce 
management plan to 
address human capital 
gaps in the mission 
critical positions 
identified by Board’s 
Office Directors for FY 
2015 execution. 

Achieved 

 
The Board achieved its goal for 4.2.2 by developing a workforce management plan, and made progress 
against its goal for 4.2.1, but did not complete the work necessary to request certification of its SES 
performance appraisal system, or implement a revised GS performance management plan, by the end of 
the fiscal year.  Enough progress was made that both are scheduled to be completed by the 1st quarter of 
FY 2016. 
 

Strategic Objective 4.3 
 

Goal Goal Statement Target Measure, 
Milestone, or 
Deliverable

Result 

4.3.1 Provide timely communications of safety 
observations obtained through direct oversight 
and maintaining cognizance of nuclear facilities 
at DOE’s nuclear weapons sites. 

85% Achieved 
 

88.5% posted within 
35 days 

4.3.2 Inform the Congress and other stakeholders of 
potential safety issues early in the design and 
construction phases of DOE defense nuclear 
facilities. 

1 report Achieved 
 

1 report submitted to 
Congress 

4.3.3 Effectively communicate safety issues by 
conducting public hearings in communities near 
DOE defense nuclear facilities and in 
Washington, DC. 

3 public hearings Achieved 
 

3 public hearings 
 

 

Goal 4.3.1 was achieved as 232 of the 260 (88%) Site Representative Weekly reports documenting direct 
oversight of nuclear facilities at DOE’s nuclear weapons sites were posted to the Board’s public webpage 
within 35 days.  Goal 4.3.2 was also achieved the Board published its 25th Annual Report to Congress on 
March 11, 2015, and this report included a section titled, Status of Significant Unresolved Technical 
Differences between the Board and the Department of Energy on Issues Concerning the Design and 
Construction of DOE’s Defense Nuclear Facilities, which satisfied the performance goal.  Goal 4.3.3 was 
also achieved as the Board held three public hearings in FY 2015. 
 
All performance goals were established in FY 2014, and the two-year trend data is shown in Chapter 2. 
  
The Board tracks progress toward meeting its technical performance goals on a quarterly basis by 
evaluating its progress toward the target for each goal.  For example, for Performance Goal 1.2.1, the 
Nuclear Materials Processing and Stabilization Group Lead determined the number of reviews completed 
in accordance with the Board’s new internal procedures on a quarterly basis.  Each group lead completes 
records of accomplishment to verify the target metric.  The Board’s Performance Assurance Group 
compiles the records of accomplishment, compares the information in the records of accomplishment to 
the established target metrics, and develops a report for Board management to provide the status of 
meeting performance goals. 
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To complete the records of accomplishment, group leads use data sources that include publicly available 
correspondence and staff issue reports and internally available information papers and group progress 
reports; these reports and papers document the activities performed by the Board’s staff throughout the 
year.  The Board makes its correspondence, staff issue reports, information papers, and group progress 
reports readily available to its staff, and the Board employs a robust review process, including factual 
accuracy checks, for its public reports and internal papers.  Therefore, the review process ensures the 
accuracy of the data. 
 
By tracking its progress toward meeting its performance goals on a quarterly basis, the Board is able to 
adjust its priorities and resources to meet performance goals. 
 
FINANCIAL PERFORMANCE OVERVIEW 
 
As with many small agencies, the Board has adopted the “economies of scale” philosophy for obtaining 
needed administrative support services.  For financial support, the Board has negotiated interagency 
agreements with the Department of Treasury’s Bureau of the Fiscal Services and the United States 
Department of Agriculture’s (USDA) National Finance Center for personnel/payroll services, and USDA 
for accounting services on a fee-for-service basis.  The Board’s financial statements were prepared in 
accordance with the accounting standards codified in the Statements of Federal Financial Accounting 
Standards (SFFAS) and OMB Circular A-136, Financial Reporting Requirements. 
 
As of September 30, 2015, the financial position of the Board was sound with respect to having sufficient 
funds to meet program needs and the Board had adequate control of these funds in place to conduct its 
health and safety oversight mission and to ensure that obligations did not exceed budget authority. 
 
Sources of Funds 
 
The Board receives an annual appropriation for Salaries and Expenses, with the funds made available for 
two years.  The sources of funds available for obligation in FY 2015 and FY 2014 are listed as follows: 
 
 

  FY 2015 FY 2014 

New Budget Authority $28,500,000 $28,000,000 

Prior Year Unobligated Balance 5,707,071 4,051,254 

Recovery of Prior Year Obligations 

& Offsetting Collections 
563,963 465,449 

Total Budgetary Resources $34,771,034 $32,516,703 
 

The increase in total budgetary resources of $2,254,331 (6.9%) from FY 2014 was primarily due to the 
$500,000 increase in new budget authority and the $1,655,817 increase in beginning unobligated 
balances.  The Board operated at less than its budgeted FTE in FY 2014, which resulted in the increased 
unobligated balance as of the beginning of FY 2015. 
   
Uses of Funds by Function 
 
The Board incurred obligations of $27,914,021 in FY 2015.  As shown below, FY 2015 budgetary 
resources were primarily used to pay the salaries and benefits of the Board’s employees, with most of the 
remaining resources dedicated to rent and the logistical support of the Board Members and employees as 
they conducted oversight operations. 
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AUDIT RESULTS 
 
The Board received an unmodified audit opinion on its FY 2015 financial statements.  The auditors 
disclosed no instances of noncompliance with laws and regulations and identified no material internal 
control weaknesses. 
 
A copy of the full audit report as provided to the Board can be found in Chapter 3 of this PAR. 
 
LIMITATION OF THE FINANCIAL STATEMENTS 
 
The principal financial statements have been prepared to report the financial position and results of 
operations of the Board, pursuant to the requirements of the Accountability of Tax Dollars Act of 2002. 
While the statements have been prepared from the books and records of the Board in accordance with 
generally accepted accounting principles (GAAP) for Federal entities and the formats prescribed by 
OMB, the statements are in addition to the financial reports used to monitor and control budgetary 
resources which are prepared from the same books and records.  The statements should be read with the 
realization that they are used for a component of the U.S. Government, a sovereign entity. 
 
FINANCIAL STATEMENT HIGHLIGHTS 
 
The Board’s financial statements summarize the financial activity and financial position of the agency.  
The financial statements, footnotes, and required supplemental information appear in Chapter 3, Auditors’ 
Reports and Financial Statements.  Analysis of the principal statements follows: 
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Analysis of the Balance Sheet 

 
  FY 2015 FY 2014 

Total Assets   $13,105,953 $10,759,893 

Total Liabilities $  2,877,393 $ 2,291,594 

Net Position $10,228,560 $ 8,468,299 
 

The Board’s assets were $13,105,953 as of September 30, 2015, an increase of $2,346,060 from the end 
of FY 2014.  Its total liabilities and net position (which together equal total assets) were $2,877,393 and 
$10,228,560, respectively, as of the end of FY 2015, increases of $585,799 and $1,760,261, respectively, 
from the end of FY 2014.  The Fund Balance with Treasury (FBWT) represents the Board’s largest asset. 
This account represents appropriated funds maintained at the Treasury to pay for current liabilities and to 
finance authorized purchase commitments.  An increased FBWT (due to increased budgetary resources as 
explained on page 11) was the primary reason for the increase in Total Assets.  The increase in total assets 
resulted in a comparable change in Net Position, offset by the increase in Total Liabilities. 
 
Analysis of the Statement of Net Cost 
 
  FY 2015 FY 2014 

Net Cost of Operations   $27,403,584   $26,595,721 
 

The Board’s net cost of operations for the year ended September 30, 2015, was $27,403,584, an increase 
of $807,863 or 3.0 percent from FY 2014 costs.  The increase in net cost can primarily be attributed to 
higher personnel compensation costs due to higher salaries and an increase in the amount the Board is 
required to contribute for retirement and other personnel benefits. 
 
Analysis of the Statement of Changes in Net Position 
 
The Statement of Changes in Net Position reports the changes in net position during the reporting period. 
Net Position is affected by changes in its two components: Cumulative Results of Operations and 
Unexpended Appropriations.  The Board’s Net Position significantly increased by $1,760,261 or 20.8 
percent from FY 2014 to FY 2015, primarily due to comparable change in Unexpended Appropriations. 
Unexpended Appropriations rose as Budgetary Resources increased at a greater amount than Net Cost of 
Operations. 
 
Analysis of the Statement of Budgetary Resources 
 
The Statement of Budgetary Resources (SBR) shows the sources of budgetary resources available and the 
status at the end of the period.  It presents the relationship between budget authority and budget outlays, 
and reconciles obligations to total outlays.  For FY 2015, the Board had Total Budgetary Resources 
available of $34,771,034, the majority of which was derived from new appropriations. Total Budgetary 
Resources increased by $2,254,331 or 6.9 percent from the FY 2014 amount of $32,516,703, due to the 
$500,000 increase in new budget authority and $1,754,331 increase in prior year unobligated balance, 
recoveries, and offsetting collections. 
 
For FY 2015, the Statement of Budgetary Resources showed the Board incurred obligations of 
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$27,914,021, an increase of $1,104,389 or 4.1 percent from FY 2014 obligations of $26,809,632.  Higher 
obligations were primarily associated with greater personnel compensation costs due to higher salaries 
and an increase in the amount the Board is required to contribute for retirement and other personnel 
benefits. 
 
Net Outlays for FY 2015 were $26,345,436, a $914,739 or 3.6 percent increase from FY 2014 outlays of 
$25,430,697.  The increase in outlays is primarily attributed to the higher personnel compensation costs 
(which outlay in the year obligated). 
 
COMPLIANCE WITH THE INSPECTOR GENERAL ACT OF 1978 
 
The Board is required to file a report annually under the Inspector General Act of 1978, Pub. L. 95-452, 
Oct. 12, 1978, 92 Stat. 1101, codified at 5 U.S.C. Appendix 3.  The statute mandates a report which: 
 

(A) States whether there has been established in the Federal entity an office that meets the 
requirements of this section; 

 
(B) Specifies the actions taken by the Federal entity otherwise to ensure that audits are 
conducted of its programs and operations in accordance with the standards for audit of 
governmental organizations, programs, activities, and functions issued by the Comptroller 
General of the United States, and includes a list of each audit report completed by a Federal or 
non-Federal auditor during the reporting period and a summary of any particularly significant 
findings; and 

 
(C) Summarizes any matters relating to the personnel, programs, and operations of the Federal 
entity referred to prosecutorial authorities, including a summary description of any preliminary 
investigation conducted by or at the request of the Federal entity concerning these matters, and 
the prosecutions and convictions which have resulted. 

 
The Board reports as follows for Fiscal Year 2015: 
 

(A) The Carl Levin and Howard P. “Buck” McKeon National Defense Authorization Act for 
FY 2015 amended the Board’s statute to state that the Nuclear Regulatory Commission (NRC) is 
the Board’s IG. 
 
(B) The NRC IG completed two audits on Board programs in late September of FY 2014, an 
Audit of the Board’s Purchase Card Program (DNFSB-14-A-01), and an Audit of the Board’s 
Freedom of Information Act Process, (DNFSB-14-A-02).  Recommendations from both reports 
were implemented and closed during FY 2015.  The NRC IG completed four audits on Board 
programs in FY 2015.  The Audit of the Board’s Financial Statements for Fiscal Years 2014 and 
2013 (DNFSB-15-A-03) resulted in two recommendations to implement procedures for the 
undelivered order review process, and more robust internal control assessment over financial 
reporting.  Both recommendations have been implemented and are now closed.  The Evaluation 
of the Board’s Implementation of the Federal Information Security Management Act (FISMA) for 
Fiscal Year 2014, (DNFSB-15-A-02) resulted in nine recommendations.  The Board agrees with 
the recommendations and plans to fully implement and closed them out in the first quarter of FY 
2016. The IG also conducted an audit of the Board’s Travel Card and Travel Program, (DNFSB-
15-A-05).  Three of the seven recommendations made to improve the effectiveness of internal 
controls and to enhance user access controls have been implemented and closed.  The Board plans 
to close out the remaining recommendations in the first quarter of FY 2016.  No 
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recommendations were issued from the Audit of the Board’s Compliance with the Sunshine Act, 
(DNFSB-15-A-04). 
 
(C) The Board referred no matters to prosecutorial authorities. 

 
SYSTEMS, CONTROLS, AND LEGAL COMPLIANCE 
 
Management Assurance and Internal Control 
 
This section provides information on the Board’s compliance with FMFIA, as well as other management 
information, initiatives, and issues.  FMFIA requires that agencies establish controls that provide 
reasonable assurance that:  (1) obligations and costs comply with applicable law; (2) assets are 
safeguarded from waste, loss, unauthorized use, or misappropriation; and (3) revenues and expenditures 
are properly recorded and accounted for.  It also requires the Board’s Chairman to provide an assurance 
statement on the adequacy of internal controls.  A summary of Management Assurances is included in 
Appendix B. 
 
Internal control is the organization, policy, and procedures that help managers achieve intended results 
and safeguard the integrity of their programs.  The Board evaluated its internal control program for the 
fiscal year ending September 30, 2015.  Each Board Office Director (as well as all line managers) 
prepares an annual assurance assertion that identifies any control weaknesses requiring the attention of the 
Board’s Executive Committee on Internal Control (ECIC).  In addition to manager’s knowledge of daily 
operations, these assertions are based on internal control activities such as self-assessments of work 
processes directed by the ECIC, as well as other activities such as financial statements audits and 
Inspector General audits and reports. 
 
The ECIC consists of the General Manager, the Technical Director, the General Counsel, and two Board 
Members.  The ECIC met to review the reasonable assurance assertions provided by the Office Directors, 
and then informed the Chairman as to whether (in its judgment) the Board had any internal control 
deficiencies serious enough to require reporting as a material weakness or noncompliance. 
 
The ECIC reported a significant deficiency in the Board’s Information Technology (IT) Security 
Program, and recommended that it be identified as a material weakness.  Specifically, the ECIC found the 
Board lacks sufficient capabilities to perform adequate continuous diagnostic monitoring of its IT 
network.  Otherwise, the evaluation provided reasonable assurance that internal controls achieved their 
intended objectives in accordance with FMFIA.  Following subsequent discussions, the Chairman 
determined  that such deficiencies are not generally reported as a material weakness, and thus a statement 
of unqualified assurance is being provided. 
   
The Board will allocate the needed funding to acquire and deploy the necessary resources to address this 
deficiency.  Acquisition of the resources is planned by December 31, 2015, and deployment will take 
place no later than March 2016.  
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Unqualified Statement of Assurance (FMFIA) 

The Defense Nuclear Facilities Safety Board's (Board) management is responsible for establishing 
and maintaining effective internal controls that meet the obligations of FMFIA within their areas of 
responsibility. The Board conducted its assessment of the effectiveness of internal control over the 
effectiveness and efficiency of operations and compliance with applicable laws and regulations in 
accordance with OMB Circular A-123, Management's Responsibility for Internal Control. Based 
on the results of this evaluation, I can provide reasonable assurance that the Board's internal control 
over the effectiveness and efficiency of operations and compliance with applicable laws and 
regulations as of September 30, 2015 was operating effectively, and no material weakness was 
found in the design or operation of the internal controls. 

The Board has made significant progress in strengthening its program internal controls over its technical 
operations. In late FY 2012, the Board hired a contractor with specialized experience in auditing internal 
government controls to prepare a Risk Assessment of the Board's operations. The contractor (in a 
November 2012 report) found that although technical reports generated by OTD are "highly-regarded" by 
DOE, the Office needed to better document its assessment of technical mission activities in its annual 
review of internal controls under A-123. The Board agreed, and began a multi-year effort to address that 
finding. As outlined in the Program Performance section of this report (specifically, performance goal 
4.1.1 ), the Board completed implementation of its first phase documents in FY 2015 which cover the 
majority of the OTD work processes, and implemented half of its second phase documents. In FY 2016, 
efforts to further document and assess its work practices and procedures across all offices will continue 
under the guidance and direction of the ECIC. 

Prompt Payments Act 

The Prompt Payment Act of 1982, as amended, requires Federal agencies to make timely payments to 
vendors for supplies and services, to pay interest penalties when payments are made after the due date, 
and to take cash discounts when they are economically justified. In FY 2015, the Board paid almost all of 
its invoices subject to the Act on time, incurring $553 in interest penalties. 

Improper Payments Information Act 

The Board is considered to be at low risk for improper payments since the functional payment areas are 
limited to traveler reimbursement, commercial vendors for supplies and services, and the payroll 
electronic funds transfer payments. The Board does not administer any entitlement, grant, or loan 
programs. During FY 2015, the Board's Government service providers made net total payments of 
$26,345,436 on its behalf. Neither its service providers, nor the Board's finance staff, has identified any 
improper payments during this period. 
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GAO Investigations and Reports 
 
In accordance with OMB Circular A-50, Audit Follow-up, ensuring prompt and proper resolution and 
implementation of audit recommendations is important to Board management.  GAO report 15-181, 
Defense Nuclear Facilities Safety Board: Improvements Needed to Strengthen Internal Control and 
Promote Transparency, as revised March 2, 2015, recommended the following: (1) To improve internal 
control and promote transparency and to help ensure that DNFSB's policies and procedures are clear and 
align with Board practices, DNFSB should modify the Board procedure that defines what constitutes a 
majority of votes needed to approve a recommendation; (2) To improve internal control and promote 
transparency and to ensure consistency with OMB's guidance for internal control assessment, DNFSB 
should clearly document each step of its control assessment activities; maintain that documentation to 
provide evidence that assessment and control activities are being performed; and ensure that key 
responsibilities, such as reviewing control assessments, should be segregated among different people to 
help ensure that control activities are being accurately performed; (3) To improve internal control and 
promote transparency and to ensure consistency with federal standards for internal control, DNFSB 
should develop and implement a formal mechanism within its ECIC to ensure the prompt resolution of all 
problems identified in its internal control assessments; (4) To improve internal control and promote 
transparency and to ensure consistency with OMB's guidance on FMFIA-required internal control 
assurance statements, DNFSB should ensure that, in the future, the Chairman's internal control assurance 
statement uses one of the three prescribed terms to clearly describe the results of the agency's assessment-
-unqualified, qualified, or statement of no assurance; (5) To improve internal control and promote 
transparency and to promote public transparency and openness, DNFSB should clearly distinguish in 
Federal Register notices and during the proceedings between (i) public hearings held pursuant to 
DNFSB's statutory authority and (ii) meetings as defined by the Sunshine Act, required to be open to the 
public; and (6) To improve internal control and promote transparency and to promote public transparency 
and openness, DNFSB should develop and implement a policy to publicly disclose, such as on its external 
website, those matters that have been considered by notational vote and the results of the Board's votes by 
Board member, including concurring and dissenting comments, if any. 
 
Implementation of GAO’s recommendations to strengthen internal control and promote transparency at 
the Board is near completion.  Recommendation 1 was fully implemented by modifying the Board’s 
Operating Procedures in December 2014 to clarify what constitutes a majority of votes needed prove 
recommendations and other official Board matters.  The procedures now state that once a quorum has 
been established, a majority of the Board’s members voting must vote in favor of a motion for it to pass.  
In response to recommendations 2 - 4, Board procedures for internal control (IC) are in the final stages of 
revision to require both electronic and paper documentation of assessment activities, and to further outline 
key responsibilities.  The IC procedures also outline the process for tracking and obtaining prompt 
resolution of all problems identified during assessment, and require the Chairman’s internal control 
assurance statement to utilize the prescribed terms provided in OMB’s guidance on FMFIA required 
statements.  The Board disagreed with recommendation 5, since neither its statute nor the Sunshine Act 
prohibit the Board’s current practice of noticing a public proceeding as both a public hearing and a 
Sunshine Act meeting.  The DNFSB advertises its public hearings as being conducted pursuant to both 
the DNFSB’s statutory hearing authority as well as the Sunshine Act in order to accord maximum 
flexibility to the DNFSB.  Further, DNFSB consistently notices the agenda in the Federal Register and 
posts the agenda on the DNFSB’s Internet website to ensure that the public is clearly informed as to the 
purpose and subject matter to be discussed at the DNFSB’s public hearings and meetings.  
Recommendation 6 has also been fully implemented with the development of a procedure to clearly 
define the requirements and procedures for posting each notational vote – as well as any DNFSB member 
vote comments – to the Board public website.  The Board has been posting notational votes since 
December 2014.  
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Chapter 2 
Program Performance 

 
Introduction 
 
This chapter presents detailed information on the performance of the Board in achieving its mission 
during FY 2015.  It describes the Board’s performance results and program achievements in 
accomplishing its strategic goals and objectives.  The Board’s Annual Performance Plan for FY 2015 
identified annual performance goals for each strategic objective. 
 
The Board’s contribution to the safety of DOE’s defense nuclear activities derives from four basic types 
of activities that are embodied in the Board’s enabling legislation.  First, the Board evaluates DOE’s 
policies and processes to ensure that fundamental safety requirements necessary to undertake highly 
hazardous operations exist at DOE.  These reviews evaluate topics such as technical competence of DOE 
and contractor personnel, adequacy of safety requirements and guidance, and the presence of a strong 
safety culture.  The deficiencies in Federal oversight and corporate safety programs revealed by such 
accidents as the Deepwater Horizon oil rig clearly illustrate the safety risks inherent in deficiencies in 
these areas and the need for safety organizations, such as the Board, to emphasize reviews of this type.  
The Board plans this type of oversight in advance, and those plans are generally not affected by 
unanticipated changes in DOE’s plans or activities. 
 
The second major type of safety oversight activity performed by the Board is the evaluation of actual 
hazardous activities and facilities in the field.  These reviews focus on identifying the hazards attendant 
with DOE’s mission activities and evaluating the controls put in place to mitigate those hazards.  The 
Board plans for these types of reviews based on the risk, complexity, maturity, and significance of the 
activities underway or planned by DOE.  However, unanticipated changes in DOE’s plans or new, 
emergent information often change the priority of the Board’s oversight in this area.  The Board 
continuously seeks to be proactive and to focus DOE’s attention on the most significant safety issues 
present in the defense nuclear complex at any given time.  Therefore, because the priority of safety issues 
can change rapidly, the Board cannot always predict in advance what activities it will review or what 
safety outcomes it will ultimately achieve. 
 
Third, the Board provides expert-level reviews of the safety implications of DOE’s actions, decisions, and 
analyses. It is extremely important that the Board provide DOE with independent evaluations of the 
technical quality and safety impacts of DOE’s decisions and actions.  For example, well-intended actions 
by DOE managers can have significant unintended negative consequences if they are based on faulty, 
inadequate, or misunderstood information. 
 
The Board attempts to be proactive in conducting this type of review, but it is necessary that DOE first 
develop at least preliminary plans with sufficient detail to allow for a meaningful technical review. 
Therefore, it is not possible for the Board to plan all of its efforts in this important area explicitly in 
advance. 
 
The Board does allocate resources to this form of oversight, and does report the significant outcomes that 
result from such oversight in its performance reports. 
 
The last major type of oversight performed by the Board is the identification of new safety issues that 
were otherwise unknown in the DOE complex.  Since, by definition, these safety issues would not have 
been addressed without the Board’s efforts, this may be the area in which the Board has the largest impact 
on the safety of DOE’s highly hazardous operations.  However, by their very nature, it is impossible to 
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plan for these emergent safety issues in advance.  The effectiveness of this type of safety oversight 
activity relies exclusively on the expertise of the Board and its staff. 
 
The Board uses its Strategic Plan and Annual Performance Plan to ensure that its resources remain 
focused on the most significant safety challenges and the DOE activities that warrant the most external 
review.  All of the Board’s safety activities are closely tied to goals and objectives embodied in these 
plans.  This approach gives the Board confidence that its staff (106 FTEs in FY 2015, including Board 
Members) and budget (approximately $27.9 million in FY 2015 obligations) are dedicated to the highest 
risk activities in defense nuclear facilities.  The Board’s strategic plan may be viewed in its entirety on the 
Board’s website at www.dnfsb.gov. 
 
The information in this PAR is also provided directly to Congress in the Board’s statutorily required 
Annual Report, also available on the Board’s website.  There are slight differences between the two 
reports because the Annual Report covers calendar years rather than fiscal years.  The Board’s         
Twenty-Sixth Annual Report to Congress will be issued during the first quarter of CY 2016.  The Board 
also provides periodic reports to Congress and DOE on the status of significant unresolved technical 
differences between the Board and DOE on issues concerning (1) the design and construction of DOE’s 
defense nuclear facilities, and (2) the infrastructure of aging DOE defense nuclear facilities. 
 
Assessment of the Reliability and Completeness of Performance Data 
 
The sources used by the Board to measure its outcome are robust, varied, and independent. 
Documentation of accomplishments includes the Board’s Annual Reports to Congress, correspondence to 
and from DOE, Board technical reports, and public meeting records.  These documents are available for 
public review on the Board’s website at www.dnfsb.gov. 
 

Comparison of Fiscal Year 2015 Actual Performance with Planned Performance 
 
The following pages provide detailed information comparing the Board’s actual performance driving 
safety improvements at DOE to its plans for FY 2015, as well as prior-year trend data.  Detailed 
information concerning the Board’s performance accomplishments in FY 2011 through FY 2014 is 
contained in the Board’s FY 2016 Budget Request to Congress, which is published on the Board’s 
website at www.dnfsb.gov. 
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Strategic Goal 1, Improve Safety of Operations:  Perform independent oversight of operational 
safety of DOE’s defense nuclear facilities to develop analysis, advice, and recommendations that 
will inform the Secretary of Energy in providing adequate protection of public health and safety at 
such defense nuclear facilities. 
 
Strategic Objective 1.1:  Accomplish independent and timely oversight to strengthen safety of 
operations involved in the maintenance of the nuclear weapons stockpile and in weapons- related 
research, development, and testing. 
 
Performance Goal 1.1.1 
 

Fiscal 
Year 

Goal Statement and Target Target Measure, 
Milestone, or 
Deliverable 

Result 

2015 Conduct effective oversight through 
formal, well-planned safety reviews of 
the NNSA’s defense nuclear facilities 
engaged in maintenance of the nuclear 
weapons stockpile and in weapons- 
related research, development, and 
testing. 

 
Target:  Number of reviews completed 
that comply with the Board’s new 
Technical Staff Instructions, Operating 
Procedures, and Internal Controls 

Complete 10 
reviews 

Achieved 
 
10 Reviews 

Actual Results for Preceding Fiscal Years 
2014 Conduct effective oversight through 

formal, well-planned safety reviews at 
the NNSA’s defense nuclear facilities 
engaged in maintenance of the nuclear 
weapons stockpile and in weapons- 
related research, development, and 
testing. 

 
Target:  Complete reviews that comply 
with the Board’s new Technical Staff 
Instructions, Operating Procedures, and 
Internal Controls 

Complete 8 reviews Achieved 

8 Reviews 

 
Discussion: 
 
The Board’s technical staff conducted the following reviews to meet the above objective of conducting 
effective oversight of NNSA defense nuclear facilities engaged in the maintenance of the nuclear 
weapons stockpile and in weapons-related research, development, and testing.  The FY 2015 goal was to 
complete a minimum of ten safety oversight reviews.  That goal was accomplished. 
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1. Lawrence Livermore National Laboratory (LLNL) Conduct of Operations and Maintenance 
Program Review, March 2015.  Scope: Observe maintenance and operations activities to 
verify that these activities at defense nuclear facilities are being performed with the 
appropriate rigor and formality. 

 
2. LLNL Waste Storage Facilities (WSF) Safety Basis Review, November 2014.  Scope:  As a 

follow up to a previous review of the LLNL WSF safety basis documentation conducted in 
April 2013, verify that the contractor corrected identified deficiencies, including unanalyzed 
and improperly analyzed hazards, administrative controls that were credited in the 
unmitigated accident analysis, failure to protect critical input assumptions in the hazards 
analysis, and use of non-conservative methodologies to calculate radiological consequences. 

 
3. LLNL Waste Storage Facilities Follow-up Safety Basis Review, June 2015. Scope: 

Conclude an extended series of reviews of the various iterations of the Waste Storage 
Facilities documented safety analysis (DSA) to validate that all remaining concerns with the 
previous DSAs, as well as new concerns introduced with the latest revision, have been 
resolved satisfactorily. 

 
4. Los Alamos National Laboratory (LANL) Remediated Nitrate Salt-Bearing (RNS) Waste 

Storage (Area G) Review (Phase 1), February 2015. Scope: Evaluate the technical basis 
supporting conclusions presented in the draft LANL Evaluation of the Safety of the 
Situation for RNS waste; and evaluate the Quality Assurance practices applied in 
experiments, modeling, and testing that will be utilized to modify the Area G safety basis 
and support sampling and reprocessing of RNS waste drums. 

 
5. LANL Plutonium Facility (PF-4) Nuclear Operations Restart, March 2015.  Scope: Observe 

the Federal Readiness Assessment for T-Base 2 Machining Operations at PF-4 and assess 
LANL’s efforts to resume safe operations in PF-4 following the extended pause in 
plutonium operations. 

 
6. LANL Radioassay and Nondestructive Testing (RANT) Shipping Facility/Area G DSA – 

Full Scope Review, August 2014.  Scope:  Evaluate the Hazard Analysis, Accident 
Analysis, and safety controls, as identified in the contractor DSA and approved in the 
federal Safety Evaluation Report, for this Hazard Category 2 nuclear facility, which is used 
to load transuranic waste into TRUPACT shipping containers, and will be used long-term to 
support the enduring waste mission, including after Area G closure. 

 
7. Pantex Plant Conduct of Maintenance Review, June 2015. Scope: As a follow-up to an 

assessment of maintenance activities undertaken by the Board in September 2012, observe 
maintenance activities to verify that these activities at Pantex Plant defense nuclear 
facilities, especially those within nuclear explosive areas, are being performed with the 
appropriate rigor and formality. 

 
8. Pantex Plant Emergency Management 2015 Annual Exercise, February 2015.  Scope: 

Observe Pantex Plant emergency Full Participation Exercise 15-1 to evaluate the quality of 
exercise controller/evaluator training, exercise prebriefs, post-exercise participant hot 
washes, and the controller/evaluator after-action review. 

 
9. Pantex Plant Unreviewed Safety Question (USQ)/New Information Process Review, July 

2014-April 2015. Scope:  Review the Pantex USQ, Potential Inadequacy of the Safety 
Analysis (PISA), and New Information processes, to ensure the Pantex Plant contractor is 
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not performing nuclear explosive operations under conditions involving potentially 
unquantified risk. 

 
10. Savannah River Site (SRS) Tritium Extraction Facility (TEF) Full Scope Safety Analysis 

Report (SAR) Review. Scope: Determine if Revision 8 of the TEF SAR is compliant with 
applicable codes and standards, verify that the control set derived from the TEF SAR 
adequately protects both the public and the worker, and answer follow-up lines of inquiry 
from outstanding questions identified during previous review efforts. 

 
Additionally, the following significant staff reviews completed during FY 2015 were not explicitly 
counted in this performance metric: 
 

LANL 
 

1. Work Planning and Control (DNFBS/Tech-37) Follow-up 
2. Facility Representative Program Assessment 
3. Opportunities for Risk Reduction at PF-4 through Minimization of Material-at-Risk 

 
Nevada National Security Site (NNSS) 

 
1. Nuclear Operations Field Based Assessment 
2. Facility Electrical Safety and Lightning Protection Review 

 
Pantex Plant 

 
1. Emergency Management Program Review 
2. Emergency Management 2015-2 Annual Exercise 

 
Y-12 National Security Complex 

 
1. Disciplined Operations Review 
2. Building 9204-2E Material Storage 
3. Highly Enriched Uranium Materials Facility DSA Review 
 

In FY 2014, the Board’s technical staff conducted more than eight reviews to meet the above objective of 
conducting effective oversight of NNSA defense nuclear facilities engaged in maintenance of the nuclear 
weapons stockpile and in weapons-related research, development, and testing.  The technical staff 
conducted reviews at all NNSA sites including LANL Area G (Basis for Interim Operation [BIO]), NNSS 
(Conduct of Operations and Maintenance), Pantex (Electrical Distribution System and Electrical Safety 
Program), and Y-12 National Security Complex (Criticality Safety). 
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Performance Goal 1.1.2 
 

Fiscal 
Year 

Goal Statement and Target Target Measure, 
Milestone, or 
Deliverable 

Result 

2015 Conduct effective oversight through formal, 
well-planned reviews of NNSA’s nuclear 
explosive safety activities. 

 
Target: Number of reviews completed that 
comply with the Board’s new Technical 
Staff Instructions, Operating Procedures, 
and Internal Controls 

Complete 3 reviews Achieved 

3 Reviews 

Actual Results for Preceding Fiscal Years 
2014 Conduct effective oversight through formal, 

well-planned reviews of NNSA’s nuclear 
explosive safety activities. 

 
Target: Complete reviews that comply 
with the Board’s new Technical Staff 
Instructions, Operating Procedures, and 
Internal Controls 

Complete 3 reviews Achieved 
 
3 Reviews 

 
Discussion: 
 
The Board’s technical staff conducted the following reviews to meet the above objective of effective 
oversight of NNSA’s nuclear explosive safety activities.  The FY 2015 goal was to complete a minimum 
of three safety oversight reviews.  That goal was accomplished. 
 

1. Support Activities NES Master Study, March-November 2014. Scope: Review input 
documents, observe various NES Study Group meetings, and analyze the study report and 
close-out results. 

 
2. B61 Pinched Cable Units Nuclear Change Evaluation (NCE), February-April 2015. Scope: 

Review input documents, observe two NCE meetings, and analyze the NCE report and 
close-out results. 

 
3. UV/IR System Upgrade NCE, May 2015. Scope:  Review input documents, including 

design drawings, observe NCE meeting, and analyze the NCE report and close-out results. 
 
Additionally, the following significant staff reviews completed during FY 2015 were not explicitly 
counted in this performance metric: 
 

1. W87 Tester NES Change Evaluation 
2. W80 A/N Can Electrostatic Discharge NES Change Evaluation 
3. B61 A/N Can Electrostatic Discharge NES Change Evaluation 
4. W78 Stuck Detonator NES Change Evaluation 
5. W87 Tester NES Change Evaluation 
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6. W76 Isolator NES Change Evaluation 
 

In FY 2014, the Board’s technical staff conducted three reviews to meet the above objective of effective 
oversight of NNSA’s nuclear explosive safety activities.  The technical staff conducted an Onsite 
Transportation and Staging NES Master Study review, a review of the W88 NES Operational Safety 
Review (OSR), and an Approved Equipment Program NES Master Study Module II (Special Tooling) 
review. 
 
Performance Goal 1.1.3 
 

Fiscal 
Year 

Goal Statement and Target Target Measure, 
Milestone, or 
Deliverable 

Result 

2015 Notify NNSA of potential safety issues at 
NNSA defense nuclear facilities and in 
nuclear weapons operations. 

 
Target: Percentage of Board letters 
regarding potential safety deficiencies 
sent to NNSA (for which the Board 
receives a response in the target year) 
result in a positive NNSA response to 
assess the safety issues. 

85% of letters result 
in positive NNSA 
response 

Achieved 
 
100% of letters 
resulted in 
positive NNSA 
response. 

Actual Results for Preceding Fiscal Years 
2014 Notify NNSA of potential safety issues at 

NNSA defense nuclear facilities and in 
nuclear weapons operations. 

 
Target: Ensure Board letters regarding 
potential safety deficiencies sent to 
NNSA result in a positive NNSA 
response to assess the safety issues. 

80% of letters result 
in positive NNSA 
response 

Achieved 
 
100% of letters 
resulted in 
positive NNSA 
response. 

 
Discussion: 
 
The metric used to evaluate this goal is limited to reviews that resulted in official Board correspondence 
to DOE.  Each of the reviews described above resulted in the communication of Board staff concerns to 
the appropriate DOE/NNSA field office personnel, many of which resulted in action intended to effect 
improvement.  This goal focuses on those issues that were evaluated as significant enough to merit 
correspondence.  Board correspondence can be in the form of a letter that does not request a written 
response from DOE/NNSA, or in the form of a letter with a reporting requirement or a Board 
recommendation, both of which require a written response.  The correspondence issued to NNSA on 
potential safety issues at NNSA defense nuclear facilities and in nuclear weapons operations during FY 
2015, and the response from NNSA, are listed below: 
 

1. Pantex Falling Man Special Tooling Concerns.  Board correspondence date: June 2, 2014. 
DOE/NNSA response date:  Written response received July 11, 2014; briefing due in FY 
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2015, and complex-wide corrective actions initiated in the 3rd quarter FY 2015.  Assessment 
of response:  Positive. 

 
2. LANL-RANT Shipping Facility Safety Basis.  Board correspondence date: December 9, 

2014.  DOE/NNSA response date: Written response received: March 25, 2015.  Assessment 
of response:  Positive. 

 
3. Alternate Seismic Analysis of LANL’s Plutonium Facility.  Board correspondence date: 

December 17, 2014.  DOE/NNSA response date:  Written response received February 13, 
2015, with a commitment for follow-on correspondence upon development of further 
information.  NNSA sent the first follow-on letter on August 18, 2015, ordering specific 
corrective actions at the Plutonium Facility and indicating the path forward would include 
an attempt to complete a dynamic non-linear analysis of the facility.  Assessment of 
response: Positive. 

 
4. Structural Evaluations of the 9215 Complex and Building 9204-2E at Y-12.  Board 

correspondence date:  February 4, 2015.  DOE/NNSA response date: None required, 
although verbal and email feedback was provided from multiple sources.  Assessment of 
response: Positive. 

 
5. Opportunities for Risk Reduction at the LANL Plutonium Facility through Minimization of 

Material-at-Risk.  Board correspondence date September 21, 2015.  DOE/NNSA response 
date:  None required.  Assessment of response: NNSA action in response to this 
communication has not yet been observed and therefore cannot be assessed. 

 
The correspondence issued to NNSA on potential safety issues at NNSA defense nuclear facilities and in 
nuclear weapons operations during FY 2014 included five specific items of correspondence. Of these, 
four were determined to result in a positive response from DOE and one was indeterminate. 
 
Performance Goal 1.1.4 
 

Fiscal 
Year 

Goal Statement and Target Target Measure, 
Milestone, or 
Deliverable 

Result 

2015 Maintain a near-continuous oversight 
presence at each of the following sites:  
Los Alamos National Laboratory 
(LANL), Y-12 National Security 
Complex (Y-12), and Pantex. 

 
Target:  Number of days per year that 
a site representative or a member of 
the Board technical staff conducts 
safety oversight at each site (LANL, 
Y-12, and Pantex). 
 
 
 
 
 

220 days Not Achieved 
 
Coverage at Pantex 
less than 220 days 
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Actual Results for Preceding Fiscal Years 
2014 Maintain a near-continuous oversight 

presence at each of the following sites:  
Los Alamos National Laboratory 
(LANL), Y-12 National Security 
Complex (Y-12), and Pantex. 

 
Target:  Number of days per year that 
a site representative or a member of 
the Board technical staff conducts 
safety oversight at each site (LANL, 
Y-12, and Pantex). 

220 days Achieved 
 
Coverage exceeded the 
target of 220 days 

 
Discussion: 
 
The Board’s site representatives and technical staff members conducted safety oversight and maintained a 
near-continuous oversight presence at LANL and Y-12 during FY 2015.  Pantex did not meet the target of 
220 days. 
 

 At LANL, the Board’s site representatives and technical staff members conducted 227 days 
of safety oversight, which met the performance goal of 220 days. 

 At Y-12, the Board’s site representatives and technical staff members conducted 228 days of 
safety oversight, which exceeded the performance goal of 220 days. 

 At Pantex, the Board’s site representative and technical staff members conducted 218 days 
of safety oversight, which did not meet the performance goal of 220 days. 

 
In FY 2014, the Board’s site representatives and technical staff members conducted safety oversight and 
maintained a near-continuous oversight presence at LANL, Y-12, and Pantex. 
 

 At LANL, the Board’s site representatives and technical staff members conducted 235 days 
of safety oversight, which exceeded the performance goal of 220 days. 

 At Y-12, the Board’s site representatives and technical staff members conducted 236 days of 
safety oversight, which exceeded the performance goal of 220 days. 

 At Pantex, the Board’s site representative and technical staff members conducted 236 days 
of safety oversight, which exceeded the performance goal of 220 days. 

 
Information on Unmet Target: 
 
The Board began FY 2015 with only one site representative at Pantex, who subsequently left the Board 
for another employment opportunity.  The technical staff immediately implemented a rotation to provide 
oversight at Pantex on a week-to-week basis by dispatching headquarters staff from Washington, DC, to 
Pantex, before assigning a permanent site representative in August.  However, even with the rotation 
compensatory measure, the Board was unable to meet its performance goal at Pantex. 
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Strategic Objective 1.2:  Accomplish independent and timely oversight to strengthen safety of 
operations in cleanup of legacy defense nuclear wastes and facilities. 

Performance Goal 1.2.1 
 

Fiscal 
Year 

Goal Statement and Target Target Measure, 
Milestone, or 
Deliverable 

Result 

2015 Conduct effective oversight through 
formal, well-planned safety reviews at 
DOE-Office of Environmental 
Management operating defense nuclear 
facilities and facilities undergoing 
decommissioning and decontamination. 

 
Target:  Number of reviews completed 
that comply with the Board’s new 
Technical Staff Instructions, Operating 
Procedures, and Internal Control. 
 

Complete 10 
reviews 

Achieved 
 
10 Reviews 

 
Actual Results for Preceding Fiscal Years 

2014 Conduct effective oversight through 
formal, well-planned safety reviews at 
DOE-Office of Environmental 
Management operating defense nuclear 
facilities and facilities undergoing 
decommissioning and decontamination. 

 
Target:  Complete reviews that comply 
with the Board’s new Technical Staff 
Instructions, Operating Procedures, and 
Internal Controls. 

Complete 8 reviews Achieved 
 
8 Reviews 

 
Discussion: 
 
The Board’s technical staff conducted the following reviews to meet the above objective of conducting 
effective oversight of DOE-Office of Environmental Management (EM) facilities. The FY 2015 goal was 
to complete a minimum of ten oversight reviews. That goal was accomplished. Additionally, events at the 
Waste Isolation Pilot Plant in February 2015 resulted in an adjustment in priorities with an accompanying 
significant effort to provide effective, real-time assessment of EM’s initial response and subsequent 
efforts to develop and begin implementation of a recovery plan. 
 

1. Hanford Tank Farms Conduct of Operations, November 2014. Scope: Evaluate the 
programmatic elements and field implementation of conduct of operations at the Hanford 
Tank Farms and 242-A Evaporator. 
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2. Hanford Plutonium Finishing Plant (PFP) Step Out Plan and Ventilation System Review, 
March 2015. Scope: Review the sequenced actions necessary to secure and downgrade the 
ventilation systems in a proper order as the facility is moved towards the demolition phase. 

 
3. Hanford T-Plant Structural Design Review, June 2015. Scope: Study the latest seismic 

analyses as well as the current condition of the facility to determine T-Plant’s suitability for 
future missions. 

 
4. SRS Defense Waste Processing Facility, April 2015. Scope: Review the adequacy of the 

DSA and Technical Safety Requirements (TSRs). 
 
5. SRS Training and Qualification, January 2015. Scope: Review the adequacy of SRS 

training and qualification programs to support safety of nuclear operations. 
 
6. SRS Recommendation 2012-1, Building 235-F Safety.  Scope:  Review the adequacy of the 

revised DOE implementation plan to improve the safety posture and conduct deactivation 
activities. 

 
7. SRS Criticality Safety, July 2015. Scope: Review the H-Area criticality safety evaluations, 

selection and implementation of controls, and recent infractions to ensure a safe, robust 
program is in place. 

 
8. SRS L-Basin Safety Basis, July 2015. Scope: Review the L-Area Documented Safety 

Analysis and TSRs. 
 
9. SRS H-Canyon Seismic Performance, August 2015.  Scope:  Review the seismic adequacy 

of the H-Canyon facility and support systems with particular focus on the performance of 
the safety class exhaust tunnel. 

 
10. Hanford 242-A Evaporator Aging, December 2014. Scope: Review the 242-A Evaporator 

Life Extension Program. 
 
Additionally, the following significant staff reviews completed during FY 2015 were not explicitly 
counted in this performance metric: 
 
Hanford Site 
 

1. Hanford Aging Management and Life Extension of the Tank Farms Waste Transfer Line 
System 

2. Recommendation 2012-2, Hanford Tank Farms Flammable Gas Safety Strategy, 
Deliverables 

3. Hanford Sludge Treatment Project Preliminary DSA Review 
4. Hanford Plutonium Finishing Plant (PFP) High Mass Glovebox Review 
5. Hanford PFP DSA and Demolition Planning 
6. Hanford Reduction-Oxidation Plant (REDOX) Seismic Performance 

 
Savannah River Site 
 

1. Emergency Preparedness and Response 
2. H-Canyon Readiness Assessments to support restart of  1st and 2nd cycle operations 
3. Savannah River National Laboratory safety basis 
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WIPP 

 
1. Emergency Response Drill Observations 
2. WIPP Recovery Status Review 
3. Fire Protection Status Review 
4. Maintenance Status Review 
5. Electrical Systems Review 
6. Safety Basis Review 

 
Idaho National Laboratory 
 

1. Advanced Mixed Waste Treatment Project Safety Basis Review 
2. CPP-666 Fuel Storage Area Water Treatment System Resin Replacement, DOE Readiness 

Assessment Observation 
3. Advanced Mixed Waste Treatment Project, High Fissile Gram Equivalent Operations, DOE 

Readiness Assessment Observation 
4. Advanced Mixed Waste Treatment Project, Emergency Response Drill Observation 
5. Integrated Waste Treatment Unit (WTU) Startup Review 

 
In FY 2014, the Board’s technical staff conducted eight reviews to meet the above objective of 
conducting effective oversight of DOE-EM facilities.  The technical staff conducted reviews at the 
Hanford site (3), SRS (3), INL (1), and WIPP (1). 
 
Performance Goal 1.2.2 
 

Fiscal 
Year 

Goal Statement and Target Target Measure, 
Milestone, or 
Deliverable 

Result 

2015 Notify DOE of potential safety 
issues at DOE defense nuclear 
facilities and in nuclear waste 
remediation operations. 

 
Target: Percentage of Board letters 
regarding potential safety deficiencies 
sent to DOE (for which the Board 
receives a positive response in the 
target year) result in a positive DOE 
response to assess the safety issues. 
 
 
 

85% of letters result 
in positive DOE 
response 

Achieved 
 
100% of letters 
resulted in positive 
DOE response. 
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Actual Results for Preceding Fiscal Years 
2014 Notify DOE of potential safety 

issues at DOE defense nuclear 
facilities and in nuclear waste 
remediation operations. 

 
Target: Ensure Board letters regarding 
potential safety deficiencies sent to 
DOE result in a positive DOE response 
to assess the safety issues. 

80% of letters result 
in positive DOE 
response 

Achieved 
 
100% of letters 
resulted in positive 
DOE response. 

 
Discussion: 
 
The metric used to evaluate this goal is limited to reviews that resulted in official Board correspondence 
to DOE.  Each of the reviews described above resulted in the communication of Board staff concerns to 
the appropriate DOE field office personnel, many of which resulted in action intended to effect 
improvement.  This goal focuses on those issues that were evaluated as significant enough to merit 
correspondence.  Board correspondence can be in the form of a letter that does not request a written 
response from DOE, or in the form of a letter with a reporting requirement or a Board recommendation, 
both of which require a written response.  The correspondence issued to DOE on potential safety issues at 
DOE defense nuclear facilities and in nuclear waste remediation operations during FY 2015, and the 
response from DOE, are listed below: 
 

1. Board Recommendation 2012-2 Implementation Plan.  Board correspondence date: 
December 5, 2014.  DOE response date: Written response and briefing expected in FY16. 
Assessment of response: To be determined based on response. 

 
2. Hanford Review of the System Back Out Plan and Ventilation System for the Plutonium 

Finishing Plant Project.  Board correspondence date:  March 9, 2015. DOE response date:  
Written response not required.  Assessment of response: Positive. 

 
3. Recommendation 2012-1, SRS Building 235-F Safety, Implementation Plan Changes.  

Board correspondence date:  March 9, 2015.   DOE response date:  Written response not 
required.  Assessment of response:  Positive. 

 
4. SRS Safety Basis for the Defense Waste Processing Facility (DWPF).  Board 

correspondence date: August 3, 2015. DOE response date: Written response and briefing 
expected in FY16.  Assessment of response:  To be determined based on response. 

 
The Board issued DOE five pieces of correspondence on potential safety issues at DOE defense nuclear 
facilities and in nuclear waste remediation operations during FY 2014.  Of these five pieces of 
correspondence, all five were assessed to result in a positive response. 
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Performance Goal 1.2.3 
 

Fiscal 
Year 

Goal Statement and Target Target Measure, 
Milestone, or 
Deliverable 

Result 

2015 Maintain a near-continuous oversight 
presence at the Hanford Site and 
Savannah River Site (SRS). 

 
Target:  Number of days per year that 
a site representative or a member of 
the Board technical staff conducts 
safety oversight at each site (Hanford 
Site and SRS). 

220 days Achieved 
 
Coverage exceeded the 
target of 220 days 

Actual Results for Preceding Fiscal Years 
2014 Maintain a near-continuous oversight 

presence at the Hanford Site and 
Savannah River Site (SRS). 

 
Target:  Number of days per year that 
a site representative or a member of 
the Board technical staff conducts 
safety oversight at each site (Hanford 
Site and SRS). 

220 days Achieved 
 
Coverage exceeded the 
target of 220 days 

 
Discussion: 
 
The Board’s site representatives and technical staff members conducted safety oversight and maintained a 
near-continuous oversight presence at Hanford and SRS during FY 2015. 
 

 At Hanford, the Board’s site representatives and technical staff members conducted 241 
days of safety oversight, which exceeded the performance goal of 220 days. 

 
 At SRS, the Board’s site representatives and technical staff members conducted 229 

days of safety oversight, which exceeded the performance goal of 220 days. 
 
In FY 2014, the Board’s site representatives and technical staff members conducted safety oversight and 
maintained a near-continuous oversight presence at Hanford and SRS. 
 

 In FY 2014 at Hanford, the Board’s site representatives and technical staff members 
conducted 244 days of safety oversight, which exceeded the performance goal of 220 
days. 
 

 In FY 2014 at SRS, the Board’s site representatives and technical staff members 
conducted 241 days of safety oversight, which exceeded the performance goal of 220 
days. 
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Strategic Goal 2, Strengthen Safety Standards: Recommend and promote effective safety standards 
for the Secretary of Energy to apply in providing adequate protection of public health and safety at 
such defense nuclear facilities. 
 
Strategic Objective 2.1:  Accomplish independent oversight to strengthen the development, 
implementation, and maintenance of DOE regulations, requirements, and guidance for providing 
adequate protection of public health and safety at defense nuclear facilities. 
 
Performance Goal 2.1.1 
 

Fiscal 
Year 

Goal Statement and Target Target Measure, 
Milestone, or 
Deliverable 

Result 

2015 Strengthen DOE’s Directives by 
providing timely oversight and 
comments to improve revised and 
newly issued DOE Directives (as 
noted on the list of “Orders of 
Interest to the Board”). 

 
Target: Percentage of DOE Directives 
entering the review- comment period 
for which the Board provides comments 
on or before the Review Date Deadline. 

95% Achieved 

100% 

Actual Results for Preceding Fiscal Years 
2014 Strengthen DOE’s Directives by 

providing timely oversight and 
comments to improve revised and 
newly issued DOE Directives (as 
noted on the list of “Orders of 
Interest to the Board”). 

 
Target: Percentage of DOE Directives 
entering the review- comment period 
for which the Board provides comments 
on or before the Review Date Deadline. 

90% Not Achieved 

74% 

 
Discussion: 
 
During FY 2015, the Board’s staff completed 39 reviews of 35 DOE directives with all of the reviews 
completed by the Review Date Deadline. 
 
During FY 2014, the Board’s staff completed reviews of 27 DOE directives, with 20 of the reviews (74%) 
completed by the Review Date Deadline.  The timeliness of Board reviews of DOE Standards improved 
significantly after the implementation of new internal control processes at mid-year.  During the 3rd and 
4th quarters of the fiscal year, the timeliness response rate to DOE from the Board was nearly 100%. 
 
 



FY 2015
DEFENSE NUCLEAR FACILITIES SAFETY BOARD

Performance and Accountability Report

FY 2015
DEFENSE NUCLEAR FACILITIES SAFETY BOARD

Performance and Accountability Report

 

 
 
Chapter 2:  Program Performance  33 
 

Performance Goal 2.1.2 
 

Fiscal 
Year 

Goal Statement and Target Target Measure, 
Milestone, or 
Deliverable 

Result 

2015 Conduct effective oversight of the 
implementation of DOE Directives (as 
noted on the list of “Orders of Interest 
to the Board”) through formal, well-
planned safety reviews of DOE 
defense nuclear facilities. 

 
Target: Number of reviews of the 
implementation of DOE Directives 
completed that comply with the new 
Technical Staff Instructions, Operating 
Procedures, and Internal Controls. 

Complete 3 reviews Achieved 3 

Reviews 

Actual Results for Preceding Fiscal Years 
2014 Conduct effective oversight of the 

implementation of DOE Directives (as 
noted on the list of “Orders of Interest 
to the Board”) through formal, well-
planned safety reviews at DOE 
defense nuclear facilities. 

 
Target: Number of reviews of the 
implementation of DOE Directives 
completed that comply with the new 
Technical Staff Instructions, Operating 
Procedures, and Internal Controls. 

Complete 2 reviews Achieved 2 

Reviews 

 
Discussion: 
 
In FY 2015, three reviews were completed to provide independent oversight to strengthen the 
development, implementation, and maintenance of DOE regulations, requirements, and guidance for 
providing adequate protection of public health and safety at defense nuclear facilities.  These reviews 
covered the following topics: 
 

1. Review of the Software Quality Assurance (SQA) in a Packaging and Transportation 
Computer Code, October 16, 2014.  Scope: Review the implementation of quality assurance 
requirements for software as applied to “RadCalc”, a code developed by DOE to support 
packaging and transporting radioactive material. 

 
2. Emergent Review of the RadCalc 4.1.1 Safety Calculation Advisory, July 10 – August 10, 

2015.  Scope: Review and provide technical feedback on DOE’s decision to issue the 
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Radcalc 4.1.1 software without adequate software quality assurance pedigree, contrary to 
information previously provided to the Board. 

 
3. SQA Audit of Boston Government Services, September 25, 2015.  Scope:  Review 

capabilities of Boston Government Services to meet the requirements of NQA-1 (Nuclear 
Quality Assurance-1), a regulatory standard created and maintained by the American 
Society of Mechanical Engineers. 

 
With the exception of the SQA Audit of Boston Government Services, each of these reviews identified 
shortcomings in which DOE was not meeting the requirements and expectations outlined in DOE 
directives and guidance documents and resulted in the staff communicating these concerns to DOE. 
 
In FY 2014, two reviews were completed to provide independent oversight to strengthen the 
development, implementation, and maintenance of DOE regulations, requirements, and guidance for 
providing adequate protection of public health and safety at defense nuclear facilities.  These reviews 
covered the following topics: Sandia National Laboratories Conduct of Operations and Maintenance, and 
SRS Salt Waste Processing Facility Quality Assurance Program. 
 
Strategic Objective 2.2:  Accomplish independent oversight to improve the establishment and 
implementation of safety programs at defense nuclear facilities. 
 
Performance Goal 2.2.1 
 

Fiscal 
Year 

Goal Statement and Target Target Measure, 
Milestone, or 
Deliverable 

Result 

2015 Conduct effective oversight through 
formal, well-planned reviews of 
DOE’s establishment and 
implementation of safety programs at 
defense nuclear facilities. 

 
Target: Number of reviews completed 
that comply with the Board’s new 
Technical Staff Instructions, 
Operating Procedures, and Internal 
Controls. 

Complete 4 reviews Achieved 

4 Reviews 

Actual Results for Preceding Fiscal Years 
2014 Conduct effective oversight through 

formal, well-planned reviews of 
DOE’s establishment and 
implementation of safety programs at 
defense nuclear facilities. 

 
Target: Number of reviews completed 
that comply with the Board’s new 
Technical Staff Instructions, 
Operating Procedures, and Internal 
Controls. 

Complete 3 reviews Achieved 

3 Reviews 
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Discussion: 
 
In FY 2015, four reviews were completed to evaluate the establishment and implementation of safety 
programs at defense nuclear facilities.  These reviews covered the following topics: 
 

1. Follow-on Review of LANL Work Planning and Control, October 2014.  Scope: Review 
activity-level work planning and control for activities at LANL. 

 
2. Review of Waste Treatment and Immobilization Plant (WTP) Corrective Action 

Mechanisms and Implementation of Action to Address Safety Culture Assessment Findings, 
July 2015. Scope: Review actions associated with safety culture assessments at WTP in 
Hanford, Washington. 

 
3. Emergency Preparedness and Response at the Pantex Plant, December 2-4, 2014.  Scope: 

Review the implementation of emergency management requirements at the Pantex Plant, 
Amarillo, TX. 

 
4. DOE’s Deliverables on Sustainment Tools for Recommendation 2011-1, September 2015.  

Scope:  Review DOE’s documents supporting the development of sustainment tools for 
safety culture improvements that were part of the deliverables for Recommendation 2011-1, 
Safety Culture at the Waste Treatment and Immobilization Plant. 

 
Each of these reviews resulted in information exchanges between the Board, DOE, and DOE’s contractors 
that identified potential improvements to the safety programs that were reviewed at each site or facility.  
Oversight of DOE safety programs was also facilitated through several reviews conducted in support of 
Strategic Objectives 1.1 and 1.2 for site-specific oversight. 
 
In FY 2014, three reviews were completed to evaluate the establishment and implementation of safety 
programs at defense nuclear facilities.  These reviews included the following topics: Hanford Plutonium 
Finishing Plant Activity-Level Work Planning and Control, Savannah River Nuclear Solutions Activity-
Level Work Planning and Control, and DOE Headquarters Emergency Response Function. 
 
Performance Goal 2.2.2 
 

Fiscal 
Year 

Goal Statement and Target Target Measure, 
Milestone, or 
Deliverable 

Result 

2015 Notify DOE of potential actions to 
improve establishment and 
implementation of safety programs at 
DOE defense nuclear facilities. 

 
Target: Percentage of Board letters 
regarding potential safety deficiencies 
sent to DOE (for which the Board 
receives a positive response) that result 
in a positive DOE response to assess 
the safety issues. 

85% of letters result 
in positive DOE 
response 

Achieved 
 
100% of letters 
resulted in positive 
DOE response 
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Actual Results for Preceding Fiscal Years 
2014 Notify DOE of potential actions to 

improve establishment and 
implementation of safety programs at 
DOE defense nuclear facilities. 
 
Target: Percentage of Board letters 
regarding potential safety deficiencies 
sent to DOE that result in a positive 
DOE response to assess the safety 
issues. 

80% of letters result 
in positive DOE 
response 

Achieved 
 
100% of letters 
resulted in positive 
DOE response. 

 
Discussion: 
 
The metric used to evaluate this goal is limited to reviews that resulted in official Board correspondence 
to DOE.  Each of the reviews described above resulted in the communication of Board staff concerns to 
the appropriate DOE headquarters or field office personnel, many of which resulted in action intended to 
effect improvement.  This goal focuses on those issues that were evaluated as significant enough to merit 
correspondence.  Board correspondence can be in the form of a letter that does not request a written 
response from DOE, or in the form of a letter with a reporting requirement or a Board recommendation, 
both of which require a written response. The correspondence issued to DOE regarding actions to 
improve establishment and implementation of safety programs during FY 2014, and the response from 
DOE, are listed below: 
 

1. Closure of Recommendation 2004-1, Oversight of Complex, High-Hazard Nuclear 
Operations.  Board correspondence date:  May 1, 2014.  DOE response date:  December 29, 
2014.  Assessment of response: Positive. 

 
2. Recommendation 2014-1, Emergency Preparedness and Response.  Board correspondence 

date:  September 3, 2014.  DOE response date:  November 7, 2014.  Assessment of 
response: Positive. 

 
3. EM-33 Federal Oversight.  Board correspondence date: March 16, 2015.  DOE response 

date:  June 9, 2015.  Assessment of Response:  Written response was positive. 
 
4. Radcalc Safety Calculation Results.  Board correspondence date:  August 10, 2015.  DOE 

response date:  August 21, 2015.  Assessment of response: Positive. 
 

In FY 2014, the Board issued DOE five pieces of correspondence regarding actions to improve 
establishment and implementation of safety programs. Three of those were assessed to result in a positive 
response and two were indeterminate at the time and included above (Closure of Recommendation 2004-
1, Oversight of Complex, High-Hazard Nuclear Operations, and Recommendation 2014-1, Emergency 
Preparedness and Response). 
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Strategic Goal 3, Strengthen Safety in Design: Recommend and promote safety in design for new 
and modified defense nuclear facilities. 
 
Performance Goal 3.1.1 
 

Fiscal 
Year 

Goal Statement and Target Target Measure, 
Milestone, or 
Deliverable 

Result 

2015 Promote and strengthen the early 
integration of safety into the design and 
construction of DOE’s defense nuclear 
facilities by reviewing the adequacy of 
safety design basis documents at major 
project Critical Decision milestones. 

 
Target: Percentage of significant Hazard 
Category 2 projects achieving a Critical 
Decision milestone (CD-1, 2, 3, 4) for 
which the Board’s technical staff completes 
and documents in a staff report a review of 
the associated safety design basis 
document. 

100% Achieved 
 
100% Complete 

Actual Results for Preceding Fiscal Years 
2014 Promote and strengthen the early 

integration of safety into the design and 
construction of DOE’s defense nuclear 
facilities by reviewing the adequacy of 
safety design basis documents at major 
project Critical Decision milestones. 

 
Target: Percentage of significant Hazard 
Category 2 projects achieving a Critical 
Decision milestone (CD-1, 2, 3, 4) for 
which the Board’s technical staff completes 
and documents in a staff report a review of 
the associated safety design basis 
document. 

100% Achieved 
 
100% Complete 

 
Discussion: 
 
During FY 2015, the Board’s technical staff completed and documented reviews of the safety design basis 
document for three significant Hazard Category 2 projects that were approaching a Critical Decision 
milestone.  This corresponds to an actual result of 100%.  These projects include two that achieved the 
CD-1 preliminary design milestone: Low Activity Waste Pretreatment System (DOE Project # 15-D-409), 
and the Electrorefining piece of the Y-12 Metal Purification Process.  The Y-12 Metal Purification 
Process consists of a major modification to an existing Hazard Category 2 defense nuclear facility.  There 
were two projects that achieved the CD-4 project completion milestone during FY 2014: the Waste 
Solidification Building (DOE Project # 99-D-141-02) and the SRS Purification Area Vault Project (DOE 
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Project # SR-0011C.C2).  In the case of the Waste Solidification Building, an oversight review was 
unnecessary as this project is immediately entering cold standby and DOE did not produce an approved 
DSA. 
 
During FY 2014, the Board’s technical staff completed and documented reviews of the safety design basis 
document for three significant Hazard Category 2 projects that were approaching a Critical Decision 
milestone.  This corresponds to an actual result of 100%.  These projects include one that achieved the 
CD-1 preliminary design milestone in October 2014 (Sludge Processing Facility Buildouts [DOE Project 
# 15-D-405]), and two that achieved the CD-3 final design milestone during FY 2014 (Transuranic Waste 
Facility [DOE Project # 12-D-301] and KW Basin Sludge Removal Project [DOE Project # 15-D-401]). 
 
Performance Goal 3.1.2 
 

Fiscal 
Year 

Goal Statement and Target Target Measure, 
Milestone, or 
Deliverable 

Result 

2015 Provide early notification to DOE of safety 
issues at DOE design and construction 
projects by issuing project letters within 60 
days of major Critical Decision milestones 
to document the Board’s assessment of the 
project’s safety strategy and readiness to 
proceed with the next project stage. 

 
Target: Percentage of significant Hazard 
Category 2 projects achieving a Critical 
Decision milestone (CD-1, 2, 3, 4) for 
which the Board issues a project letter to 
DOE within 60 days of DOE’s Critical 
Decision milestone. 

100% Not Achieved 

66% Complete 

Actual Results for Preceding Fiscal Years 
2014 Provide early notification to DOE of safety 

issues at DOE design and construction 
projects by issuing project letters in 
advance of major Critical Decision 
milestones to document the Board’s 
assessment of the project’s safety strategy 
and readiness to proceed with the next 
project stage. 

 
Target: Percentage of significant Hazard 
Category 2 projects achieving a Critical 
Decision milestone (CD-1, 2, 3, 4) for 
which the Board issues a project letter to 
DOE in advance of the Critical Decision 
milestone. 

100% Not Achieved 

33% Complete 
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Discussion: 
 
During FY 2015, the Board issued project letters for three significant Hazard Category 2 projects that 
were approaching a Critical Decision milestone (CD-1, 2, 3, or 4).  These projects include one that 
achieved the CD-1 preliminary design milestone:  Low Activity Waste Pretreatment System (DOE 
Project # 15-D-409).  There were two projects that achieved the CD-4 project completion milestone 
during FY 2015: the Waste Solidification Building (DOE Project # 99-D-141-02) and the SRS 
Purification Area Vault Project (DOE Project # SR-0011C.C2).  Two of the project letters were issued 
within 60 days of the CD milestone.  This corresponds to a success rate of 66% for this performance goal.  
DOE approved the CD-1/3A milestone for the electrorefining piece of the Y-12 Metal Purification 
Process in early September.  The Board is working on the project letter and expects to complete it early in 
FY 2016. 
 
Information on Unmet Target for FY 2015 
 
In the Board’s and DOE’s July 2007 joint report to Congress titled Improving the Identification and 
Resolution of Safety Issues During the Design and Construction of DOE Defense Nuclear Facilities, the 
Board committed to issue project letters to DOE to “summarize unresolved safety issues and Board view 
of safety status of projects at appropriate critical decisions.”  To promote effective communication to 
DOE on issues identified by the Board, the Board strives to provide project letters in advance of DOE’s 
approval of a CD milestone.  This allows for DOE to possess a complete understanding of the Board’s 
concerns with the project when considering approval of the CD milestone.  The Board issued a project 
letter for the SRS Purification Area Vault Project (DOE Project # SR-0011C.C2) 195 days after that 
project achieved the CD-4 project completion milestone. Because there had been no prior Board project 
letters issued on this project, additional time was needed to complete a review of this project late in the 
design process. 
 
Strategic Objective 3.2:  Accomplish independent safety oversight to enhance the clear and 
deliberate implementation of the principles and core functions of integrated safety management in 
the design, construction, and upkeep of safety systems in defense nuclear facilities. 
 
Performance Goal 3.2.1 
 

Fiscal 
Year 

Goal Statement and Target Target Measure, 
Milestone, or 
Deliverable 

Result 

2015 Conduct effective oversight through formal, 
well-planned reviews of the design, 
construction, and upkeep of safety systems 
at DOE’s defense nuclear facilities. 

 
Target: Number of reviews completed that 
assess the ability of the safety systems to 
meet their safety function when called 
upon and that comply with the Board’s 
new Technical Staff Instructions, 
Operating Procedures, and Internal 
Controls. 

Complete 10 
reviews 

Achieved 10 

Reviews 
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Actual Results for Preceding Fiscal Years 
2014 Conduct effective oversight through formal, 

well-planned reviews of the design, 
construction, and upkeep of safety systems 
at DOE’s defense nuclear facilities. 

 
Target: Number of reviews of safety 
systems completed that comply with the 
Board’s new Technical Staff Instructions, 
Operating Procedures, and Internal 
Controls. 

Complete 6 reviews Achieved 

6 Reviews 

 
Discussion: 
 
In FY 2015, ten reviews of safety systems were completed that comply with the Board’s new Technical 
Staff Instructions, Operating Procedures, and Internal Controls.  These reviews covered the following 
topics: 
 

 Safety Instrumented Systems at the Salt Waste Processing Facility (SWPF) 
 Aerosol Entrainment Coefficient at WTP 
 Unanalyzed Melter Accidents at the WTP High-Level Waste Facility 
 Seismic Classification of the Confinement Boundary at the WTP High-Level Waste Facility 
 Hydrogen Control Strategy at the WTP High-Level Waste Facility 
 Sampling for Waste Feed Delivery to WTP 
 Direct Electrolytic Reduction/Electrorefining (ER) Review of ER/UC13 Synthesis 
 Uranium Processing Facility (UPF) Confinement Ventilation  
 Review of Nuclear Safety Initiatives and resulting Preliminary DSA Revision for the 

Sludge Treatment Project 
 WTP Low Activity Waste Melter Hazard Analysis and Supporting Calculations 

 
In FY 2014, six reviews of safety systems were completed that comply with the Board’s new Technical 
Staff Instructions, Operating Procedures, and Internal Controls.  These reviews covered topics including 
Probabilistic Seismic Hazard Analysis at the Idaho National Laboratory and the Hanford Site, aging 
management of waste transfer lines at SRS, ammonia hazards at Hanford’s WTP, and Safety Design 
Strategy for the High Level Waste Facility at WTP. 
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Performance Goal 3.2.2 
 

Fiscal 
Year 

Goal Statement and Target Target Measure, 
Milestone, or 
Deliverable 

Result 

2015 Notify DOE of potential safety 
issues regarding design and 
construction projects at defense 
nuclear facilities. 

 
Target: Percentage of Board letters 
regarding potential safety deficiencies 
sent to DOE (for which the Board 
receives a response in the target year) 
result in a positive DOE response to 
assess the safety issues. 

85% of letters result 
in positive DOE 
response 

Achieved 
 
100% of letters 
resulted in positive 
DOE response. 

Actual Results for Preceding Fiscal Years 
2014 Notify DOE of potential safety 

issues regarding design and 
construction projects at defense 
nuclear facilities. 

 
Target: Ensure Board letters regarding 
potential safety deficiencies sent to DOE 
result in a positive DOE response to 
assess the safety issues. 

80% of letters result 
in positive DOE 
response 

Achieved 
 
100% of letters 
resulted in positive 
DOE response. 

 
Discussion: 
 
The metric used to evaluate this goal is limited to reviews that resulted in official Board correspondence 
to DOE.  Each of the reviews described above resulted in the communication of Board staff concerns to 
the appropriate DOE field office personnel, many of which resulted in action intended to effect 
improvement.  This goal focuses on those issues that were evaluated as significant enough to merit 
correspondence.  Board correspondence can be in the form of a letter that does not request a written 
response from DOE, or in the form of a letter with a reporting requirement or a Board recommendation, 
both of which require a written response.  There were eight Board letters produced for design and 
construction projects, six resulted in responses from DOE that had sufficient information to determine a 
positive or negative impact.  Those six Board letters all resulted in a positive assessment of DOE’s 
response.  Therefore, this metric can be measured at 100 percent for FY 2015. 
 
The correspondence issued to DOE on potential safety issues at DOE defense nuclear facilities and in 
nuclear waste remediation operations during FY 2015, and the response by DOE, is listed below: 
 

1. Board letter establishing a 60-day reporting requirement for an updated plan and schedule 
for addressing the Board’s concerns with potential releases of ammonia at WTP. 
Correspondence date: September 24, 2014.  DOE response date: November 24, 2014. 
Assessment of response:  Positive. 
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2. Board letter establishing a 90-day reporting requirement for DOE’s intent and plan to 
include the updated volcanic ashfall hazard assessment into the WTP design and safety 
basis. Correspondence date: October 23, 2014.  DOE response date: February 11, 2015. 
Assessment of response:  Positive. 

 
3. Board letter establishing a 90-day reporting requirement for a report documenting DOE’s 

plan to address all design basis melter accident scenarios to support development of safety 
basis for the High-Level Waste facility at WTP.  Correspondence date: December 5, 2014. 
DOE response date: March 9, 2015.  Assessment of response: Positive. 

 
4. Board letter establishing a 90-day reporting requirement for a report documenting DOE’s 

path forward for developing a nuclear safety control strategy for hydrogen explosion 
hazards in the High-Level Waste Facility at WTP.  Correspondence date: January 21, 2015.  
DOE response date: June 5, 2015.  Assessment of response: Positive. 

 
5. Board letter establishing a 90-day reporting requirement for a report documenting DOE’s 

plan to develop a nuclear safety control strategy for the confinement ventilation system 
under the effects of a seismic design basis accident at the High-Level Waste Facility. 
Correspondence date: February 2, 2015.  DOE response date: July 24, 2015. Assessment of 
response: Positive. 

 
6. Board letter detailing technical concerns documented in the Board Staff Issue Report, 

“Aerosol Entrainment Coefficient Based on Testing and Data Analyses for the Waste 
Treatment and Immobilization Plant.”  Correspondence date: March 25, 2015. DOE 
response date: Written response not required.  Assessment of response: To be determined. 

 
7. Board letter describing the Board staff’s concerns and considerations following review of 

safety design strategy and conceptual design report for the Low Activity Waste 
Pretreatment System project at Hanford.  Correspondence date: May 14, 2015. DOE 
response date: Written response not required.  Assessment of response:  To be determined. 

 
8. Board Project Letter for Critical Decision-4 (Approve Start of Operations or Project 

Completion): SRS K-Area Complex Purification Vault.  Correspondence date:  June 22, 
2015.  DOE response date: Written response not required.  Assessment of response:  To be 
determined. 

 
9. Board letter establishing a 90-day reporting requirement for a report on the design 

methodology and technical basis associated with the design of the UPF confinement 
ventilation system in a post-seismic condition.  Correspondence date: June 25, 2015 DOE 
response date:  September 11, 2015.  Assessment of response:  Positive. 

 
10. Board letter establishing a 45 day reporting requirement for a letter regarding DOE’s 

position on controlling river access and protecting public receptors from accidents during 
Sludge Treatment Project (STP) slurry transfers.  Correspondence date:  August 21, 2015.  
DOE response date:  To be determined.  Assessment of response:  To be determined. 

 
11. Board letter regarding review of STP Engineered Container Retrieval and Transfer System 

Preliminary Documented Safety Analysis hydrogen hazards.  Correspondence date:  August 
21, 2015.  DOE response date:  Written response not required.  Assessment of response:  To 
be determined. 
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In FY 2014, the Board issued correspondence to DOE on potential safety issues at DOE defense nuclear 
facilities and in nuclear waste remediation operations in two instances: the Transuranic Waste Processing 
Center Sludge Processing Facility Buildouts Project at Oak Ridge National Laboratory, and the 
Transuranic Waste Facility Project at LNL.  In both instances the response was assessed to be positive. 
 
Strategic Goal 4: Achieve Excellence in Management and Communication with Stakeholders:  
Operate in a manner that is accountable to the public and achieves the mission efficiently and 
effectively 
 
Strategic Objective 4.1: Improve management controls to achieve the Board’s mission. 
 
Performance Goal 4.1.1 
 

Fiscal 
Year 

Goal Statement and Target Target Measure, 
Milestone, or 
Deliverable 

Result 

2015 Within OTD, develop and 
implement formal procedures and 
Internal Controls prescribing 
effective and efficient safety 
oversight of DOE defense nuclear 
facilities. 

 
Target: Percentage completion of 
implementation of new procedures. 

100% complete for 
Phase 1 procedures 

 
50% complete for 
Phase 2 procedures 

Achieved 
 
100% Complete for 
Phase 1 procedures 

 
50% complete for 
Phase 2 procedures 

Actual Results for Preceding Fiscal Years 
2014 Within OTD, develop and implement 

formal procedures and Internal 
Controls prescribing effective and 
efficient safety oversight of DOE 
defense nuclear facilities. 

 
Target: Percentage completion of 
implementation of new procedures. 

100% complete for 
Phase 1 procedures 

Not Achieved 

48% Complete 

 
Discussion: 
 
In FY 2013, the Board, following recommendations received from two separate external assessments, 
decided to establish clearly documented internal controls for technical staff operations. The primary goals 
of this ongoing effort are to provide: 
 

 Efficient and effective practices, policies, and procedures that enable managers to 
effectively plan, organize, direct, control, and report agency operations; 

 Visibility to support efforts to manage quality, timeliness, and productivity, and control 
cost; and 

 A uniform and measurable method for technical staff accomplishment of the Board’s 
oversight mission. 
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In FY 2015, the Board completed implementation of Phase 1 documents on March 31, 2015.  This 
included the majority of the technical staff day-to-day work processes.  In addition, the technical staff 
implemented 50 percent of the Phase 2 documents by the end of the fiscal year.  Phase 1 included 29 
Instructions, Operating Procedures, and Notices.  The technical staff redefined Phase 2 to include 10 
Operating Procedures and Work Practices that support day-to-day work processes.  This occurred after an 
external survey of the staff indicating that the scope of the originally defined documents was too complex.  
Therefore, the technical staff arrived at a reduced number of documents for Phase 2 by consolidating and 
combining documents. 
 
Performance Goal 4.1.2 
 

Fiscal 
Year 

Goal Statement and Target Target Measure, 
Milestone, or 
Deliverable 

Result 

2015 Within OGM, develop and implement 
formal procedures and Internal 
Controls prescribing effective and 
efficient support of the Board’s 
mission. 

 
Target: Percentage completion of 
significant OGM work processes 
with effective procedures. 

50% Complete Achieved 
 
60% Complete 

Actual Results for Preceding Fiscal Years 
2014 Within OGM, develop and implement 

formal procedures and Internal 
Controls prescribing effective and 
efficient support of the Board’s 
mission. 

 
Target: Percentage completion of 
significant OGM work processes 
with effective procedures. 

33% Complete Not Achieved 

32% Complete 

 
Discussion 
 
In FY 2014, OGM embarked on a multi-year goal to assess its operating procedures for significant work 
processes.  The Board’s Internal Control Program Operating Procedures identify 25 significant work 
processes within OGM.  Ten work processes received internal control assessments in FY 2014 and were 
reviewed by the Board’s ECIC.  Of those, eight or 32 percent (i.e., 8 of 25) were assessed by the ECIC as 
having effective internal controls.  In FY 2015, 13 work processes were assessed for a cumulative total 
over both years of 16 (seven work processes were assessed both years).  Of the 16, 15 or 60 percent (i.e., 
15 out of 25) were assessed by the ECIC as having effective internal controls. 
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Performance Goal 4.1.3 
 

Fiscal 
Year 

Goal Statement and Target Target Measure, 
Milestone, or 
Deliverable 

Result 

2015 Within OGC, develop and implement 
formal procedures and Internal 
Controls prescribing effective and 
efficient support of the Board’s 
mission. 

 
Target: Percentage completion of new 
procedures.  This indicator does not 
include other OGC tasks or completed 
work. 

33% Complete Achieved 
 
36% Complete 

Actual Results for Preceding Fiscal Years 
2014 Within OGC, develop and implement 

formal procedures and Internal 
Controls prescribing effective and 
efficient support of the Board’s 
mission. 

 
Target: Percentage completion of 
new procedures. 

40% Complete Not Achieved 

21% Complete 

 
Discussion 
 
Staffing shortfalls resulted in OGC not achieving its FY 2014 goal, and the FY 2015 goal was reset based 
on FY 2014 results.  OGC focused on internal OGC work processes as well as Board-wide processes, to 
include public and confidential financial disclosures as well as investigation of allegations of fraud, waste, 
and abuse that may be referred to OGC.  OGC also completed reviews of four of its work processes.  Two 
work processes were deemed effective by both the reviewer and an independent assessor.  Two other 
work processes, one of which is already covered by a rule, were identified as effective with minor 
exceptions; these will be resolved during FY 2016. 
 
Strategic Objective 4.2 - Improve the alignment of human capital strategies with agency mission, 
goals, and objectives through analysis, planning, investment, measurement, and management of 
human capital programs. 
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Performance Goal 4.2.1 
 

Fiscal 
Year 

Goal Statement Target Measure, 
Milestone, or 
Deliverable 

Result 

2015 Achieve a more results-oriented 
performance culture. 

 
Target: Number of employees 
operating under a performance- 
based appraisal system. 

(1) Implement a Senior 
Executive Service 
(SES) performance 
appraisal system that 
achieves certification by 
the Office of Personnel 
Management (OPM) by   
September 30, 2015; (2) 
Implement a revised 
General Schedule (GS) 
performance 
management system 
that supports a results- 
oriented performance 
culture at the Board. 

Not Achieved 

Actual Results for Preceding Fiscal Years 
2014 Achieve a more results-oriented 

performance culture. 
 
Target: Number of employees 
operating under a performance- 
based appraisal system. 

Develop a revised GS 
performance 
management system to 
ensure higher standards 
and employee 
accountability by 
August 31, 2014. 

Ongoing 

 
Discussion 
 
The Board implemented a more results-oriented performance-based appraisal system for its excepted 
service staff (engineers and scientists) in FY 2012, and planned to implement a more results-oriented 
performance appraisal system for its GS staff in FY 2015, along with achieving a certified SES appraisal 
system. Although significant progress was met, neither goal was achieved.  The GS performance initiative 
was paired with an initiative to implement additional training on not only the new system, but also on 
performance management as a whole and the importance of giving and receiving feedback.  By providing 
training and additional resources to both the employees and the managers, all GS staff members now have 
a better understanding of their roles and responsibilities in the performance management process. This has 
resulted in better communication between supervisors and employees and performance plans that better 
support the Board’s mission. 
 
Information on Unmet Target 
 
A new SES performance appraisal system was developed by the end of the fiscal year based on numerous 
draft documents and feedback sessions with OPM throughout the year to ensure that the final package 
was strong and able to meet both the needs of the Board and OPM’s requirements for certification.  The 
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Board used the feedback from OPM to improve the effectiveness and usefulness of the SES performance 
plans. 
 
In addition, a new policy on SES pay was drafted and was pending Board approval process at the end of 
the year.  It is anticipated it will be approved during the 1st quarter of FY 2016, after which certification 
will be requested from OPM. 
 
Performance Goal 4.2.2 
 

Fiscal 
Year 

Goal Statement Target Measure, 
Milestone, or 
Deliverable 

Result 

2015 Address human capital gaps 
identified in critical mission 
functions. 

 
Target:  Number of unfulfilled 
critical mission functions. 

Develop a useful and 
flexible workforce 
management plan to 
address human capital 
gaps in the mission 
critical positions 
identified by Board’s 
Office Directors for FY 
2015 execution. 

Achieved 

Actual Results for Preceding Fiscal Years 
2014 Address human capital gaps 

identified in critical mission 
functions. 

 
Target:  Number of unfulfilled 
critical mission functions. 

Critical mission 
functions are defined 
within each position 
(entry-, mid-, and 
senior-career level) by 
June 30, 2014. 

Achieved 

 
Discussion 
 
In FY 2014, Human Resources, with input from OTD and OGC, defined the mission-critical functions 
within each of the Board offices. Additionally, generic core competencies were developed for entry-level, 
mid-career, and senior-level positions. 
 
Based on the identified staffing gaps, in FY 2015 the Board developed and implemented a workforce 
management plan to address the need to hire for mission critical positions. The plan was a useful and 
flexible tool that allowed the Board to use recruitment resources for targeted positions (Engineer, IT 
Security Specialist, and Human Resources Specialist) and be proactive in its hiring strategies.  As a result, 
the Board was able to hire nine new employees in mission-critical positions and make offers of 
employment to an additional five engineers with diverse levels of education and experience.  In terms of 
mission-critical positions, FY 2015 was the Board’s most successful recruiting year to date, and much of 
that success was the result of implementing the workforce management plan that identified the Board’s 
human capital gaps and recommended strategies to address them.  The workforce management plan will 
be expanded to include all positions at the Board in FY 2016. 
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Strategic Objective 4.3:  Improve and sustain effective, transparent two-way communications 
between the Board and its stakeholders on safety issues in DOE’s defense nuclear complex and on 
the Board’s operations. 
 
Performance Goal 4.3.1 
 

Fiscal 
Year 

Goal Statement and Target Target Measure, 
Milestone, or 
Deliverable 

Result 

2015 Provide timely communications of 
safety observations obtained through 
direct oversight and maintaining 
cognizance of nuclear facilities at 
DOE’s nuclear weapons sites. 

 
Target: Percentage of Site 
Representative Weekly reports 
documenting direct oversight posted to 
the Board’s public webpage within 35 
days of the date of the report. 

85% Achieved 
 
88.5% posted within 
35 days 

Actual Results for Preceding Fiscal Years 
2014 Provide timely communications of 

safety observations obtained through 
direct oversight and maintaining 
cognizance of nuclear facilities at 
DOE’s nuclear weapons sites. 

 
Target: Percentage of Site 
Representative Weekly reports 
documenting direct oversight posted to 
the Board’s public webpage within 35 
days of the date of the report. 

80% Achieved 
 
89% posted within 
35 days 

 
Discussion: 
 
The Board provided timely communications of safety observations obtained through direct oversight and 
maintaining cognizance of nuclear facilities at DOE’s nuclear weapons sites by posting its Site 
Representative Weekly reports to the Board’s public webpage within 35 days of the date of the report.  Of 
the 260 Site Representative Weekly reports, the Board posted 230 to its public webpage within 35 days of 
the date of the report for an overall percentage of 88.5 percent. 
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Performance Goal 4.3.2 
 

Fiscal 
Year 

Goal Statement and Target Target Measure, 
Milestone, or 
Deliverable 

Result 

2015 Number of Reports to Congress on the 
Status of Significant Unresolved 
Technical Differences between the 
Board and the Department of Energy 
on Issues Concerning the Design and 
Construction of DOE’s Defense 
Nuclear Facilities published and 
submitted to Congress.  Inclusion 
within the Board’s Annual Report to 
Congress of a separate section bearing 
this title shall count as a report 
meeting this goal. 

1 report Achieved 
 
1 report submitted to 
Congress 

Actual Results for Preceding Fiscal Years 
2014 Inform the Congress and other 

stakeholders of potential safety issues 
early in the design and construction 
phases of DOE defense nuclear 
facilities. 

 
Target: Number of Reports to Congress 
on the Status of Significant Unresolved 
Technical Differences between the 
Board and the Department of Energy 
on Issues Concerning the Design and 
Construction of DOE’s Defense 
Nuclear Facilities published and 
submitted to Congress. 

3 reports Achieved 
 
3 reports submitted 
to Congress 

20132  N/A 2 

2012  N/A 2 

 
Discussion: 
 
The Board published its 25th Annual Report to Congress on March 11, 2015, and this report included a 
section titled, Status of Significant Unresolved Issues with DOE’s Design and Construction Projects, 
which satisfied the performance goal.  In general, Board correspondence to DOE that identified issues 
was posted promptly on the Board’s public website. 
 
The Board published three Reports to Congress on the Status of Significant Unresolved Technical 
Differences between the Board and the Department of Energy on Issues Concerning the Design and 
                                                            
2 Although this performance goal was established in FY 2014, the Board has been tracking this measure for multiple 
years, and thus actual results for FY 2013 and FY 2012 are also included for this goal.  
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Construction of DOE’s Defense Nuclear Facilities during FY 2014 and submitted them to Congress in 
December 2013, May 2014, and September 2014. 
 
Performance Goal 4.3.3 
 

Fiscal 
Year 

Goal Statement and Target Target Measure, 
Milestone, or 
Deliverable 

Result 

2015 Effectively communicate safety issues 
by conducting public hearings in 
communities near DOE defense nuclear 
facilities and in Washington, DC. 

 
Target: Number of public hearings. 

3 public hearings Achieved 
 
3 public hearings 

Actual Results for Preceding Fiscal Years 
2014 Effectively communicate safety issues 

by conducting public hearings in 
communities near DOE defense nuclear 
facilities and in Washington, DC. 

 
Target: Number of public hearings. 

3 public hearings Achieved 
 
3 public hearings 

20132  N/A 2 

2012  N/A 3 

 
Discussion: 
 
The Board held three public meetings in FY 2015 to communicate safety issues, satisfying its target. The 
Board held its first public hearing and meeting of the fiscal year on Safety Culture and Board 
Recommendation 2011-1, on October 7, 2014, in Washington, DC.  This public hearing and meeting 
marked the third on the topic of Safety Culture and Board Recommendation 2011-1.  The Board held a 
public hearing and meeting regarding WIPP Safety during Recovery and Resumption of Operations, on 
April 29, 2015, in Carlsbad, New Mexico.  The Board held its final FY 2015 public hearing on August 
26, 2015, 2015, in Kennewick, WA, on Improving Safety Culture at the Waste Treatment & 
Immobilization Plant.  In addition to these public events, the Board held the following: 
 

 A Business Meeting on October 30, 2014 to discuss the Board’s work plans and staffing 
plans for FY 2015; 

 A Business Meeting on June 3, 2015 to discuss existing performance metrics, existing 
policies, and organizational structure and basis; 

 A closed meeting on June 3, 2015; and 
 A closed meeting on July 29, 2015. 

 
The Board satisfied its performance goal in FY 2014 by holding three public meetings.  These included 
public hearings and meetings on 1) Safety in Design, Operations, and Emergency Preparedness at the Y-
12 National Security Complex; 2) Safety Culture and Board Recommendation 2011-1; and 3) Safety 
Culture and Board Recommendation 2011-1. 
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CFO LETTER 

I am pleased to report that the Board's FY 2015 financial statements received an unmodified opinion from 
its independent auditors, the Board's tenth consecutive "clean" opinion since its FY 2004 financial 
statements were initially audited pursuant to the Accountability of Tax Dollars Act (ATDA) of 2002. In 
addition, FY 2015 marked the ninth consecutive year that the Board's clean opinion was coupled with no 
instances of non-compliance with laws and regulations and no material financial internal control 
weaknesses identified in the accompanying report. 

The financial statements that follow were prepared and audited as part of this performance and 
accountability report within 45 days after the end of the fiscal year. To ensure that resources are 
dedicated to fulfilling the demanding health and safety oversight mission, the Board has adopted the 
"economies of scale" philosophy for obtaining needed administrative support services and "contracts" 
(through Interagency Agreements) with USDA to act as its accounting services provider. The Board's 
financial staff worked diligently with its USDA accountants in preparing our FY 2015 financial 
statements and providing the necessary supporting documentation to its auditors, and credit should be 
given to both those organizations for achieving these accomplishments. 

Compliance with Laws and Regulations 

The auditors tested the Board's compliance with certain provisions of laws and regulations, non
compliance which could have a direct and material effect on the determination of financial statement 
amounts, and certain other laws in regulations specified in OMB Bulletin 15-02, Audit Requirements for 
Federal Financial Statements. For the ninth consecutive year, the auditors found no instances of non
compliance with such laws or regulations. 

Internal Controls 

In planning and performing the financial statements audit, the independent auditors considered the 
Board's internal control over financial reporting by obtaining an understanding of the Board's internal 
controls, determining if internal controls had been placed in operation, assessing controls risk, and 
performing tests of controls. Testing of internal controls was limited to those controls necessary to 
achieve objectives described in OMB Bulletin 15-02. The auditors noted no internal control material 
weaknesses for the ninth consecutive year. I am also pleased to note that the auditors concluded that 
based on policies and procedures implemented by the Board in FY 2015, the two significant deficiencies 
identified in the FY 2014 audit no longer exist, and that no new deficiencies were identified. 

The auditor's report, together with the accompanying report on compliance with laws and regulations and 
internal control are included in their entirety in this Chapter. 

Mark T. Welch, Chief Financial Officer 

Chapter 3: CFO Letter, Auditor's Report, and Financial 51 
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DEFENSE NUCLEAR FACILITIES SAFETY BOARD 

APPROPRIATED FUND 

Note 1 – Significant Accounting Policies 
 
(a)  Reporting Entity 
 
The Board is an independent Federal government agency with responsibility for the oversight of DOE’s 
defense nuclear facilities located throughout the United States.  The Board is directed by a Chairman and 
four other members appointed by the President.  The Board’s mission as described by the Atomic Energy Act 
of 1954, as amended, is to “provide independent analysis, advice, and recommendations to the Secretary of 
Energy to inform the Secretary, in the role of the Secretary as operator and regulator of the defense nuclear 
facilities of the Department of Energy, in providing adequate protection of public health and safety at such 
defense nuclear facilities.”  
   
(b)  Basis of Presentation  
 
These financial statements have been prepared from the accounting records of the Board in accordance with 
generally accepted accounting principles (GAAP) as promulgated by the Federal Accounting Standards 
Advisory Board (FASAB) and Office of Management and Budget (OMB) Circular A-136, Financial 
Reporting Requirements.  GAAP for Federal entities is the hierarchy of accounting principles prescribed in 
the American Institute of Certified Public Accountants’ (AICPA) Statement on Auditing Standards No. 91, 
Federal GAAP Hierarchy.   
 
Circular A-136 requires agencies to prepare principal statements, which include a Balance Sheet, a Statement 
of Net Cost, a Statement of Changes in Net Position, and a Statement of Budgetary Resources.  The balance 
sheet presents, as of September 30, 2015, amounts of future economic benefits owned or managed by the 
Board (assets), amounts owed by the Board (liabilities), and amounts, which comprise the difference (net 
position).  The Statement of Net Cost reports the full cost of the Board’s operations and the Statement of 
Budgetary Resources reports Board’s budgetary activity. 
 
(c)  Basis of Accounting 
 
Transactions are recorded on the accrual accounting basis in accordance with OMB Circular A-136.  Under 
the accrual basis of accounting, revenues are recognized when earned, and expenses are recognized when a 
liability is incurred, without regard to receipt or payment of cash. The preparation of financial statements 
requires management to make estimates and assumptions that affect the reported amounts of assets and 
liabilities, the disclosure of contingent assets and liabilities at the date of the financial statements, and the 
reported amounts of revenues and expenses during the reporting period.  Actual results may differ from those 
estimates. 
 
(d)  Revenues and Other Financing Sources 
 
The Board receives its funding needed to support its activities through annual congressional appropriations.  
FY 2015 and FY 2014 appropriated funds are available for obligation until September 30, 2016 and 
September 30, 2015, respectively (i.e., two year funds).  None of the appropriations is a “funds from 
dedicated collections” fund.  An imputed financing source is recognized to offset costs incurred by the Board 
and funded by another Federal source (see Notes 1(i) and 8).  
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(e)  Assets and Liabilities 
 
Intra-governmental assets and liabilities arise from transactions between the Board and other Federal entities. 
 
Funds with the U.S. Treasury compose the majority of assets on the Board’s balance sheet.  All other assets 
result from activity with non-federal sources. 
 
Liabilities represent amounts that are likely to be paid by the Board as a result of transactions that have 
already occurred.  The accounts payable portion of liabilities consist of amounts owed to federal agencies and 
commercial vendors for goods, services, and other expenses received but not yet paid. 
 
Liabilities covered by budgetary or other resources are those liabilities of the Board for which Congress has 
appropriated funds, or funding is otherwise available to pay amounts due.  Liabilities not covered by 
budgetary or other resources represent amounts owed in excess of available congressionally appropriated 
funds or other amounts.  The liquidation of liabilities not covered by budgetary or other resources is 
dependent on future congressional appropriations or other funding. 
 
(f)  Fund Balance with the U.S. Treasury 
 
The U.S. Treasury processes the Board’s receipts and disbursements.  Funds with the U.S. Treasury are cash 
balances from appropriations as of the fiscal year-end from which the Board is authorized to make 
expenditures and pay liabilities resulting from operational activity. 
 
(g)  Property, Plant, and Equipment (PPE) 
 
PPE consists of capitalized equipment, furniture and fixtures, and software.  There are no restrictions on the 
use or convertibility of property, plant, or equipment. 
 
The Board capitalizes PPE with a useful life of at least two years and individually costing more than $10,000 
($25,000 for leasehold improvements).  Bulk purchases of lesser value items are capitalized when the cost is 
$25,000 or greater. 
 
Assets are depreciated on a straight-line basis over the estimated used life of the property.  Information 
Technology (IT) equipment and software is depreciated over a useful life of three years.  All other equipment 
is depreciated over a five year useful life.  Furniture and fixtures are depreciated over a seven year useful life 
and leasehold improvements over a ten year useful life. 
 
The Board owns no land and leases its office space from GSA.  The lease costs approximate commercial 
lease rates for similar properties.   
 
(h)  Annual, Sick, and Other Leave 
 
Annual leave is recognized as an expense and a liability as it is earned; the liability is reduced as leave is 
taken.  The accrued leave liability is principally long-term in nature.  Sick leave and other types of leave are 
expensed as leave is taken. 
 
(i)  Federal Employee Benefits 
 
The Board recognizes its share of the cost of providing future pension benefits to eligible employees over the 
period of time that they render service to the Board.  The pension expense recognized in the financial 
statement equals the current service cost for the Board’s employees for the accounting period less the amount 
contributed by the employees.  The Office of Personnel Management (OPM), the administrator of the plan, 
supplies the Board with factors to apply in the calculation of the service cost.  These factors are derived 
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through actuarial cost methods and assumptions.  The excess of the recognized pension expense represents 
the amount being financed directly by OPM.  This amount is considered imputed financing to the Board (see 
Note 8). 
 
The Board recognizes a current-period expense for the future cost of post-retirement health benefits and life 
insurance for its employees while they are still working.  The Board accounts for and reports this expense in 
a manner similar to that used for pensions, with the exception that employees and the Board do not make 
current contributions to fund these future benefits. 
 
Federal employee benefit costs paid by OPM and imputed to the Board are reported as a resource on the 
Statement of Changes in Net Position. 
 
(j)  Contingencies 
 
The Board has no material pending claims or lawsuits against it.  Management believes that losses from other 
claims or lawsuits, not yet known to management, are possible, but would not likely be material to the fair 
presentation of the Board’s financial statements.  Thus, there is no provision for such losses in its statements.  
The Board has not entered into any contractual arrangements which may require future financial obligations. 

 
Note 2 – Funds Balance with the U.S. Treasury 
 
The Board’s funds with the U.S. Treasury consist only of appropriated funds.  Worksheet adjustments were 
made for a debit of $864,959 and a credit of $0.01 for FY 2015 and FY 2014, respectively, for payroll 
charges that were reflected in the U.S. Treasury cash balance at year end but were not yet recorded in the 
GSA accounting system.  The status of these funds as of September 30, 2015 and 2014 are as follows: 
 
              FY 2015          FY 2014 

A. Fund Balance with Treasury        
            Appropriated Fund                                             $12,583,816.10    $10,429,251.94 
B.  Status of Fund Balance with Treasury 

1) Unobligated Balance  
(a) Available                                                        6,513,167.54             3,759,345.78       

      (b) Unavailable             343,844.99       1,947,724.80          
2)  Obligated Balance not yet Disbursed                   5,726,803.57                  4,722,181.36                       
Total                                                                       $12,583,816.10       $10,429,251.94 

 
Note 3 – Accounts Receivable, Net 
 
The line item represents the gross amount of monies owed to the Board.  The Board has historically collected 
receivables due and thus has not established an allowance for uncollectible accounts.   
 

Accounts Receivable FY 2015 FY 2014 

Claims $0 $70.71 
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Note 4 - General Property, Plant and Equipment, Net    
 
The Board’s total cost, accumulated depreciation, and net book value for PPE for the years ending September 
30, 2015 and 2014 are as follows. 
 

2015 Equipment Furniture & 
Fixtures 

Software Software in 
Development 

Total 

Cost $1,460,219.93 $40,174.35 $553,684.97 $0 $2,054,079.25 

Accum. Depr. ($953,306.07) ($40,174.35) ($553,684.97) ($0) ($1,547,165.39)

Net Book Value $506,913.86 $0 $0 $0 $506,913.86 

 

2014 Equipment Furniture & 
Fixtures 

Software Software in 
Development 

Total 

Cost $1,151,669.34 $40,174.35 $673,273.01 $0 $1,865,116.70 

Accum. Depr. ($867,201.61) ($40,174.35) ($645,959.80) ($0) ($1,553,335.76)

Net Book Value $284,467.73 $0 $27,313.21 $0 $311,780.94 

 
Note 5 – Other Assets 
 
The FY 2015 Other Assets amount represents an unliquidated advance. 
 

 FY 2015 FY 2014 

Intragovernmental $14,435.00 $18,789.00 

With the Public – Associates $788.40 $0 

Total Other Assets $15,223.40 $18,789.00 

 
Note 6 – Liabilities Not Covered by Budgetary Resources 
 
The liabilities on the Board’s Balance Sheets as of September 30, 2015 and 2014 include liabilities not 
covered by budgetary resources, which are liabilities for which congressional action is needed before 
budgetary resources can be provided.  Although future appropriations to fund these liabilities are likely and 
anticipated, it is not certain that appropriations will be enacted to fund these liabilities.  The composition of 
liabilities not covered by budgetary resources as of September 30, 2015 and 2014 is as follows: 
 
                                                                                                   2015                              2014 
 
Unfunded Leave              $1,230,286.67         $1,211,095.73 
Workers’ Compensation               $       8,778.00         $       8,778.00 
Total liabilities not covered by budgetary resources        $1,239,064.67         $1,219,873.73 
Total liabilities covered by budgetary resources              $1,638,328.78       $1,071,719.94 
Total Liabilities                 $2,877,393.45            $2,291,593.67  
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Note 7 - Intragovernmental Liabilities  
 
Intragovernmental liabilities arise from transactions with other federal entities.  As of September 30, 2015, 
the Board had accounts payable intragovernmental liabilities of $77,929.64 with the Dept. of Homeland 
Security ($35,185.42), GSA ($22,536.22) and Dept. of Energy ($20,208.00).  The Board’s FY2014 account 
payable intragovernmental liabilities of $108,341.00 were with the Department of Treasury ($25,000.00), 
GSA ($57,684.00) and Department of Energy ($25,657.00).   Employee benefits are the amounts owed to 
OPM and Treasury as of September 30, 2015 and 2014 for Federal Employees Health Benefits Program 
(FEHBP), Federal Employees’ Group Life Insurance Program (FEGLIP), Federal Insurance Contributions 
Act (FICA), Federal Employees Retirement System (FERS), and Civil Service Retirement System (CSRS) 
contributions (reference Note 8). 
 
Note 8 – Federal Employee Benefits 
 
All permanent employees participate in the contributory CSRS or FERS.  FERS employees are covered 
under FICA.  To the extent that employees are covered by FICA, the taxes they pay to the program and the 
benefits they will eventually receive are not recognized by the Board’s financial statements.  The Board 
makes contributions to CSRS, FERS, and FICA and matches certain employee contributions to the thrift 
savings component of FERS.  All of these payments are recognized as operating expenses. 
 
In addition, all permanent employees are eligible to participate in the contributory FEHBP and FEGLIP and 
may continue to participate after retirement.  The Board makes contributions through OPM to FEHBP and 
FEGLIP for active employees to pay for current benefits; these contributions are recognized as operating 
expenses.  The Board does not report on its financial statements these programs’ assets, accumulated plan 
benefits, or unfunded liabilities, if any, applicable to its employees.  Reporting such amounts is the 
responsibility of OPM; however, the financing of these costs by OPM and imputed to the Board are reported 
on the Statement of Changes in Net Position. 
 
Employee benefits liabilities are current (versus non-current liabilities). 
 
Note 9– Other Liabilities  
 
Other liabilities with the public for the years ending September 30, 2015 and 2014 consist of Accrued 
Funded Payroll and Leave, Withholdings Payable, Unfunded Leave and Workers’ Compensation in the 
amounts shown below: 
 

  With the Public Non-Current Current Total 

2015 Other Liabilities $1,230,286.67 $873,721.27 $2,104,007.94 

2014 Other Liabilities $1,211,095.73 $533,052.00 $1,744,147.73 

 
Note 10 – Workers’ Compensation 
 
The Federal Employees’ Compensation Act (FECA) provides income and medical cost protection to covered 
federal civilian employees injured on the job, employees who have incurred a work-related disease, and 
beneficiaries of employees whose death is attributable to a job-related injury or occupational disease.  Claims 
incurred for benefits for Board employees under FECA are administered by the Department of Labor and are 
paid, ultimately, by the Board. 
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Note 10 – Workers’ Compensation (continued) 
 
The Board recorded an estimated liability for claims incurred, but not reported as of September 30, 2015 and 
2014, as follows: 
 

 FY 2015 FY 2014 

Worker’s Compensation $8,778.00 $8,778.00 

 
Note 11 – Leases 
 
The Board has not entered into any existing capital leases and thus has incurred no liability resulting from 
such leases.  The Board also has not directly entered into any operating leases, but does have an occupancy 
agreement with GSA for its headquarters office space (GSA has an operating lease with the building owner, 
the costs of which are billed to the Board).  Lease costs for office space for FY 2015 and FY 2014 under the 
terms of the existing lease amounted to $2,461,509 and $2,452,306, respectively.  The Board entered into a 
new ten year lease agreement effective March 8, 2006 which is due to expire on March 7, 2016. 
  
The Board is currently in discussions with GSA concerning a new occupancy agreement.  In the interim, 
GSA has provided rent estimates of $2,897,944 for FY 2016 and $3,288,544 for FY 2017.  
  
Note 12 – Intragovernmental Costs 
 
The portion of the Board’s program costs (note as the Board earns no revenue from its operations, gross and 
net costs are identical) related to Intragovernmental Costs and Costs with the Public are shown as follows.  
Intragovernmental Costs are costs incurred from exchange transactions with other federal entities (e.g., 
building lease payments to GSA).  Costs with the Public are incurred from exchanged transactions with non-
federal entities (i.e., all other program costs). 
 

 Intragovernmental Costs Costs with the Public Total Program Costs 

FY 2015 $7,008,312.80 $20,395,271.21 $27,403,584.01 

FY 2014 $7,752,828.35 $18,842,892.61 $26,595,720.96 

 
The Board’s program costs/net cost of operations by OMB Object Class (OC) are as follows:  
 

OC Description FY 2015 FY 2014 

11 Personnel Compensation $14,936,552.13 $14,135,419.47 

12 Personnel Benefits $  4,558,471.04 $ 5,023,703.67 

13 Former Personnel Benefits $         9,334.00 $           359.00 

21 Travel & Transportation of Persons $     886,669.68 $    629,283.36 

22 Transportation of Things $       42,780.81 $      29,134.61 

23 Rent, Communications, & Utilities $  2,712,351.59 $ 2,687,422.46 

24 Printing & Reproduction $       24,260.75 $      22,853.04 

25 Other Contractual Services $  3,447,747.11 $ 3,310,091.58 

26 Supplies & Materials $     226,268.23 $    197,930.55 
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31 Acquisition of Assets $     559,148.67 $     559,523.22 

 Total $27,403,584.01 $26,595,720.96 

 
Note 13 – Apportionment Categories of Obligations Incurred 
 
The Board is subject to apportionment.  All obligations are incurred against Category A (budgetary resources 
are distributed by fiscal year quarter) amounts apportioned on the latest Standard Form (SF)-132, 
Apportionment and Reapportionment Schedule. 
 
 FY 2015 FY 2014 
Direct   
   Category A $27,914,021.03 $26,809,632.68 

 
Note 14 – Undelivered Orders at the End of the Period 
 
The amount of Unpaid Obligated Balance, Net, End of Period shown on the Statement of Budgetary 
Resources includes obligations relating to Undelivered Orders (goods and services contracted for but not yet 
received at the end of the year) and Accounts Payable (amounts owed at the end of the year by the Board for 
goods and services received).  The amount of each is as follows: 
 

 Undelivered Orders Accounts Payable Unpaid Obl. Balance, Net 

FY 2015 $4,088,474.79 $1,638,328.78 $5,726,803.57 

FY 2014 $3,650,461.42 $1,071,719.94 $4,722,181.36 

 
Note 15 – Explanation of Differences Between the Statement of Budgetary Resources and the Budget of 
the United States Government 
 
Budgetary resources made available to the Board include current appropriations, unobligated appropriations 
and recoveries of prior year obligations.  For FY 2014, no material differences exist between the amounts on 
the Statements of Budgetary Resource and the amounts in the FY 2016 President’s Budget which are 
rounded to the nearest million.  As the FY 2017 President’s Budget is not yet available, comparison between 
the Statement of Budgetary Resources and the actual FY 2015 data in the FY 2017 Budget cannot be 
performed.  
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Note 16 – Explanation of the Relationship Between Liabilities Not Covered by Budgetary Resources on 
the Balance Sheet and the Change in Components Requiring or Generating Resources in Future 
Periods 
 
The Change in Components Requiring or Generating Resources in Future Periods equals the difference 
between the opening and ending balances of Liabilities Not Covered by Budgetary Resources (as shown on 
the Balance Sheet, reference Note 6), shown as follows: 
 

FY 2015 
 

 FY 2014 FY 2015 Change 

Unfunded Annual Leave $1,211,095.73 $1,230,286.67 ($19,190.94) 

Workers Compensation $      8,778.00 $        8,778.00 $        0.00 

Total $1,219,873.73 $1,239,064.67 ($19,190.94) 

 
FY 2014 

 

 FY 2013 FY 2014 Change 

Unfunded Annual Leave $1,205,202.29 $1,211,095.73 ($ 5,893.44) 

Workers Compensation $    22,013.00 $    8,778.00 $13,235.00 

Total $1,227,215.29 $1,219,873.73 $ 7,341.56 

 
Note accrued funded payroll liability is covered by budgetary resources and is included in the net cost of 
operations, whereas unfunded annual leave liability includes the expense related to the increase in annual 
leave liability for which the budgetary resources will be provided in a subsequent period. 

 
Note 17 – Reconciliation of Net Cost of Operations (proprietary) to Budget 
 
Budgetary Resources Obligated are obligations for personnel, goods, services, benefits, etc. made by the 
Board in order to conduct operations or acquire assets.  Other (i.e., non-budgetary) financing resources are 
also utilized by Board in its program (proprietary) operations.  For example, Spending Authority from 
Recoveries and Offsetting Collections are financial resources from the recoveries of prior year obligations 
(e.g., the completion of a contract where not all the funds were used) and refunds or other collections (i.e., 
funds used to conduct operations that were previously budgeted).  As explained in Notes 1(i) and 8, an 
Imputed Financing Source from Costs Absorbed by Others is recognized for future federal employee benefits 
costs incurred for Board employees that will be funded by OPM.   Changes in Budgetary Resources 
Obligated for Goods, Services, and Benefits Ordered but Not Yet Provided represents the difference between 
the beginning and ending balances of undelivered orders (i.e., goods and services received during the year 
based on obligations incurred the prior year represent a cost of operations not funded from budgetary 
resources).  Resources that Finance the Acquisition of Assets are budgetary resources used to finance assets 
and not cost of operations (e.g., increases in accounts receivables or capitalized assets).  Financing Sources 
Yet to be Provided represents financing that will be provided in future periods for future costs that are 
recognized in determining the net cost of operations for the present period.  Finally, Components not 
Requiring or Generating Resources are costs included in the net cost of operations that do not require 
resources (e.g., depreciation and amortized expenses of assets previously capitalized).  
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A reconciliation between Budgetary Resources Obligated and Net Cost of Operations (i.e., providing an 
explanation between budgetary and financial (proprietary) accounting) is as follows: 
 

 FY 2015 FY 2014 

Budgetary Resources Obligated $27,914,021.03 $26,809,632.68

  

Spending Authority from Recoveries and Offsetting Collections (563,962.98) (465,449.76)

Imputed Financing from Costs Absorbed by Others 663,845.00 857,297.00

Changes in Budgetary Resources Obligated for Goods, Services, 
and Benefits Ordered but Not Yet Provided  

(434,447.77) (851,397.59)

Resources that Finance the Acquisition of Assets (461,853.37) (37,793.19)

Financing Sources Yet to be Provided (see Note 16) 19,190.94 (7,341.56)

Components Not Requiring or Generating Resources 266,791.16 290,773.38

  

Net Cost of Operations $27,403,584.01 $26,595,720.96
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SUMMARY OF FINANCIAL STATEMENT AUDIT AND MANAGEMENT ASSURANCES 
 
 

SUMMARY OF FINANCIAL STATEMENT AUDIT 
 

Audit Opinion Unmodified 

Restatement No 

Material Weaknesses Beginning 
Balance 

New Resolved Consolidated Ending 
Balance 

NA 0 0 NA NA 0 

 
SUMMARY OF MANAGEMENT ASSURANCES3 

 
Effectiveness of Internal Control over Financial Reporting (FMFIA § 2) 
 

Audit Opinion Unqualified 

Material Weaknesses Beginning 
Balance 

New Resolved Consolidated Ending 
Balance 

NA 0 0 NA NA 0 

 
Effectiveness of Internal Control over Operations (FMFIA § 2) 
 

Statement of Assurance Unqualified 

Material Weaknesses Beginning 
Balance 

New Resolved Consolidated Ending 
Balance 

IT Security Program  0 1 NA NA 1 

 
 

                                                            
3 The Board does not provide a management assurance related to FFMIA § 4  or Section 803(a) of the Federal 
Financial Management Improvement Act as it obtains accounting service from a federal service provider and thus 
does not operate a financial management system. 
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