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Department of Energy
National Nuclear Security Administration

Washington, DC 20585 21J:7 J,';~ 2',· r;l

January 22,2007

The Honorable AJ. Eggenberger
Chainnan
Defense Nuclear Facilities Safety Board
625 Indiana Avenue, N.W., Suite 700
Washington, D.C. 20004-2901

Dear Mr. Chainnan:

This is to infonn you that Commitments 502 and 504 of the Implementation Plan (IP) for
the Defense Nuclear Facilities Safety Board Recommendation 2000-1, Stabilization and
Storage ofNuclear Materials, have been completed (enclosure).

Commitment 502 was to stabilize 50 percent of weapons grade plutonium, and
Commitment 504 was to stabilize 50 percent of non-weapons grade plutonium by
December 2006. Los Alamos National Laboratory (LANL) exceeded both these goals in
November 2006. Verification of milestone completion was perfonned by the Los
Alamos Site Office on January 8, 2007.

Commitment 509 was to stabilize 50 percent of the 248 kg of the materials through the
Recovery Evaluation Process (REP). This commitment is also complete, since LANL
has stabilized 126.1 kg of the materials through the REP. The commitment stated as
147 kg is incorrect and should be 124 kg. The error occurred during the transcription of
data from Table 7.1-1, page 13, to the Summary Section, page 15, in the LANL IP. The
Safety Issues Management System will be updated to reflect the correct numbers.

If you have any further questions, please call me at (202) 586-2179 or call
Xavier Ascanio at (301) 903-3757.

artin J. Schoenbauer
Acting Deputy Administrator

for Defense Programs

Enclosure

cc:
Mark Whitaker, HS-1.1
Edwin Wilmot, LASO

* Printed w;lh soy ;nk on recycled paper
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Weapons Infrastructure Program Office
PO Box 1663, Mail Stop A107
Los Alamos, New Mexico 87545

S05-606-0800/Fax 505-665-4170

Mr. Edwin Wilmot, Manager
~NSA-Los Alamos Site Office
US Department of Energy
528 35th Street, MS A3l6
Los Alamos, NM 87545

Date: December 18, 2006
Refer To: PADWP-WI:07-16

SIIBJECT: COMPLETION OF DNFSB 2000-1 IMPLEMENTATION PLAN
MILESTONES

Dear Mr. Wilmot:

Enclosed is a memo detailing the Level 2 milestones accomplished against the D~FSB
Recommendation 2000-1. This memo fulfills a requirement established by the Office of Facilities
Operation (NA-171). Please forward the memo to Sujita Peirpoint and Mike Thompson, both of
NA-171.

If you have any questions regarding this matter, please contact Bob Margevicius at 6-0109.

Sincerely,
<--•

. "'/~1 -
I ...-'

Jlei Leeman
~dy Principal Associate Director

JUBMJrfd

Enclosure

Cy: M. Anastasio, orR, A100
G. Mara, PADWP, Al07
B. Margevicius, PADWP, AI07
D. Palamara, PM-DO, E585
M. Malory, ADSMS, E585
P. Smith, p:vr-DO, E500
W. Punjak, PM-DO, E501
WI Program Files, Al 07
lRt'v1-RMMSO. MS A150
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To/MS: Robert W. Margevicills. PADWP. A107
T!1ru/MS. Dominick Palamara, PM-DO, E58S'
T/;wJMS: Paul H. Smith. PM-DO. E500 . ,{

FromlMS: Wayne A. Punjak. PM-DO. ES01 "';:'. ,·r'
Phone/Fax: 7-6053/Fax 7-9201

Symbol: PM-06-012
Dale: December 11, 2006

SUBJECT: COMPLETIO~OF DNFSB 2000-1 IMPLEMENTATION PLAN MILESTONES

This memorandum serves as notification that the mid-poi.nt level 2 milestones uf the Implementation
Plan for Defense Nuclear Facilities Safto'ty Board (DNFSB) Recommendation 2000-1 for stabilization,
repackaging, or dispusition uf nuclear materials at Los Alamos National Laboratory have been
completed. These milestones, all due December 2006, and their status, are as follows:

1. Commitment Statement:
IP Commitment Kumber:
Due Date:

Stabilize 50% of the non-weapons grade (NWG) Pu (~3 Kg)
504-1
December 2006

To uate 118.5 Kg of NWG materials (143% of the commitment) have been stabilized (packaged in
a 3013, WTPP drum, or Site Standard Container).

2. Commitment Statement:
IP Cummibnent Number:
Due Date:

Stabilize 50% of the weapons grade (WG) Pu (377 Kg)
502-1
December 2006

To date 383.8 Kg uf WG materials (102% of the commitment) have been stabili7.ed.

Commitment Statement

IP Commihnent Number:
Due Date:

Stabilize 50% of the materials (124 Kg) through the Recovery
Evaluation Process (REP)
509-1
December 2006

To date 126.1 Kg of Pu materials (102% of the commitment) have been stabilized.

TIle following correctiun was made to IP Conunitment # 509-1 in the Department's 1004 Annual
Report to Congress on Defense Facilities Nuclear Safety Board-Related Activities: "The milestone
stated as 147 kilograms is incorrect. The actual milestone \\'ill be corrected in a LANL revision of
the project execution plan to accurately reflect the table wi.thin Ule Ii>. The milestone should be
124 kih)gI'M\.)s. Also the milestone should reflect that the 124 kgs are stabilized tlu'ough the
recovery ('valuation process (REP) as stated in the IP,"

If you hav~ any questions regarding this information, please feel free to contact' me.

WAP/wap

An Equal Opportu:1ity Employer I Operated ny LOS Alamos National Security LLC for DOEiNNSA



Cy: T. Waldo DOE-NNSA. MS A316
C. Kcilers. D7'JFSB. MS E509
K. Abney. P\1T-2. MS E511
D. Bennet\. PMT-1. \JlS E505
E. Den', WS-fWS. MS J980
R. Dodge, WS-fWS, MS E501
A. Drypolcher. PMT-J. [513
T. lIay<."S. PNrr-DO, E500
R. Huchton. WS-WA, E501
R. Mason, PMT-1, E505
A. :Vlontoya. WS-WA. J971
R. ;-,jakaoka, PMT-2. E511
E. Ronquillo, PMT-3, £513
S. Schreiber, P:\1T-DO, E500
S. Yarbro, PII.-H-DO, £500
T. Yarbro, PM-DO, £5 J3
P:vl-DO file
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