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Department of Energy
Washington, DC 20585

FEB 0 9 1996

Honorable John T. Conway
Chairman
Defense Nuclear Facilities Safety Board
Suite 700
625 Indiana Avenue, N.W.
Washington, D.C. 20004

Dear Mr. Chairman:

The January 1996 deliverables called for in the Department's Implementation Plan for
Defense Nuclear Facilities Safety Board Recommendation 94-4 are enclosed. A list of the
deliverables is provided as Enclosure 1 to this letter.

Competing priorities at the Oak Ridge Plant have required a rescheduling oftwo 94-4
Commitments. Commitments 3.5 and 5.5 were originally scheduled for February 1996.
This schedule for accomplishing these commitments cannot be achieved without severely
impacting the higher priority task ofcompleting the resumption of the Disassembly and
Assembly mission area on time. Therefore, these Commitments and related
Commitments 3.6 and 5.6 have been rescheduled for accomplishment later in the year. .
Change 4 to the Implementation Plan, detailing this change, is listed as Enclosure 6 on the
list of January 1996 Deliverables.

If you have any questions, please contact me or have your staff contact Phil Aiken of my
staff at (301) 903-4513.

Sincerely,
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;) '. i~lt~~:.

("'1..
Thomas P. Seitz
Deputy Assistant Secretary for
Military Application and

Stockpile Management
Defense Programs

Enclosure

cc w/enclosure:
M. Whitaker, US-3.1



Enclosure 1:
List of January 1996 Deliverables. 96/339
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Enclosure 2:
Commitment 2.3, the Lockheed Martin Energy Services, Inc. (LMES) Corrective
Action Plan (CAP) for the Task 2 Assessment (Commitment 2.2). 8 6 I 3 4 1

Enclosure 3:
Commitment 3.3, the LMES CAP for the Task 3 self assessment of its criticality
safety program (Commitment 3.2). ,-.

Enclosure 4:
Commitment 4.3, the integrated Department and LMES CAP for the Task 4 a 43
assessments of the Conduct of Operations Program at Y-12 (Commitment 4.2).

Enclosure 5:
Commitment 7.1, Quarterly Report 4, containing an update of activities occurring
between October 1 and December 31, 1995. .j / 3 4 a

Enclosure 6:
Change 4 to the Department ofEnergy Implementation Plan for Defense Nuclear
Facilities Safety Board Recommendation 94-4. 5 I 1 1 5 4


