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Department of Energy
Washington, DC 20585

May 5, 1995

The Honorable John T. Conway
Chairman
Defense Nuclear Facilities Safety Board
625 Indiana Avenue, N.W., Suite 700
Washington, D.C. 20004

Dear Mr. Chairman:

,
\ ..•. i ,

Enclosed is the sixth quarterly status report for the Defense
Nuclear Facilities Safety Board Recommendation 93-4 Implementation
Plan. This report is being provided to you in accordance with the
Department of Energy Initiative 1 as identified in the accepted
Defense Nuclear Facilities Safety Board Recommendation 93-4
Implementation Plan.

As indicated in the enclosed report, three actions identified in
the Defense Nuclear Facilities Safety Board Recommendation 93-4
Implementation Plan remain open. Foremost of the three remaining
actions to be completed is the action associated with the restart
of the Fernald Uranyl Nitrate Hexahydrate Project. On March 10,
the Ohio Environmental Protection Agency was notified of
Department approval to proceed with the in-situ neutralization of
six tanks of Uranyl Nitrate Hexahydrate solution. The Ohio
Environmental Protection Agency considers this process to be the
"start of neutralization." In-situ neutralization began ahead of
schedule on Friday, March 24, 1995, with magnesium oxide being
introduced into Tanks FI-302 and Fl-303, which are located in the
hot raffinate bUilding. In addition to this activity, the
Department is investigating an alternative to utilize an
additional vendor to treat 100,000 gallons of the Uranyl Nitrate
Hexahydrate solution. We will continue to keep your staff
informed of the progress of these actions.

Additionally, as indicated in the last quarterly report, a copy of
the Uranyl Nitrate Hexahydrate safety analysis report will be
transmitted to your office-following its finalization.

Other activities that remain open include Action 934.F.2.A, the
qualification of Fernald Facility Representatives, ,scheduled for
completion by August 15, 1995; and Action 934.C.2.D, ·delivery of
the revised DOE Order 4700.1, once it becomes available.
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As specified in the 93-4 Implementation Plan, the Department will
continue to keep the Board apprised of our progress by providing
future quarterly status reports and by providing the documentation
associated with the deliverables for each action specified in the
Pl an.

Sincerely,

~~1..-rL..-v'\-"/
Assistant Secretary for

Environmental Management

Enclosure



ACTION TRACKING DNFSB RECOMMENDATION 93-4

85/2409

Enclosure 1

It em NI.Iltler Description Deliverable Mi lestone Assignee Status

934.IP.1 Prepare Draft Implementation Plan Draft September 30, Susan Completed.
I~lementation 1993 Peterman
Plan 513-865-3982

934.IP.2 EM Provide Draft Implementation Plan Implementation Septent>er 30, Dave Completed.
to DNFSB Plan 1993 Kozlowski

301-427-1712

934.IP.3 DNFSB Staff Comments on OCtober 15, 1993 DNFSB completed.
Implementation Plan

934.IP.4 Begin concurrence process October 22, 1993 Dave Completed.
Kozlowski
301-427-1712

934. IP.5 submit IP to Executive Secretary for october 29, 1993 Dave Completed.
Secretary's signature Kozlowski

301-427'1712

934.IP.6 Submit IP to Board November 5, 1993 Dave Completed.
Kozlowski
301-427-1712
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Item Nunber Description Del iverable Hi lestone Assignee Status

934.A.2.(1) A Technical Management Plan will be Tecl'll,i cal December 18, Susan C~leted. Revised Fernald TMP was submitted
developed for Fernald Management Plan 1993 Peterman as an enclosure to the third quarterly

for Fernald 513-865 -3982 report.

934.A_2.(1).a Reviewing the Environmental November 15, Susan C~Leted.

Restoration Program, EM-40 Management 1993 Peterman
Plan (DOE/EM/RM/02) and Project 513·865-3982
Management Plan outl ine from DOE
Order 4700.1 Project Management
System to develop model for TechnicaL
Management Plan

934.A.2.(1).b Establishing an outline of contents OUtline of November 15,1993 Susan C~leted. Revised outline was accepted by
for the Technical Management Plan Technical Peterman the DNFSB with minor revisions on February

Management Plan 513·865·3982 17, 1994.

934.A.2.(1).c Identifying qualified key personnel December 18, Completed. The final generic TMP was
at DOE Fernald Field Office and 1993 submitted to the DNFSB on July 5, 1994, and
Headquarters for technical direction, t:he revised Fernald TMP was submi tted as an
monitoring, and oversight of enclosure to the third quarterly report.
contractor performance for inclusion These Plans identify the key personnel at
in the Technical Management Plan both DOE Headquarters and at Fernald.
including necessary training to meet
current performance expectations

934.A.2.(2) A Technical Management Plan for TechnicaL January 18, 1994 Roger Completed. The revised Hanford TMP was
Hanford will be developed Management Plan Freeburg submitted as an enclosure to the third

for Hanford 509·376·6628 quarterly report.

934.A.2.(3) Assess initial compliance of Fernald Submit documented September 30, Team Completed. The initial c~liance assessment
with the Technical Management Plan; results of 1994. of the Fernald Area Office TMP was conducted
and develop corrective assessment (date changed in October 20-21, 1994. The final report for
action/implementation plan including Apri l 1994 the assessment was c~leted and submitted to
schedule, as required status report) FN on November 8, 1994_ A copy of the

assessment report is included as an enclosure
to the fifth DNFSB Recommendation 93-4 IP
quarterly status report.

934.A.2.(4) A generic Technical Management Plan Generic Technical December 18, EM-424/Dave C~leted. The final generic TMP was
will be developed for future Management Plan 1993 Kozlowski submitted to the DNFSB on July 5, 1994.
contracts 301-427-1712
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Item NlIIber Description Del iverable Milestone Assignee Status

934.A.2.(5) Interface with and provide input for As requi red. Mary McCune C~leted. A copy of the final generic TMP
rewriting of DOE Order 4700.1 Project 301-427-1869 was submi tted to the DOE Order 4700.1 Rewri te
Management System and with the Committee as well as to the Secretary's
Secretary's Contract Reform Team to Contract Reform Implementation Team in a
incorporate the requirements for memorandum from the Acting Deputy Assistant
implementation of a technical Secretary for Environmental Restoration dated
managetnent plan. 7/94.

934.C.2.a Interface with the committees during As requi red.
preparation of the technical
management plans.

934.C.2_b Present completed technical January 15, 1994 Mary McCune C~leted. A copy of the final generic TMP
management plans to the committees. 301-427-1869 ~as submitted to the DOE Order 4700.1 Rewrite

Committee as well as to the Secretary's
Contract Reform Implementation Team in a
memorandum from the Acting Deputy Assistant
Secretary for Environmental Restoration dated
7/94.

934.C.2.c Work with the committees to As requi red. Iilary McCune
incorporate lessons learned from this 301·427·1869
process into their activities.

934.C.2.d Copies of committee reports will be Contract Reform Decentler 31, Mary McCune Completed. Public Draft of the Contract
provided to the DNFSB. Team final report 1993 301-427-1869 Reform Team Report was issued February 1994,

and was transmitted to the DNFSB in a letter
Revised DOE order dated April 4, 1994 to the Chairman of the
4700.1 When Avai lable DNFSB from the Assistant Secretary for

Environmental Management.

Final report for the DOE Order 4700.1 Rewrite
Committee will be provided to the Chairman of
the DNfSB when available. Open.

934.D.2.a EH will c~lete their review of the Comnents on Type october 15, 1993 Prakash Completed.
Type B Investigation B Investigation Conjere 301-

903-2443

934.D.2.b the EM·42 Deputy Office Director will Initiate Noventler 8, 1993 EM-42 Deputy C~leted. Initial assessment was conducted
lead the independent assessment assessment Office the week of December 6, 1993. A follow-up to

Director perform a root cause was c~leted the week
301·427·1746 of January 17, 1994.
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Itern NlIIIber Description Del iverable Mi lestone Assignee Status

934.D.2.c the Fernald site will be assessed on
how they are addressing the
corrective actions recommended il"' the
Type B Investigation

934.D.2.d the assessment and recommendation~ Submit assessment Decenber 18, EM·42 Deputy Coq>leted. An Interim Assessment Report was
for Fernald will be docl.lllented 1993 Office transmi tted on Deceri>er 20, 1993. The final

Oi rector assessment report was transmitted to the
301-427-1746 DNFSB on February 4, 1994.

934.D.2.e the corrective action plan will I:~ As requi red. Mary McCune toq>leted. A letter closing out this
developed and monitored 301·427·1869 activity was sent to the Chairmen of the

DNFSB on May 16, 1994.

934.E.2.a DOE will develop a restart procec~re Restart procedure December 31, Chris White On March 10, 1995, OEPA was notified of the
based on revised DOE Order 5480.31 1993 513-648-3172 DOE approval to proceed with neutralization.
and Operational Readiness Revie. In·situ neutralization of six tanks of UNH
Standard. solution began ahead of schedule on March 24,

1995. The Department is investigating an
alternative to utilize an additional vendor
to treat 100,000 gallons of the UNH solution.
~ copy of the SAR will be transmitted to the
DNFSB following its finalization. Open.

934.E.2.b Coq>lete a study on tank integrit.y of Tank Integrity March 31, 1994 Chris White C<lq)leted. The Tank Integrity Study was
UNH tanks and, as appropriate, factor Study 513-648-3172 finalized December 31, 1993. This study was
those results into the start·up provided informally to the DNFSB staff at
procedure and schedule. their visit to Fernald in February 1994. The

Study is also provided along with the April,
tC94, quarterly status report as a formal
submittal to the Board.

934.E.2.c Obtain approval by Assistant Approval to Upon cOl11'letion Chris White
Secretary for Environmental restart of restart 513-648-3172
Restoration and Waste Management for procedure
restart of the UNH process

934.F.2.a Continue training and implementation Fully qualified August 15, 1995 \Jally The compLetion date for this activity is on
of the proposed requirements for the Faci l ity (date changed in Quaider 513- schedule for August 15, 1995. Open.
Facility Representative Program as Representatives April 1994 648-3137
they are developed for Fernald status report)
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Item Nunber Description Deliverable Mi lestone Assignee Status

934.F.2.b Develop procedure for Fernald Fernald Facility February 15, \lally Convleted• The Facility Representative
Facility Representative program and Representative 1994 Quaider 513- Program and training and qualification
training and qualification Program and 648-3137 procedure was final ized and is being

training and transmitted formally to the Chairman of the
qual ification DNFSB as an enclosure to the April 1994
procedure quarterly status report.

934.G Submit quarterly status reports Quarterly Status Issue 15 days Dave rn process.
Reports after close of Kozlowsk.i

quarter; initial 301-427-1712
report January
15, 1994
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