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Department of Energy
Washington. DC 20585

March 23, 1995

The Honorable John T. Conway
Chairman
Defense Nuclear Facilities Safety Board
625 Indiana Avenue. Suite 700
Washington. DC 20004

Dear Mr. Conway:

Enclosed for your information is the Department of Energy's Office of Defense
Programs 90-2 Quarterly Status Report for October 1994 - December 1994. This report
provides: (1) a summary of Defense Programs Headquarters programmatic activities
for responding to the Defense Nuclear Facilities Safety Board Recommendation 90-2:
and, (2) individual 90-2 Quarterly Status Reports for Defense Programs Headquarters
and the following sites:

o Albuquerque
o Nevada
o Oakl and
o Oak Ridge
o Savannah Ri ver

If you have any questions concerning this report. please contact Maurice Pitt at
(301) 903-6582.

Sincerely,

co ~:}..e~.,-:: I~d
Donald F. Knuth
Deputy Assistant Secretary

for Facility Transition and
Technical Support

Defense Programs

Enclosure





cc:
V. Reis. DP-I
E. Beckner. DP-2
V. Stell 0, DP-3
R. Fisher, DP-I0
RADM C. J. Beers. DP-20
D. Knuth. DP-30
D. Leclaire. DP-40
X. Ascanio. DP-3I
W. Hensley. DP-3I
G. Gears. DP-3I1
E. Lazur. DP-32
J. Ford. DP-33
H. Garson. DP-34
C. Gilbert. DP-35
R. Scott. EM-20
O. Thompson. EM-23
M. Moser. NE-474
J. Bruner. FM-22
M. Whitaker, EH-6
M. Sturdivant. EH-I0
S. Stern. EH-62
R. Jarrett. ER-8.1
Manager, Albuquerque Operations Office
Manager, Nevada Operations Office
Manager. Oak Ridge Operations Office
Manager, Oakland Operations Office
Manager. Savannah River Operations Office
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A. DP PR06Rt..MATIC ACTIVITIES

1. Departlent of Energy (DOE) J.,l818ntation Plan for lecOllendation 90-2

By letter of NoveMber 9, 1994, the Secretary submitted to the Defense
Nuclear Facilities Safety Board (DNFSB) the -Department of Energy
IMPleMentation Plan in Response to ReCOMmendation 90-2,- Revision 5,
dated November 1994. The Plan was developed jointly by the Office of
Defense Programs (DP) and the Office of Environmental Management (EM).
For selected DP and EM facilities, it includes schedules for the
development of Standards/Requirements Identification Documents (S/RIDs),
completion of Phase 1 assessments, completion of Order compliance self
assessment (OCSA) (DP facilities only), and for submitting the initial
Annual Phase 2 Assessment Plans to appropriate DOE management. The Plan
is consistent with and references the two (2) Standards/Requirements
(S/R) Program Instructions in Item 2 below.

2. Standards/Requir...nts Progra. Instructions Workshop

DP and EM jointly conducted a workshop (November 15-16, 1994, St. louis,
Missouri) on the use of the following two (2) SIR Program Instructions:

(1) Department of Energy Standards/Requirements Identification
Document Development and Approval Instruction (September 1994).

(2) Department of Energy Standards/Requirements Implementation
Assessment Instruction (September 1994).

Staff members of the DNFSB attended the workshop. Written questions and
comments had been solicited prior to and were addressed in presentation
at the workshop. Additional written questions were received and
answered during the workshop. These questions and answers have been
compiled and will be distributed to participants in February 1995. A
follow-up workshop is planned for early 1995.

3. Standards and Requir...nts Info~tton Database (STRIDE)

Work continued on an update to allow the HQ Server to handle documents
with identifying numbers longer than eight characters. Work also
continued on the update of STRIDE Version 1.1 to correct printing
problems with some reports. The requirements documents for Version 2.0
have been completed. STRIDE Version 2.0 will allow for entry of Phase 2
assessment results and will assist in preparation of SjRIDs.

4. ....t1ngs wi th DNFSB

During this period there were no meetings of DP and EM with the DNFSB on
the subject of Recommendation 90-2.

2/22195
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5. 18C~ndat1on 90-2 Conference C.lls

In the past, OP-HQ has been COImUnicating in semi-.anthly conference
calls with DP Field Offices and their contractors regarding
ReCOMmendation 90-2 activities. Since october 1994, these conference
calls include EM-HQ and EM Field Offices.

6. DOE Orders Of Interest To The laard

During this Quarter, the ONFSB identified the nine (9) DOE Orders below
as of interest and to be included in the list of Orders for the DP OCSA.
These Orders are defined as -weapon sensitive" Orders.

DOE Order

5530.1A

5530.2

5530.3

5530.4

5600.1

5610.10

5610.11

5610.12

5610.13

Accident Response Group

Nuclear E.ergency Search Team

Radiological Assistance Program

Aerial Measuring System

Management of Department of Energy Weapon
Program and Weapon Complex

Nuclear Explosive and Weapon Safety Program

Nuclear Explosive Safety

Packing and Offsite Transportation of Nuclear
Components, and Special Assemblies Associated with the
Nuclear Explosive and Weapon Sensitive Program

Joint Department of Energy/Department of Defense
Nuclear Weapon System Safety, Security, and Control
Activities

Thus, I total of 61 Orders are now identified as "Of Interest to the
Board.- Their assessment status will be reported in these Quarterly
Reports for each DP facility, as appropriate. The list of 61 Orders is
provided as Table A.l. The following three (3) Orders on this list have
been cancelled:
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DOE Order

5400.3

5480.5

5632.11

Hazardous lnd Radioactive Mixed
Waste Program

Safety of Nuclear Facilities

Physical Protection of
Unclassified Irradiated
Reactor Fuel in Transit

Cancellation

March 3, 1994
(DOE Notice
N1321.139)

May 2, 1994
(DOE Notice
N1321.140)

July 15, 1994
(DOE Order
5632.1C)

These Orders will be retained on the list until further notification by
the Board.

7. Functions, Assignlents, and Responsibilities Manual

By memorandum of December 2, 1994, the Secretary requested Secretarial
Officers and Managers of Field Elements to acknowledge compliance with
their responsibilities as delineated in the Manual of Functions,
Assignments, and Responsibilities for Nuclear Safety (FAR). Compliance
with this Manual is to demonstrate the Department's commitment to a
strong nuclear safety program. The results from OCSAs can be applied to
determine compliance with the requirements in the FAR Manual.

8. Assess.ent and NoncOMpliance Resolution Validation

In accordance with the DOE Implementation Assessment Instruction, DP-HQ
has developed a process for validating the Operations Office Phase 1 and
Phase 2 assessment and noncompliance resolution processes. Field
offices have been informed of forthcoming DP-HQ validation visits by DP
HQ.
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WWS-95-008 Page A-3





IJnclassi fi eel C

1. 1300.2A

2. 1360.28

3. 1540.2
C 1

4. 1540.3A

5. 4330.48

6. 4700.1
Ch 1

7. 5000.38
C 1)

8. 5400.1
Ch 1)

9. 5400.2A
Ch 1)

10. 5400.3

11. 5400.4

12. 5400.5
(Chg 2)

13. 5440.1E

14. 5480.18
C 5)

15. 5480.3

16. 5480.4
Ch 4

17. 54110.5

18. 5480.6

19. 5480.7A

2/22/95
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11111\1iii
05/19/92

05 18 92

12/19/88

07/08/92

02/10/94

06/02/92

07/02/93

06/29/90

01/07/93

02/22/89

10/06/89

01/07/93

11/10/92

05,/10/93

07/09/85

01/07/93

09/23/86

09/23/86

02 17 93

Depart.nt of Enel'9Y Technical Standnds
P ram

Hazardous Materials Packaging for Transport
- Administrative Procedures

Base Technology for Radioactive Material
Trans rtation .Packa In S stems

Project Mana~nt System

OCcurrence Reporting and Processing of
o rations Information

General Environmental Protection Program

Environmental Compliance. Issue Coordination

Hazardous and Radioactive Mixed Waste
Pr ram

Calprehensive Environmental Response,
Compensation, and Liability Act Requirements

Radiation Protection of the Public and the
Environment

National Environmental Policy Act Compliance
Pro ram

Environment, Safety, Ind Health Progr~ For
De artment of Ener erations

Safety Requirements for the Packaging and
Transportation of Hazardous Materials,
Hazardous Substances and Hazardous Wastes

Environmental Protection, Safety, and Health
Protection Standards

Safety of Nuclear Facilities

Safety of Department of Energy-Owned Nuclear
Reactors

Fire Protection

Page A.I-4
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ZOo 5480.8A
(C 1

21. 5480.9A

22. 5480.10

23. 5480.11
(C 3

24. 5480.15

25. 5480.17

26. 5480.18B

27. 5480.19
Ch 1

28. 5480.20A

29. 5480.21

30. 5480.22
C 1

31. 5480.23
Ch 1

32. 5480.24

33. 5480.25

34. 5480.26

35. 5480.28

10/19/92

04/13/94

06 26 85

06/17/92

12/14/87

10 05 88

08/31/94

05/18/92

11/15/94

12 24 91

09/15/92

03/10/94

08/12/92

11 03 92

01/15/93

01/15/93

Contractor Occupational Medical Program

Construction Project Safety and Health
Pr rlJll

Radiation Protection for Occupational
Workers

Department of Energy laboratory
Accreditation Program for Personnel
Oosimetr

Site Safet Re resentatives

Nuclear Facility Training Accreditation
Pro ram

Conduct of Operations Requir_nts for DOE
Facilities

Personnel Selection, Qualification, and
Training Requirements for DOE Nuclear
Facilities

Unreviewed Safet uestions

Technical Safety Requirements

Nuclear Safety Analysis Reports

Safet of Accelerator Facilities

Trending and Analysis of Operations
Information Usin Performance Indicators

Natural Phenomena Hazards Miti ation

5480.20 revised as
5480.20A during reporting

riod

36. 5480.29

37. 5480.30 01/19/93 Nuclear Reactor Safet

38. 5480.31

39. 5481.1B
Ch 1

40. 5482.1B
C

2/23/95
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05/19/87

11/18/91

Startu and Restart of Nuclear Facilities

Safety Analysis and Review System

EnvironMent, Safety. and Health Appraisal
Pr r
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41. 5483.1A MJ/22/83 Occupational Safety and Health Progr.. for
DOE Contractor ElIployees at &averMent-Owned
Contractor- rated Facilities

42. 5484.1 10/17/90
(Chg 7)

43. 5500.18 02/27/92
C 1

44. 5500.28 02/27/92
C 1)

45. 5500.3A 02/27/92
Ch 1)

46. 5500.4A 06/08/92

47. 5500.78 10/23/91

48. 5500.10 02/27/92
C 1

49. 5530.1A 09 20 91

50. 5530.2 09/20/91

51. 5530.3 04/10/92
C 1

52. 5530.4 09/20/91

53. 5600.1 06/27/79

54. 5610.10 10/10/90

55. 5610.11 10/10/90

56. 5610.12 07/26/94

Envl ro..-nta1 Protect ion, safety, and Health
Protection Inforwation Reporting
R uirlllll!nts

EMergency categories, Classes, and
Notification and Re ortin R uirlllll!nts

Planning and Preparedness for Operational
EllIer encles

Public Affairs Policy and Planning
Re uirlllll!nts for Emer encies

EMergency Operating Records Protection
Pro ram

EMergency Readiness Assurance Program

Nuclear Emergency Sea~ch Team

Radiological Assistance Program

Aerial Measurin S stem

Nuclear Explosive and Weapon Safety Program

Nuclear Explosive Safety

Packaging and Offsite Transportation of
Nuclear CoMponents,and Special Assemblies
Associated with the Nuclear Explosive and
Wea n Sensitive Pr ram

Wea n Sensitive Order

Weapon Sensitive Order

Weapon Sensitive Order

Wea on Sensitive Order

Weapon Sensitive Order

Weapon Sensitive Order

Weapon Sensitive Order

Weapon Sensitive Order

57. 5610.13

58. 5632.11

2/22/95
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10/10/90

09/15/92

Joint DepartMent of Energy/DepartMent of
Defense Nucrear Weapon System Safety,
Securit and Control Activities

Page A.I-6
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59. 5700.6C

60. 5820.2A

61. i430.1A

2/22/95
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09/26/88

04/06/89

bdl~ctive waste MlnagelRent

General Design Criteria
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II HEADQUARTERS

1. Site: OOE He~dquarters

2. Facility: Defense Programs (DP)

3. Report Type: 90-2 Quarterly Status Report

4. Report Peri od: October 1, 1994 - Dece.oer 31, 1994

5. Status

5.1 Order CGlP11ance Assesslent

The DP-HQ compliance assessment status for the 61 Orders of Interest to
the Defense Nuclear Facilities Safety Board (DNFSB) is provided in Table
B.l. The T~ble will be updated each quarter to identify cancelled, new
and revised Orders.

The Table includes the nine (9) weapon sensitive Orders identified in
Section A. Phase 1 self-assessment of these Orders was initiated in
December 1994 and is scheduled to be completed in February 1995.

DOE Orders 5400.3, 5480.5 and 5632.11 have been cancelled, however, they
will be retained on the list until further notification from the Board.
The assessment results will be retained in the DP-HQ assessment records.

DOE Orders 4330.4B, 5480.9A, 5480.18B and 5480.20A are revised Orders.
The previous Orders had been assessed and the assessment results will be
Mapped to the revised Orders. The applicability of the ~ssessment

results will be determined. Assessments will be performed as necessary.

The development of the DP-HQ assessment procedure for the Standards/
Requirements (SIR) Program is continuing. Comments on earlier drafts
are being incorporated. The procedure delineates the process for
performing assessments at DP-HQ, including preparation of Requests for
DOE Approval (RFAs).

A comparison of requirements applicable to DP-HQ per the Functions,
Assignments, and Responsibilities (FAR) Manual (see Section A.7) and
those applicable to DP-HQ per the DP-HQ self-assessments has been
completed.

5.2 Data Input

The 1994 assessment results of the 51 Orders listed in Table A.l have
been entered into the Standards and Requirements Information Database
(STRIDE) and will be uploaded onto the DP-HQ Server.

Zl22/95
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5.3 Requests for DOE Approyal (RFAs)

The RFAs initiated by DP-HQ as a result of Phase I assessments are
listed in Table B.2. They include 5 Compliance Schedule Approya1
Requests (CSAs) and 4 Exe.ption Requests (EXs).

CSA-I through CSA-4 resulted frOM earlier asseSSMents in 1991/1992; CSA
5 resulted frOM the 1993/1994 asseSSMent. The ..jority of the
corrective actions in these CSAs are the develoPMent of new or revised
procedures in the Defense Programs Operations Manual (DPOM). Three (3)
of the DPOMs have been cotnp1eted and were approved (EH-710, AD-820 and
AD-825). The re..ining DPOMs are being developed; however, the initial
ca-p1etion schedule included in the CSAs has slipped. New realistic
schedules are being developed. It is projected that all corrective
act ions wi 11 be completed by DeceMber 1995.

The four EXs are for requirements for which responsibilities have been
transferred from DP to other DOE Offices.

5.4 Deyeloplent of S/RIDs

For DP-HQ, the Standards/Requirements Identification Document (S/RID) is
the STRIDE Source Requirements Report for those requirements from the
DOE Orders listed in Table A.I that were determined to be applicable to
DP-HQ. ReqUirements in new and revised Orders that are ·Of Interest
to the Board,· and are applicable to DP-HQ, will be entered into STRIDE
and thus becOMe part of the DP-HQ S/RID. Other source documents that
contain reqUirements applicable to DP-HQ can also be entered into
STRIDE. DP-HQ uses STRIDE as the database for its assessment results.

5.5 Issues and/or Concerns

The timely develOPMent of DPOMs and other corrective actions identified
in the CSAs continues to be of concern.

5.6 Milestones and SChedules

Tables B.1 and B.2 provide schedules and status for the Phase I
assessment of individual DOE Orders and for RFA preparation.

2/22/9'5
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,lilll.l-

Project Manag8l1ent System Yes Yes April 9.

OCcurrence Reporting and Processing of Yes Yes April 94
Operations Information

General Environmental Protection Program Yes Yes April 94

-
Environmental Compliance Issue Coordination I Yes I Yes I April 94

Hazardous and Radioactive Mixed Vaste Program Yes Yes April 9.

Comprehensive Environmental Response. Yes Yes April 94
Compensation. and Liability Act Requirements

Radiation Protection of the Public and the Yes Yes April 94
Environment

National Environmental Policy Act Compliance Yes· Yes April 94
Program

Page B.1-3

EX-4 for entire Order

61 noncompliances in CSA-S

5 noncompliances in CSA-S

5000.38 (01/19/93) assessed
in 1993/199•• no'
lubst.ntive chanoe In Cho 1

EX-3 for entire Order

19 noncompliances in CSA-5

4330. "A jssessed in 1993/
1994; 4330.48 asseslMent
needed

2 noncompliances in CSA-5

ril 9.

April 9.

TBO

April 9.

April ,.

No

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Mai ntenanceManagement Program

Base Technology for Radioactive Material
Transoortation Packaaino Svstems

Unclassified C

Hazardous Materials Packaging for Transport 
Administrative Procedures

Department of Energy Technical Standards
Pl'OCIram

1. 1300.2A 05/19/92

2. 1360.2B 05 18/92

3.. 1540.2 12/19/88
.£!!i..!l

4. 1540.3A 07/08/92

5. 4330.4B 02/10/94

6. 4700.1 06/02/92
(Chg 1)

7. 5000.3B I . 07/02/93
(Chg 1)

-
8. 5400.1 06/29/90

C 1

9. 5400.2A 01/07/93
(Chg 1

10. 5400.3 I 02/22/89
(cancelled)

11. 5400;4 10/06/89

12. 5400.5 01/07/93
(Chg 2)

13. 5440.1E I 11/10/92

2/22/95
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14. 5480.18

(Chg 5)
05/10/93 EnVironment, Safety, and Health Program For

Department of Energy Operations
Yes Yes April 94 3 noncompllanc.. 'n CSA-S

based on 199311994
assesSllellt of Chg. 4; no
substantive change
in Chao 5

1 noncCllllD11 ance In EX-l

5480.9 assessed in 1993/
1994; 5480.9A assessment
needed

. .
1 noncompl'ance in CSA-5

EX-3 for entire Order

Z noncompl'ances In £X-5

3 noncompliances in £X-l

15. 5480.3 I 07/09/85 I Safety Requirements for the Packaging and I Yes J Yes J April 94
Transportation of Hazardous Materials,
Hazardous Substances and Hazardous Wastes

16. 5480.4 I 01/07/93 Environmental Protection, Safety, and Health Yes Yes April 94
ChQ 4) Protection Standards

I
April 9409/23/86 Safety of Nuclear Facilities Yes Yes

18. 5480.6 I 09/23/86 I Safety of Department of Energy-Owned Nuclear Yes Yes April 94
Reactors

19. 5480.7A I 02/17/93 I Fire Protection Yes Yes ADril 94

20. 5480.8A I 10/19/92 I Contractor Occupational Medical Program Yes Yes April 94
Cho 1

21. 5480.'9A I 04/13/94 I Construction Project Safety and Health I No I No I T80
Program

22. 5480.10 I ·06/26/85 Contractor Industrial Hygiene PrOGram Yes Yes April 94

23. 5480.11 06/17/92 Radiation Protection for Occupational Workers Yes Yes April 94
Cho 3)

24. 5480.15 12/14/87 Department of Energy Laboratory Accreditation Yes Yes April 94·
PrOGram for Personnel Dosimetry

entatlv.!1.s No Yes ADrll 94

2/22/95
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i_IIIII.
26. 5480.188

27. 5480.19
Cho 1

28. 5480.20A

08/31/94

05/18/92

11/15/94

Nuclear Facility Training Accreditation
Program

Conduct of ~ratIons Requi reNnts for DOE
Facll1ties

Personnel Selection, Quallf1cation and
Train1ng Requirements for DOE Nuclear
Fac1l1ties

Yes I No I T8D I 5480.18A usessed In 1993/
1994; 3 noncompllances tn
CSA-5; 5480.188 assessment
needed

Yes I Yes April 94

Yes I Yes TBD 5480.20 ass.ssed In 1993/
1994; 2 noncompllances In
CSA-5; 5480.20A assessment

. needed

Safety of Accelerator Facilities

Natural Phenomena Hazards Mitioation

1 noncompliance In CSA-5

1 noncamllanee In CSA-S

assessment in DrOQress

129 noneomplIanee. In
CSA-5

2 none_liances In CSA-S

3 noncamliances 1n CSA-5

1 I1OllCOlIlPliance 1A CSA-5

5480.23 ass••sed In-1993/
1994; no substaAtlve
chamre. in Chli. 1

4 noncompliance. In CSA-S

rll 94

rll 94

rll 94

rll 94

ril 94

April 94

April 94

12/30/94

April 94

Apr1l 94

April 94Yes

Yes

Yes

Yes

Yes Yes

Yes Yes

Yes Yes

Yes Yes

Yes Yes

Yes Yes

Yes No

Yes Yes

Yes

Yes

CriteriaNuclear Reactor Safet

Nuclear Safety Analysis Reports

Employee Concerns Management System

StartuD and Restart of Nuclear Facilities

Safety Analysis and Review System

Page B.1-5

Nuclear Criticalit

Technical Safety Requirements

Unreviewed Safetv Questions

Trending and Analysis of Operations
. Infonmation Usino Perfonmance Indicators

29. 5480.21 12/24/91

30. 5480.22 09/15/92
(C 1

31. 5480.23 03/10/94
(Chg 1)

32. 5480.24 .08/12/92

33. 5480.25 11/03/92

34. 5480.26 01/15/93

35. 5480.28 01/15/93

36. 5480.29 01/15/93

37. 5480.30 01/19/93

38. 5480.31 09/15/93

39. 5481.1B 05/19/87
(Chg 1

2/22/95
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l"UI.1Di~i
40. 5482.18

ChQ 1

41. 5483.1A

42. 5484.1
Cho 7

43. 5500.111
(Chg 1)

11/18/91

06/22/83

10/17/90

02/27/92

Environment, Safety, and Health Appraisal
Prooram

Occupational Safety and Health Program for
DOE Contractor Employees at Government-Owned
Contractor-OPerated Facilities

EnvIronmental ProtectIon, Safety, and Health
ProtectIon Information ReportIng Reaulrements

Emergency Management System

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

April 94

April 94

AprIl 94

April 94

2 noncompliances In CSA-S

1 noncompliance In CSA-3
1 noncompliance In CSA-S;
5500.18 assessed In 1993/
1994; no substantlye change
In Cho 1

44. 5500.28 I 02/27/92
(Chg 1)

45. 5500.3A I 02/27/92
(Chg 1)

46. 5500.4A 06/08/92

47. 5500.78 10/23/91

48. 5500.10 02/27/92
(Chg 1

49. 5530.1A 09/20/91

50. 5530.2 09/20/91

51. 5530.3 4/10/92
...1£

2/23/95
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Emergency CategorIes, Classes, and
Notification and ReportIng RequIrements

Planning and Preparedness for Operational
Emergencies

Public Affairs Polley and Planning
Reaulrements for Emeraencles

Emergency Operating Records ProtectIon
Proaram

Emergency ReadIness Assurance Program

Accident Response Group

Nuclear Emergency Search Team

Radiological AssIstance Program

Page 8.1-6

Yes

Yes

No

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

No

No

No

April 94

April 94

April 94

April 94

April 94

02/15/95

02/15/95

02/15/95

5500.28 assessed In 1993/
1994; no substantive change
in tho 1

5500.3A assessed tn 1993/
1994; no substanttve change
in Cho 1

weapon Sensitive Ordef;
assessment in progress

Weapon Sensitive Order;
assessment in proaress

Weapon Sensitive Order;
assessmen1 in prOOfess
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52. 5530.4

54. 5600.1

55. 5610.10

56. 5610.11

57. 5610.12

09/20/91

09/15/92

06/27/79

10/10/90

10/10/90

07/26/94

Aerial Measuring System

Physical Protection of unclassified
Irr.dlated Reactor Fuel in Transit

Nuclear Explo~lve and Weapon Safety Program

Nuclear Explosive Safety

Packaging .nd Offslte Transportation of
Nuclear Components, and Speci.l Assemblies
Associated with the Nuclear Explosive and
WeaDon Sensitive Proaram

Yes I No I 02/15/95

-
No I Yes I April 94

Yes I No I 02/15/95

-
Yes I No I 02/15/95

-
Yes I No I 02/15/95

-
Yes I No I 02/15/95

Weapon Sensitive Order;
••••s...nt In Droar.ss

Weapon Sensltiv. Order;
asseSSMent In Droaress

We.pon Sensitive Order;
.ssessment In Droaress

We.pon Sensitive Order;
.sse.sment In Droaress

Weapon Sensitive Order;
a.sessment In progress

58. 5610.13

59. 5700.6C

60. 5820.2A

61. 6430.1A

2/22/95
WWS-95-008

10/10/90

08/21/91

09/26/88

04/06/89

Joint Department of Energy/Department of
Defense Nuclear Weapon System Safety,
Security. and Control Activities

Quality Assurance

Radioactive Waste Management

General Design Criteria

Page 8.1-7

Yes

Yes

Yes

Yes

No

Yes

Yes

Yes

02/15/95

April 94

April 94

April 94

Weapon Sensitive Order;
assessment In progress

1 noncompliance In CSA-4



TAIIlE B.t
DP-ttQ REQUESTS FOR DOE APPIlOVAI.. (RFA) STAM

IFA .... lAST "ILES~ IDft.ETED IIDT"I~ m IE
IDIPl.ETED

allOT

I. OPOF-DOE-5480:6-CSA-I

2. DPOF-DOE-5000.3A-CSA-2

3. DPOF-OOE-5610.II-CSA-3

4. OPOF-DOE-5700.6C-CSA-4'

5. OPOF-DOE-5400.3-CSA-5

DP-I Approval 01/10/92;
OP Closure 08/04/94

DP-I Approval 01/10/92;
OP Closure 08/04/94

OP-I Approval 01/10/92

OP-l Approv~l 01/10/92

OP-I Approval 05/21/94

none

none

OP Closure 2193

OP Closure 3/30/91

OP Closure 9/30/94

Corrective Action. cOlllplete; development of OPOM
EI-600 replaced by EX-5; development of OPOM-FS-311
Ind EH-740 trlnsferred to CSA-5

Corrective Action. cOlllplete; preparltlOn of
delegation of luthority memo transferred to CSA-5
as development of OPOM-EH-740

2 Correcttve Action. reIIlI1n to be c~leted; new OP
Closure date being developed

2 Corrective Act10ns r_1n to be c~leted; new OP
Closure date being develOped

CSA-5 Includes 16 Corrective Acttons for 11ft and
revised procedure. in DPOM; development' of OPOMs 1n
progress; new OP Clo.ure date being developed

I. OPOF-DOE-5480.4-EX-l

2. EX-2 WIS not ln1tiated

3. DPOF-OOE-1540.2-EX-3

4. OPOF-DOE-1540.3A-EX-4

5. OPOF-DOE-5480.5-EX-5

2/22/95
WS-95-008

OP-l Approval 06/10/94; I EH-l Approval
OP-l Request for EH-l Approval 06/01/94

It.A. N.A.

DP-l Approval 06(10194; EH-l Approval
OP-I Request for EH-l Appr~val 06/11/94

OP-l Approval 06/10/94; I EM-l Approval
DP-I Request for EM-l Approval 06/01/94

OP-l Approval 06/10/94; IEH-l Approval
OP-l Request for EH-I Approval 06/01/94

Page 8.1-8

EX-I for 3 requ1rements in DOE 5480.4 and I
requirement 1n 5480.10 related to exenptlon
request. from field offices. The EX 1scurrently
being discussed with EH'stlff.

M.A.

EX-3 for DOE 1540.2 and DOE 5480.3. The EX Is
currently being discussed with EH .taff.

EX-4 for requirements In DOE' 1540.3A. The EX Is
currently being discussed with EH staff.

EX-5 for requirements in DOE 5480.5 and DOE 5480.6.
Partial Closure (08/08/94) due to cancellation of
DOE 5480.5. The EX Is currently being discussed
wi th EH staff. .
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Albuquerque Operations Office
90-2 Quarterly Status Report

Reporting Period: October 1 - December 31, 1994

1.0 SUMMARY FOR LEVEL I ORDERS OF INTEREST TO THE DEFENSE NUCLEAR
FACILITIES SAFETY BOARD (DNFSB)

1.1 Sites/Area Offices Included in Review:

Management & Operating CM&O) Contractors and Sites;

Mason & Hanger (M&H)-Silas Mason Co., Inc. - Pantex Plant
AlliedSignal Aerospace Company - Kansas City Plant
Martin Marietta - Sandia National Laboratory (SNL)
University of California (UC) - Los Alamos National Laboratory (LANL)

Albuquergue Operations Office (ALl and Area Offices:

Albuquerque Operations Office
Amarillo Area Office (AAO)
Kansas City Area Office (KCAO)
Kirtland Area Office (KAO)
Los Alamos Area Office (LAAO)

The Mound Plant and the Pinellas Plant were transferred to the Office of Environmental
Management as of October 1, 1994 and are not addressed in this report. In addition, the
Mound Plant is under the direction of the newly fonned Ohio Field Office rather than AL.

1.2 Summary of Compliance Review for the 51 Level I DOE Orders with DNFSB Interest

1.2.1 M&O Contractors

According to the RSAD data available to AL, the M&O contractors have completed their
site-wide self assessments for the following Order module releases:

Contractor
Pantex Plant
Kansas City Plant
Sandia National Laboratory
Los Alamos National Laboratory

Order Module Completed
April 14, 1992
November 1, 1992
December 17, 1991
lune 2, 1993



'.

Table I summarizes the results of the M&O contractors' sitewide self assessments,
including the progress made against the June 1993 module that contains 51 DOE Orders
of interest to DNFSB. Available estimated completion dates for the June 1993 module are
provided. Note that Table I is more indicative of assessment progress than the completed
Order module. Table I also lists the percentage of RSAD data loaded at AL, the total
number of Compliance Schedule Approvals (CSAs), and the noncompliances identified for
each M&O contractor. The total number of CSAs include those that have been completed
or cancelled.

The tables in this report address only sitewide assessment data, and to ensure consistency
in reporting among the sites, are based on reports generated from RSAD data as provided
to AL. Infonnation provided in the M&O contractor or area office quarterly status reports
may differ in some cases because updated data were not provided to AL or because of
database difficulties. For example, M&H states that 50 Orders have been assessed, but is
only given credit in Table I for completing 47 Orders.

A general summary of M&O contractor progress, including facility specific assessments,
is provided in the following paragraphs. Some of the sitewide assessments were performed
in accordance with DP-AP-202, Revision 2, dated August 3, 1992; other area offices
(LAAO and AAO) and contractors (LANL and M&H) have used the new guidance with
its Phase l/Phase 2 approach for recent assessments.

LANL completed Phase 1 assessments of the 51 DOE Orders for both the institution
(sitewide) and the Plutonium Facility TA-55 in June 1994. LANL bas not provided data
to AL but assessment credit was given in the report tables because LANL provided AL
sufficient evidence that the assessments had been completed. Thirty of the estimated 35
CSAs have been submitted to AL. AL received 23 LANL CSAs this quarter and expects
to receive 6 (4 sitewide and 2 TA-55) additional CSAs in January 1995. To date, 7 of the
CSAs have been approved by ALj 6 were approved this quarter. Phase 1 assessments of
the Chemistry and Metallurgy Research (CMR) Building against the October 1993 module
began in mid-July '1994. Thirty-three of the 39 applicable Orden (98% of the
approximately 15,000 applicable statements) have been assessed and entered into the local
database. Six CMR CSAs have been identified and are expected to be developed by
January 1995.

Phase I assessments of the Radioactive Liquid Waste Treatment Facility at TA-50-1 began
in October 1994 and are estimated for completion in April 1995. Approximately 65 % of
the 15,000 applicable Order statements have been assessed. A decision was made in
December 1994 to begin a Phase I assessment of the Weapons Engineering Tritium Facility
(WETF) in January 1995. Training of WETF personnel has also commenced. A Phase
1 assessment of Waste Management, Area L (TA-54), has been committed to and will
commence before the end of January 1995.

LANL recently submitted to DOE a revised Phase 2 Management Plan proposing an
Integrated Standards Based Management System (lSBMS) in lieu of the current Phase 2
OCSA process. The ISBMS would expand the assessment process to include federal rules
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and regulations, state and local laws, consensus standards, best management practices
recognized by industry, etc., to more fully assess operational perfonnance or safety.
Workshops have been held to address processes for identifying standards and developing
implementing mechanisms and measurement techniques. The existing LANL Performance
Objectives and Criteria (POC) will be used in developing the ISBMS, and are currently
being used to develop a fonnal management walk-around self-assessment program at TA-55
focusing on Conduct of Operations. This test program should provide significant lessons
learned input to the ISBMS effort. LAAO, AL, and DP do not have detailed information
concerning the recently proposed ISBMS and have some concerns that the new approach
will impact the Phase 2 schedules in Revision 5 of the 90-2 Implementation Plan.

SNL completed its facility specific assessment of the Annular Core Research Reactor
(ACRR) on April 29, 1994, and provided an ACRR draft S/RID to KAO on May J, 1994.
SNL is in the process of obtaining feedback from KAO on the draft S/RID. The
assessment was conducted in accordance with Revision 2 of DP-AP-202 and included both
a Phase 1 and Phase 2 assessment. The original 1992 sitewide assessment has not been
updated, but much of the facility-specific assessment data includes sitewide data where
appropriate and will be the basis for the sitewide reassessment.

Assessment of the SNL Pulse Reactors n & m (SPR n & U) began August 11, 1994, and
is progressing toward a March 31, 1995 completion. Assessment completion for a third
nuclear facility, the Hot Cell Facility, is estimated at June 1995. Corrective actions
identified in the ACRR assessment will be issued with corrective actions identified in the
SPR assessment. SNL is also incorporating the Price Anderson roles into the facility
assessments. Due to this and the conversion of the RSAD to STRIDE, KAO has agreed
to readjust schedules.

SNL issued 71 CSAs as a result of its 1992 sitewide assessment. Tiger Team Action Plans
(TrAPs) were used to address 26 CSAs and were more then adequate to correct the
identified CSA noncompliances. Recently a review team was established to submit a
recommendation to SNL senior management regarding the disposition of the TrAPs. Their
recommendation included rewriting the CSAs as stand-alone documents. KAO has verbally
agreed that the submittal of the TrAP-related CSAs be delayed until a response has been
received regarding the TrAP Review Team recommendations.

M&H completed the majority of its reassessment of the baseline sitewide OCSA data
against the August 1993 module by December 1993. The sitewide assessment was
perfonned in accordance with Revision 2 of DP-AP-202, but facility specific assessments
will use the Phase lIPhase 2 approach. DOE Order 5480.17 was recently added to the list
of Orders applicable to M&H and is being assessed, while DOE Order 5480.28 will be
completed when the fourth technical standard needed to implement the Order is issued by
DOE.

Phase I assessments of the weapons assembly/disassembly bays and cells continues and
Phase 1 assessments of five nuclear facilities storing Special Nuclear Materials began this
quarter. Review of the upper level implementing documents and identification of evidence
documents is complete and an adequacy check of those documents by the responsible
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managers is being conducted. Assessments for two Orders (5480.19 and 5480.26) have
been completed and assessments for the remaining applicable Orders are scheduled for
completion by March 31, 1995. The last quarterly report stated that the ongoing M&H
audit program would be used to verify Phase 1 assessment results and to conduct Phase 2
assessments over several years. M&H has since determined that Phase 2 assessments
should be completed in FY95 to establish a baseline. Phase 2 assessments will start as
managers complete their Phase 1 checks, and will be completed by May 1995. Phase 2 of
DOE Order 5480.19 is in progress.

Members of the DNFSB Staff visited Sandia October 25-27, 1994, and Pantex November
16-18, 1994, to review the OCSA Programs. Some items emphasized at the Sandia visit
were a need for top management commitment that goes all the way down to the floor and
a consistent understanding of the process and terminology by all. The proposed agenda for
the Pantex visit focused on observations of Phase 2 assessments. As Phase 2 activities at
Pantex were still in development or in the initial stages, some of the agenda topics could
not be addressed. No trip reports have been received for either visit.

1.2.2 AL

According to the RSAD data available to AL, AL and the area offices have completed their
assessments for the following order module releases:

AL Office
Albuquerque Operations Office
Amarillo Area Office
Kansas City Area Office
Kirtland Area Office
Los Alamos Area Office

Order Module Completed
April 14, 1992
April 1, 1993
December 17, 1991
April 14, 1992
April 14, 1992

Table IT provides the same information as Table I, but summarizes the results of AL and
the area offices.

AAO and LAAO are conducting Phase 1 assessments, while KAO is combining Phase 1
and Phase 2 into a single assessment. AAO has completed Phase 1 assessments for 51
Orders although credit is given only for 50 Orders in Table n. During the assessment,
AAO determined that actions and conditions necessary for compliance with DOE Order
requirements were not specified adequately in implementing documents and is conducting
a procedural upgrade activity to address 51 Orders. The estimated completion date for
developing approved procedures is February 15, 1995. AAO notified AL of the upgrade
effort via a noncompliance document, as the noncompliance can be resolved within 120
days and does not require a CSA. AAO is developing a Phase 2 program using a POC
approach. Phase 2 assessments will begin as POCs for each functional area are completed
and will be conducted on three year cycles. The tentative date for beginning the
assessments is April 1995, and the target date for fmalizing the Phase 2 process is
September 1995.
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KAO has essentially assessed through the June 1993 module, but has portions of four
Orders pending assessment and is completing quality checks on some data, Completion of
the four Orders is awaiting full operation of the STRIDE database. As a result of data
provided to AL this quarter, KAO was given credit in the tables for completing 15 Orders
for a total of 46 Orders. LAAO completed its Phase 1 assessments earlier in the year but
delayed fmalizing the assessments pending final adequacy checks and approval of the data
by the subject matter experts. 'During this quarter, LAAO verified and approved Phase 1
assessments for 4 Orders. Seven Order assessments are pending verification and approval,
and are expected to be complete by January 1995.

Three Orders from the June 1993 module remain to be assessed by AL. These Orders will
be addressed when AL reviews and updates its Order assessments. AL is developing a
Fonnat and Content Guide, which will be distributed to area offices and M&O contractors.
This guide requires Phase 1 and Phase 2 Assessment Plans be developed for AL to use in
evaluating and overseeing area office and contractor OCSA Programs.

AL conducted an OCSA Baseline Validation Assessment at the Pantex Plant on October 4
7, 1994. Sample statements from seven Orders were evaluated for sitewide Phase I
assessment data adequacy for both AAO and M&H. The OCSA process for each Order
was then accepted or rejected based on the number of sample statements rejected.
Statement rejections generally involved a lack of implementing documents for requirements
or inadequate implementing documents. Other validation concerns included outdated
objective evidence (procedures had been revised but not updated in RSAD) and a lack of
clearly defmed roles and responsibilities between AL and AAO.

All seven M&H Order assessments were acceptable (some sample statements were rejected)
but only three of the seven AAO Order assessments were acceptable. AAO acknowledged
prior to the validation that implementing documents were not in place and that a procedural
upgrade effort was in the planning stages. AAO will address specific area office
responsibilities in its procedural upgrade effort. AL is also establishing a new program to
ensure that roles and responsibilities in implementing DOE Orders are clearly defmed.
OCSA Baseline Validations will be conducted at LANL and SNL in the future. Lessons
learned from the pilot Pantex validation will be incorporated into these validations.

1.2.3 Orders In Progress - Self-Assessment Phase 1

Table ill identifies the specific Orders that are being assessed by the M&O contractors and
the DOE offices based on uploaded RSAD data. Orders from the June 2, 1993 module that
are fully assessed are shown by shaded boxes. Orders from a previous module that are
fully assessed are shown by unshaded boxes indicating that while the original Order was
assessed, the latest Order change or revision reflected in the June 2, 1993 module has not
yet been assessed. Orders that have not been assessed by a site are shown by starred
boxes. These Orders generally require implementation plans, which are being developed
or reviewed but have not been approved by DOE.
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1.3 Status of the Requirements and Self-Assessment Database (RSAD) for the 51 Levell
DOE Orders with DNFSB Interest

1.3.1 M&O Contractors

Table I indicates the percentage of applicable individual order statements in the 51 Orders
in the June 1993 module that have been assessed and entered in the AL database. The table
shows that all M&O contractors except LANL have uploaded site-wide data to AL and HQ.
Percentage of corrective actions data has been deleted fonn this report, since the method
for determination is undefmed and accurate data are not available.

M&H and SNL are converting their RSAD data to STRIDe; M&H is expected to complete
the conversion by February 28, 1995. This conversion may have some schedule impacts
on Recommendation 90-2 activities at M&H and SNL.

1.3.2 AL

Table II provides the same information as Table I for AL and the area offices. KCAO is
collecting assessment data locally and has not uploaded their current data to the central
server. Actual percentages in the KCAO database should, therefore, be higher than those
stated. AL, AAO, KAO, and LAAO are planning to convert their RSAD data to STRIDe.
AL has completed the conversion and AL Offices of Primary Interest will be asked to
review, update, and approve the translated data and to update their assessments. AL has
completed the select and validate operation on data from AAO, LAAO, and KAO, the fIrst
step necessary in converting data from RSAD to STRIDe. AL will assist the area offices
in completing the conversion on a time-available basis.

1.4 Status of Requests for Approval (RFAs) for the 51 Level I DOE Orders with DNFSB
Interest

1.4.1 M&O Contractors

The RFA Summary Table provides a summary status report of current active RFAs for
each site for the 51 Orders of interest, while Tables IV through VIII provide a detailed
listing of each RFA. Cancelled and closed CSAs, and those CSAs pending submission to
AL are not included in the tables. Six LANL CSAs and one AlliedSignal CSA were
approved by AL this quarter.

1.4.2 AL

AL, KAO, and LAAO RFAs are not listed in the Summary Table because RFAs were not
identifIed or were cancelled or completed in the very early stages of the OCSA effort.
The RFA Summary Table delineates the status of AAO RFAs with a detailed listing of each
RFA in Table VIII. KCAO identifIed 2 CSAs during the baseline self assessment of the
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December 17, 1991 order module. These CSAs were never submitted; the table listing
these RFAs has been deleted from this report.

BFA SUMMARY TABLE (Orders of Interest)

At AL for Returned for
Site Total Review Revision Approved

AAO CSAs 2 0 0 2

ASKC CSAs 11 0 1 10

LANL CSAs 30 23 0 7

MHPP CSAs 5 0 2 3
EXs 1 1 0 0

SNL CSAs
44 0 28 16

TOTAL
CSAs 92 23 31 38

EXs 1 1 0 0
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1.S Status of SIRID Development For Functional Areas

Schedules for completing OCSA and S/RID Phase 1 assessments and developing S/RIDs
have been provided for DP priority facilities at LANL, Pantex, and SNL for incorporation
into the 90-2 Implementation Plan. All affected AL sites will make an effort to meet these
milestones, but success depends on several factors, including the results of the pending
DOE HQ S/RID reviews to defme DOE expectations for S/RIDs, the timely release of a
STRIDe database with some S/RID capabilities and the ability of sites to interface with that
database, and the availability of both funding and personnel. For example, M&H S/RID
activities are currently identified as unfunded in the FY95 budget. Limited facility expert
and subject matter expert resources may have a significant impact on the ability to perfonn
SIR adequacy assessments and identify necessary consensus standards.

SNL has completed a draft S/RID for the ACRR as described previously and is expected
to fmalize both an ACRR and SPR II & m S/RID by March 1995. This will be the ftrst
S/RID developed by an AL site, although LANL and M&H are making signiftcant progress
with respect to facility speciftc order compliance assessments.

1.6 Issues or Concerns

1.6.1 New M&O Contractor Concerns

None

1.6.2 New AL Concerns

None

1.7 Major Schedule Changes

Some sites have experienced minor schedule delays due to the effort required to translate
assessment data to the new requirement breakdown and STRIDe. Tasking SNL to
perfonn facility-speciftc order compliance has also delayed SNL sitewide assessment
efforts. Unlike AAO and LAAO, KAO has been unable to obtain support contractor
OCSA assistance, which has impacted progress, although SNL has provided some
assistance.

1.7.1 M&O Contractors

None

1.7.2 DOE-AL

None
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Table I

16 71

Martia-Marietta· Sandia 1131/93 -
NatiollAl Laboratoriea 35 TBD 86.3 Received 900

6 12
AIIiedSignal Aerospace Co.

• Kamas City Division 45 TBD 91.0 TBD 60

4 40
MalOn & Hanger-
Silas MalOn Co. 47 TBD 92.5 2/94 - Received 636

0 32
UC • Los Alamos National

Laboratory 51 N/A 0.0 1/95 TBD
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Table II

Albuquerque Operations Office
Completed Self Assessments and RFA Summaries of

Level I DOE Orders with DNFSB Interest (51)

3 1 - Cancelled

AL 48 TBD 93.7 N/A 57

13

1/94 -
AAO SO TBD 98.8 Received 58

21 2

KCAO 30 TBD 72.2 TBD 151

5

KAO TBD 91.1 Completed 10

7 14

LAAO 44 1/31/95 87.1 1/95 564
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Table III

4

4

3

4

2

5480.19

4700.1

5480.20

5480.17

5400.4

5481.IB

5480.5

1540.2

5400.1

5480.11

5400.3

5480.10

5480.9

5480.3

5480.4

5400.5

5480.15

5480.6

5440.1£

5480.IB

1360.2B

5OOO.3B

5632.11
(1540.4)

1360.4A

5480.7A

154O.3A

4330.4A

5400.2A

In-Progress Self Assessment of Level I DOE Orders with DNFSB Interest---

5480.18A

2

3

9

4

5

8

6

7

26

29

19

27

22

17

18

28

23

14

IS

16

24

21

25

12

11

13

10

20

........ Self Assessment has not started

Shaded Boxes Self Assessment Completed 16 of 27



Table ill (cont'd)

In-Progress Self Assessment or Level I DOE Orders with DNFSB Interest

31 5483.1A

32 5484.1 7

33 5SOO.1B

34 5SOO.2B

35 5SOO.3A

36 5SOO.4A

37 5SOO.7B

38 5500.10

39 5700.6C

40 5820.2A

41 6430.1A

42 5480.21

43 5480.22 •••••••••

44 5480.23 •••••••••

45 5480.24 •••••••••

46 1300.2A 1300.2 done

47 5480.8A 5480.8 done

48 5480.25 ••••••••
49 54110.26 ••••••••
SO 5480.28 ••••••••
51 5480.29 ••••••••
52 5480.30 ••••••••

........ Self Asaessment has not &tatted
Shaded Boxes Self Asses.ment Completed 17 of 27
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Table ill (cont'd)

ID-Progress Self Assessment of Level I OOE Orders witII DNFSB Interest

2 1360.4A

3 1540.2

4 154O.3A

5632.11
5 (1540.4)

6 4330.4A 4

7 4700.1

8 SOOO.3B

9 5400.1

10 54OO.2A

11 5400.3

12 5400.4

13 5400.5 2

14 5440. IE

IS 5480.1B 4

16 5480.3

17 5480.4 4

18 5480.5

19 5480.6

20 5480.7A

21 5480.9

22 5480.10

23 5480.11 3

24 5480.15

2S 5480.17

26 S48O.18A

27 5480.19

28 5480.20

29 5481.1B

•••••••• Self Asoessment hso not started
Shaded Boxeo Self Assessment Completed 19 of 27



Table ill (cont'd)

31 5483.1A

32 5484.1 7

33 55OO.1B

34 55OO.2B

35 SSOO.3A

36 S500AA

37 55OO.7B

38 5500.10

39 57oo.6C

40 5820.2A

41 6430.1A

42 5480.21

43 5480.22 ••••••••

44 5480.23 ••••••••

45 5480.24 ••••••••

46 13oo.2A 1300.2 done

47 5480.8A 5480.8 done

48 5480.25 ••••••••

49 5480.26 ••••••••

50 5480.28 ••••••••

51 5480.29 ••••••••
52 54&0.30 ••••••••

........ Self Assessment has not started

Shaded Boxes Self Assessment Completed 20 of 27
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RFA Number

SNL-DOE-5480.7-CSA-0002B
SNL-DOE-5480.3-CSA-0003B

SNL-DOE-56l0.l-CSA-0004A •

SNL-DOE-5820.2A-CSA-0005A
SNL-DOE-5820.2A-CSA-0006B
SNL-DOE-5820.2A-CSA-0008B
SNL-DOE-5820.2A-CSA-0009
SNL-DOE-5820.2A-CSA-OOIOA
SNL-DOE-5820.2A-CSA-OOllA
SNL-DOE-5480.1O-CSA-0012A
SNL-DOE-5480.1O-CSA-0013B
SNL-DOE-5480.1O-CSA-0014B
SNL-DOE-5480.1O-CSA-0015B
SNL-DOE-5480.1O-CSA-OOl6B
SNL-DOE-5480.1O-CSA-0017A
SNL-DOE-5480.l0-CSA-0018A
SNL-DOE-5480.1O-CSA-0019A.
SNL-DOE-5480.1O-CSA-0020B
SNL-DOE-5480.1O-CSA-0022B
SNL-DOE-5480.l0-CSA-0023A
SNL-DOE-5480.1O-CSA-0024A
SNL-DOE-5480.l0-CSA-0025A
SNL-DOE-5480.10-CSA-0026A
SNL-DOE-5480.10-CSA-0027B
SNL-DOE-5400.1-CSA-0034A
SNL-DOE-5400.1-CSA-0040B
SNL-DOE-5480.6-CSA-0041
SNL-DOE-5480.11-CSA-0065B
SNL-DOE-5480.1l-CSA-0066B

TABLE IV

Active Sandia National Laboratories RFAs
As of December 31, 1994

Title

Fire Protection
Safety Requirements for Pkg. and
Transportation of Hazardous Material
Pkg. & Handling of Nuclear Explosives,
Nuclear Components and Special Assemblies
TRU Waste Characterization/Certification
Low Level Waste Recordkeeping/Characterization
Low Level Waste Storage
Inactive Low Level Waste Disposal Sites
Low Level Waste Disposal
Decontamination & Decommissioning Program
Contractor Industrial Hygiene Program
Contractor Industrial Hygiene Program
Contractor Industrial Hygiene Program
Contractor Industrial Hygiene Program
Contractor Industrial Hygiene Program
Contractor Industrial Hygiene Program
Contractor Industrial Hygiene Program
Contractor Industrial Hygiene Program
Contractor Industrial Hygiene Program
Contractor Industrial Hygiene Program
Contractor Industrial Hygiene Program
Contractor Industrial Hygiene Program
Contractor Industrial Hygiene Program
Contractor Industrial Hygiene Program
Contractor Industrial Hygiene Program
Environmental Monitoring Program
Liquid Radiological Effluent Monitoring
Recordkeeping of DOE 5480.6 Documents
SNL Radiation Protection Program
Internal Dosimetry Program Implementation

22 of 27

Status

Rev requested
Rev requested 1120/94

Rev requested 2/10/94

Approved 5/24/94
Pending revision
Pending revision
Approved 5/24/94
Approved 5/24/94
Approved 5/24/94
Approved 7/25/94
Rev requested 11/16/93
Rev requested 11/16/93
Rev requested 11/16/93
Rev requested 11/16/93
Approved 7/25/93
Rev requested 12/30/93
Approved 7/25/94
Rev requested 2/10/94
Rev requested 12/30/93
Approved 7/25/94
Approved 7/25/94
Approved 7/25/94
Approved 7/25/94
Rev requested 3/3/94
Rev requested 12/30/93
Rev requested 12/30/93
Approved 5/24/94
Rev requested 2/14/94
Rev requested 2/14/94



TABLE IV (Continued)

Active Sandia National Laboratories RFAs
As of December 31, 1994

RFA Number

SNL-DOE-5480.l1-CSA-0067B
SNL-DOE-5480.ll-CSA-0068B
SNL-DOE-5480.1 l-CSA-0069B
SNL-DOE-5480.20-CSA-0070A
SNL-DOE-5400.5-CSA-0071A
SNL-DOE-5400.5-CSA-0072A
SNL-DOE-5400.5-CSA-0073A
SNL-DOE-5400.5-CSA-0074
SNL-DOE-5400.5-CSA-0075A
SNL-DOE-5400.5-CSA-0076A
SNL-DOE-5400.5-CSA-0077A
SNL-DOE-1540.2-CSA-0079A
SNL-DOE-5500.2B-CSA-0083A
SNL-DOE-5650.2B-CSA-1021 •
SNL-DOE-5632.2A-CSA-I022 •

Title

Workplace Air Sampling & Monitoring
ALARA Program
Radiological Hazard Posting & Labeling
Personnel Selection, Qualifications, Training

. Release of Personal Property
Release of Real Property
ALARA
Liquid Effluent Control
Dose Limit Compliance
Ambient Air and Meteorological Monitoring
Records
Hazardous Material Pkg. for Transport
Emergency Preparedness
Identification of Classified Information
Reporting of All Nonscheduled Alarms to DOE

Status

Rev requested 2/10/94
Rev requested 2/10/94
Rev requested 2/14/94
Rev requested 3/3/94
Rev requested 3/3/94
Rev requested 3/3/94
Rev requested 3/3/94
Approved 5124/94
Rev requested 12/30/93
Rev requested 12/30/93
Rev requested 12/30/93
Approved 5/24/94
Rev requested 2/22f94
Approved 12/22/92
Approved 12/22/92

• RFAs for Orders not of interest to the DNFSB.
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TABLE V

Allied-Signal Kansas City Division Requests for Approval Status
As of December 31, 1994

RFA Number

ASKC-DOE-5400.1-CSA-l
ASKC-DOE-5500.3A-CSA-2A
ASKC-DOE-5480.7-CSA-3
ASKC-DOE-5480.8-CSA-5
ASKC-DOE-5480.7-CSA-7A

ASKC-DOE-5500.3A-CSA-8

ASKC-DOE-5500.3A-CSA-9
ASKC-DOE-5500.3A-CSA-1O
ASKC-DOE-5500.3A-CSA-12
ASKC-DOE-5500.3A-CSA-13 ,
ASKC-DOE-5500.3A-CSA-14A

Title

Meteorological Data to Support Monitoring
ITA and Performance Based Training (PB1)
Life Safety Code
Medical Record Identification
Prevention of Off-Site Release Due
to Fire
Emergency Plans and Implementing Proc.

Potential Hazards
Annual Full-Scale Exercises and Drills
Off-site Plans and Procedures
Site Emergency Planning
Decontamination Procedure
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Status

Approved 3/1194
Approved 6/8/94
Rev requested 1120/94
Approved 8/30/93
Approved 2/10/94

Approved by AL
10/15193. However,
CSAs 8, 9, 12, & 13
are being consoli
dated into 8A and we
are waiting for receipt
of8A
Approved 10/14/93
Approved 10/14/93
Approved 1125194
Approved
Approved 11/22/94



TABLE VI

Mason & Hanger Requests for Approval Status
As of December 31, 1994

RFA Number

MHPP-DOE-5632.7-CSA-43B •
MHPP-DOE-4700.I-CSA-70A
MHPP-DOE-5480.8A-CSA-7IB
MHPP-DOE-5480. 8A-CSA-75A

MHPP-DOE-5480. 8A-CSA-77A
MHPP-DOE-5480.7A-EX-79

Title

Protective Forces--Lighting of Posts
Configuration Management
Exposure Data
Staffrng and Facilities

Medical Quality Plan
Automatic Fire Suppression

Status

Revised 8/29/94
In revision at AAO 9/26/94
Approved 8/5/g4
Approved A 8/5/94 75B being
submitted
Approved 8/5/94
In review by OPI 8/9/94

• RFAs for Orders not of interest to the DNFSB.
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TABLE vn

Los Alamos National Laboratory Requests for Approval Status
As of December 31, 1994

RFANumber Title Status

LANL-DOE-5480.24-CSA-IOO1
LANL-DOE-6430.1A-CSA-lOO3
LANL-DOE-5480.3-CSA-lOO4
LANL-DOE-5480.3-CSA-lOO5
LANL-DOE-5500.3A-CSA-IOO6
LANL-DOE-5500.1O-CSA-IOO7
LANL-DOE-5480.8A-CSA-IOO8
LANL-DOE-5480.28-CSA-IOO9
LANL-DOE-5480.11-CSA-I014
LANL-DOE-5480.11-CSA-IOI5
LANL-DOE-5480-11-CSA-I016
LANL-DOE-5480.11-CSA-I017
LANL-DOE-5480.11-CSA-IOI8
LANL-DOE-5480.1O-CSA-I019
LANL-DOE-5480.1O-CSA-I020
LANL-DOE-5480.10-CSA-I021
LANL-DOE-5480.10-CSA-I022
LANL-DOE-5480.22-CSA-I023
LANL-DOE-5480.23-CSA-I024
LANL-DOE-5484.1-CSA-I031
LANL-DOE-5480.6-CSA-I032
LANL-DOE-5480.24-CSA-VOO1
LANL-DOE-5820.2A-CSA-VOO4
LANL-DOE-5480.28-CSA-VOO6
LANL-DOE-5480.11-CSA-V014
LANL-DOE-5480.11-CSA-V015

LANL-DOE-5480.11-CSA-V016
LANL-DOE-5480.11-CSA-V017
LANL-DOE-5480.22-CSA-V023
LANL-DOE-5480.23-CSA-V024

Nuclear Safety
General Design Criteria
Packaging and Transportation
Packaging and Transportation
Emergency Management
Emergency Management
Contractor Occupational medical Programs
Natural Phenomena Hazard Mitigation
Radiation Protection/Emergency Response
Radiation Protection/Nuclear Accident Dosimetry
Radiation Protection/Dosimetry
Radiation Protection/Posting
Radiation Protection/Training
Industrial Hygiene Program
Industrial Hygiene Program
Industrial Hygiene Program
Industrial Hygiene Program
Technical Safety Requirements
Nuclear Safety Analysis Reports
Occupational Safety and Health
Nuclear Safety
Nuclear Safety
Radioactive Waste Management
Natural Phenomena Hazards Program, TA-55
Radiation Protection/Emergency Response
Radiation Protection/Nuclear Accident
Dosimetry
Radiation Protection/Dosimetry
Radiation Protection/Posting
Nuclear Safety Analysis Reports
Nuclear Criticality Safety
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Approved 10/16/94
Approved 9/27/94
Approved 10/12/94
Approved 11/8/94
Approved 10/12/94
Approved 10/12/94
In AL for review
In AL for review
In AL for review
In AL for review
In AL for review
In AL for review
In AL for review
In AL for review
In AL for review
In AL for review
In AL for review
In AL for review
In AL for review
In AL for review
In AL for review
Approved 10126/94
In AL for review
In AL for review
In AL for review
In AL for review

In AL for review
In AL for review
In AL for review
In AL for review



TABLEVIll

Amarillo Area Office Requests for Approval Status
As of December 31, 1994

RFA Number

AMAO-DOE-5500.2B-CSA-ll
AMAO-DOE-5500.lB-CSA-30

Title

Emergency Operations Center Upgrade
Public Infonnation

Status

Approved 3/29/94
Approved 8/9/94

• RFA for Order not of interest to the DNFSB.
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B.3 NEVADA OPERATIONS OFFICE

90-2 QUARTERLY STATUS REPORT

OCTOBER 1, 1994 - DECEMBER 31, 1994





90-2 STATUS REPORT
October 1 - December 31,1994

SECTION I: Orders of Interest to the DNFSB

1. Sites Included

DOE Nevada Operations Office
EG&G Energy Measurements, Inc.
Raytheon Services Nevada
Reynolds Electrical & Engineering Co., Inc.
Wackenhut Services, Inc.

2. Report Type

Quarterly

3. Report Period

October 1 - December 31, 1994

4. Summary of Activities

DOE NEVADA OPERATIONS OFFICE

Assessment is complete for all Orders of interest to the DNFSB, through the
11/6/92 module. The status of self-assessment for Orders of subsequent
modules is shown on Enclosure 6. The status of self-assessment for all Orders
of interest to the DNFSB, including originals, updates. changes, and
replacements is shown on Enclosure 7.

All data for completed assessments has been entered into the site database
and has been transmitted to the central file server. In-process assessments will
be transmitted as the assessments are completed.

Preparation of required RFAs is underway, with status shown on Enclosure 1.
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EG&G ENERGY MEASUREMENTS. INC.

Assessment is complete for all Orders of interest to the DNFSB, through the
4/1/93 module. The status of self-assessment for Orders of subsequent
modules is shown on Enclosure 6. The status of self-assessment for all Orders
of interest to the DNFSB, including originals, updates, changes, and
replacements is shown on Enclosure 7.

All data for completed assessments has been entered into the site database
and has been transmitted 10 1he central file server. In-process assessments will
be transmitted as the assessments are completed.

Preparation of the required RFA is complete, with status shown on Enclosure 2.

RAYTHEON SERVICES NEVADA

Assessment is complete for all Orders of interest to the DNFSB, through the
11/6/92 module. The status of self-assessment for Orders of subsequent
modules is shown on Enclosure 6. The status of self-assessment for all Orders
of interest to the DNFSB. including originals, updates, changes, and
replacements is shown on Enclosure 7.

All data for completed assessments has been entered into the site database
and has been transmitted to the central file server. In-process assessments will
be transmitted as the assessments are completed.

Preparation of required RFAs is underway with status shown on Enclosure 3.

REYNOLDS ELECTRICAL & ENGINEERING CO.. Inc.

Assessment is complete for all Orders of interest to the DNFSB, through the
3/1/93 module. The status of self-assessment for Orders of subsequent
modules is shown on Enclosure 6. The status of self-assessment for all Orders
of interest to the DNFSB, including originals, updates, changes, and
replacements is shown on Enclosure 7.

All data for completed assessments has been entered into the sit~ database
and has been transmitted to the central file server. In-process assessments will
be transmitted as the assessments are completed.

Preparation of required RFAs is underway, with status shown on Enclosure 4.
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WACKENHUT SERVICES. INC.

Assessment is complete for all Orders of interest to the DNFSB, through the
812/93 module. The status of self-assessment for Orders of subsequent
modules is shown on Enclosure 6. The status of self-assessment for all Orders
of interest to the DNFSB, including originals, updates, changes, and
replacements is shown on ·Enclosure 7.

All data for completed assessments has been entered into the site database
and has been transmitted to the central file server. In-process assessment will
be transmitted as the assessments are completed.

Preparation of required RFAs is underway, with status as shown on Enclosure
5. Most corrective actions have been reported to be completed, but not yet
validated by DOE/NV, and therefore not yet reflected in RSAD.

5. Status of Standards/Requirements Identification Documents

Work continues on development of software for the new database. An initial
demonstration of the user screens was held on December 15, 1994, and was
very promising.

A pilot project is underway to model the Nevada Test Site Waste Management
Program processes. This will provide insight on the process modeling step of
our S/RIDs procedure. It will also provide a full set of standards and
reqUirements to test the database's ability to handle multiple sources and levels
of reqUirements and show a complete linkage from source to implementing
procedure.

The Software development and process modeling pilot actiVity are both targeted
for completion by mid 1995.

6. ,IssueS/Concerns

None
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DOE/NV STATUS OF RFAs

OOEIHO
ONFS9 DRAFT RFA FINAL RFA APPROVAL CERTIFIED DATE

INTEREST RFA NUMBER RFATITLE STATUS TO HQ TOHQ DATE CLOSED BY CLOSED

EST ACT eST ACT

YES NVFO-DOE-5700.6C-CSA-01 QUALITY APPROVED" N/A N(A 12/7(92 12(7(92 N/A
ASSURANCE

YES NVFO·DOE-4330.4A·CSA-02 MAINTENANCE APPROVED" N/A N/A 12(7(92 12(7(92 N/A
MANAGEMENT
PROGRAM

YES NVFO-DOE-5480.17-CSA-04 SITE SAFETY APPROVED" N/A N/A 12(7(92 1217/92 NIA
REPRESENTATIVES

YES NVFO-DOE-5480.1 B-EX-04 ES&H PROGRAM HO N/A NIA N/A 9/14/92 N/A WITHDRAWN 8/19/93
FOR DOE REQUES1;ED

"OPERATIONS NV
WITHDRAWAL

Approved byl=ield OfficeManager; DOEIHO approval nol required.

ENCLOSURE 1. DOE Nevada Operations Office





EG&G/EM STATUS OF RFAs

I DOEIHQ CERTIFIED DATE
I ONFSB DRAFT RFA FINAL RFA APPROVAL CLOSED BY CLOSED

INTEREST RFA NUMBER RFA TITLE STATUS TO HQ TOHQ DATE

EST ACT eST ACT

YES EGGE-DOE-4330.4A-CSA-01 MAINTENANCE APPROVED" N/A NIA 12/15192 12f7192
MANAGEMENT
PROGRAM

Approved by HekHltficeManager; DOEIHQ approval nOlreqU'red.

ENCLOSURE 2, EG&G Energy Measurements, Inc.





RSN STATUS OF RFAs

,
DOEIHO CERTIFIED DATE

ONFSe DRAFT RFA FINAL RFA APPROVAL CLOSED BY CLOSED
INTEREST RFA NUMBER RFA TITLE STATUS TO HO TO HQ DATE

EST ACT EST ACT

YES RSN-OOE-5480. t9-CSA-03 'CONDUCTOF APPROVEO· NIA NIA 1111/94 1111194 NIA
OPERATIONS

. .

• Approved bv ielO Olfice ManaQer; OUt:JHU approval not required.

ENCLOSURE 3, Raytheon Services Nevada





REECo STATUS OF RFAs

I DOEIHQ CERTIFIED DATE

DNFSe DRAFT RFA FINAL RFA APPROVAL CLOSED BY CLOSED
INTEREST RFA NUMBER RFA TITLE STATUS TOHQ TOHQ DATE

EST ACT EST ACT

YES REEC·DOE·4700.1·CSA·01 PROJECT APPROVED· N/A N/A 12/15/92 12n/92 N/A
MANAGEMENT
SYSTEM

YES REEC·OOE-S700.6C·CSA·04 QUALITY APPROVED· N/A N/A 2/3/93 2/S/93 N/A
ASSURANCE

YES REEC·OOE-S480.19-CSA-oS CONDUCT OF APPROVED· N/A N/A 2/15/93 2118193 N/A
OPERATIONS

YES REEC-DOE-4330.4A.CSA-06 MAINTENANCE APPROVED· N/A N/A 7/1193 6/18/93 N/A
MANAGEMENT
PROGRAM

YES REEC·DOE·S480.11·CSA·07 RADIATION APPROVED" N/A N/A 4/15/93 4n193 N/A
PROTECTION
FOR
OCCUPATIONAL
WORKERS

YES REEC·DOE-S483.1 A·CSA-08 OCCUPATIONAL IN REVIEW N/A N/A 11/1/93
SAFETY &
HEALTH
PROGRAM

YES REEC-DOE-S484.1·CSA-09 ENV. PROT. APPROVED" N/A N/A 213193 2/S/93 N/A
SAFETY &
HEALTH
PROTECTION
INFORMATION
REPORTING
REQUIREMENTS

I
YES REEC·OOE·1300.2A·CSA-10 TECHNICAL APPROVED" N/A N/A 213193 2/S/93 N/A

STANDARDS
"

1 PROGRAM
,

Approved by Field Office Manager. DOE/HQ approval nol required.

ENCLOSURE 4, Reynolds Electrical & Engineering Co.. Inc.





WSI STATUS OF RFAs

DOEIHQ CERTIFIED DATE
DNFSe DRAFT RFA FINAL AFA APPROVAL CLOSED BY CLOSED

INTEREST RFA NUMBER • RFATITlE STATUS TOHO • TO HQ DATE
,

EST ACT EST ACT

YES WSI-NV·S400.1-STCS-ES&H·01 WSIWASTE APPROVED· N/A N/A N/A 4n193 N/A EPD 6/1/94

MINIMIZATiON AND
POLLUTION
PREVENTION
AWARENESS PLAN
(WMPPAP)

yes WS1·NY·5480.11·STCS·ES&H·02 OCCUPATIONAL APPROVED" N/A NIA N/A 411193 N/A HPD 711193

RADIATION
EXPOSURE
RECORDS

YES WSI-NV·5480.11·STCS·ES&H-03 EMERGENCYIACCI APPROVEO· N/A N/A NIA 4nJ93 N/A HPD 7/1193

DENTAL. EXPOSURES

YES WSI·NV·5480.8-STCS·ES&H·04 PHYSICAL, APPROVEO" N/A N/A N/A 4nJ93 N/A
CHEMICAL. AND
BIOLOGICAL
AGENTS

YES WSI-NV-5480.10-STCS·ES&H·05 RESULTS OF APPROVED" N/A N/A N/A 4nJ93 N/A HPO 9/1193
MONITORING
PROGRAM

YES WSI-NY-5480.8·STCS·HR-09 HEALTH STATUS APPROVEO" N/A N/A 7/1/93 6118/93 N/A
REVIEW

Approvedby Fiekn:>ffice Manag-er. short term compliance statements do not require DOE/HO approval.

ENCLOSURE 5, Wackenhut Services, Inc.





DNFSB.xLS

LEVEL 1 ORDERS OF INTEREST TO THE DNFSB I I I
STATUS OF NEW RSAD RELEASES (NEWIUPDATED/CHANGED ORDERS)

I
X =SELF-ASSESSMENT COMPLETED

I
MODULE ORDER NO. DOEINV REECO EG&G RSN WSI

I
I

04/14/92 4330.4A CHG3) X X X X X
04/14/92 5482.18 CHG1) X X X X X
4/14/92 5480.21 (NEW) X X X X X
1115/92 1300.2A (UPDATE) X X X X X
11/6/92 4330.4A (CHG4) X X X X X
11/6/92 5480.22 (NEW) X X X X X
1116/92,5480,23 (NEW) X X X X X
11/6/92'5480.24 (NEW) X X X X X
2/1/93 1360.28 (UPDATE) X X X X
2/1/93 5480.8A CHG1) X X X X
2/1/93 5480.19 (CHG1) X X X X X
2/1/93 5480.22 (CHG1) X X X X X
211/93 5500.4A (UPDATE) X X X X
211/93 5480.18 (VAL) X X X X X
211/93 5480.3 (VAL) X X X X
211/93 5480.4 (VAL) X X X X X
211/93 5480.5 (VAL) X X X X X
2/1/93 5480.7 (VAL) X X X X
2/1/93 5480.9 (VAL) X X X X
2/1/93 5480.15 (\IAL) X X X X X
2/1/93 5481.18 (VAL) X X X X
211/93 N5480.6(NEW) X X X X X
3/1/93 4700.1(CHG1) X X X X
../1/93 5480.25(NEW) X X X X X
..11/93 1540.3A(UPDATE) X X X X X
"/1/93 5480.11 (CHG3) X X X
4/1/93 5500.1 B(CHG1) X X X X X
04/1/93 S500.2B{CHG1) X X X X X
04/1/93 SSOO.3A(CHG1) X X X X
4/1193 5S00.10{CHG1) X X X X X
4/1193 N5480.5(NEW) X X X X X
6/1/93 SOOO.3B(UPDATE) X X X X
611/93 5440. 1E(UPDATE) X X X X
6/1/93 5480.26(NEW) X X X X
6/1/93 5480.28 NEW) X X X
6/1/935480.29(NEW) X X X X X
6/1/93 54$0.30 NEW) X X X X X
6/1/93 5480.7A(UPDATE) X X X
6/1/93 5632.111~EPL) X X X X X
6/1/93 5400.2A(CHG1) X X X X
6/1/93 5400.5(CHG2) X X
6/1/93 5480.4(CHG4) X X X X
8/2193 5480.1B{CHG5) X X X X X

ENCLOSURE 6 - Page 1



ONFSB.xLS

6/6/94 4330.4B(UPOATE) X
616194 5000.3B(CHG1)
6/6/94 5460.31 (NEW) X

8/31/94 5460.9A(UPOATE)
8/31/94 5480.23(CHG1) ,
8/31/94 5632.11 (CHG1) I

11/17/94 5480.18BCUPOATE)

ENCLOSURE 8 • Page 2



DNFCHRON.XLS

LEVEL 1 ORDERS OF INTEREST TO THE ONFSB CHRONOLOGY
I

X =SELF-ASSESSMENT COMPLETED o =INDEPENDENT REVIEW COMPLETED
I

MODULE ORDER NO. DOEINV REECO EG&G RSN lWSI
1

ORIG 1300.2(ORIG) X ·X X X X
1116/92 1~OO.2ACUPDATE) X XO XO X XO

I
ORIG 1360.2A(ORIG) X X X X X

211/93 1360.2B{UPDATE) X xo XO .?? XO
1

ORIG 1540.2(ORIG) X X X X ·x,
ORIG 1540.3(ORIG) X X X X X

4/1/93 1540.3A(UPDATE) X X X X X
I

ORIG 4330.4A{ORIG) X X X X X
4/14/92 4330.4A(CHG3) X X X X X
1116/92 4330.4A(CHG4) X

~·:·m:·r;l:;.i:.:E·:i[:c ;0~::i::·:;:;::i1][1~i~·:,::i:::i;fi.\ ;NiHilI:::';!!!;;il;l{616/94 4330.4B(UPDATE) X
I

ORIG 4700.1 (ORIG) X X XO XO X
311/93 4700.HCHG1) X XO XO :::;.•.• :•..••••::.;.:!: XO

I
ORIG 5000.3A(ORIG) X X X X X

611/93 SOOO.3BCUPDATET X XO IXO XO
616/94 5000.3B(CHG1)

I
ORIG 5400.1 (ORIG) X X X X X

I
ORIG 5400.2A(ORIG) X X X X 'X

611/93 5400.2A(CHG1) t);;.Ei.:::;;:.:::i::;:@i,X X X X
I

ORIG S400.3{ORIG) X X X X X
11/17/94 CANCELLED

I
ORIG 5400.4(ORIG) X X X X X

I
ORIG 5400.5(ORIG)

~i${Mt{,,~it;1i!tm
X X X

611/93 5400.5(CHG2) X .·1\.U

I
ORIG 5440.10{ORIG) X X X X X

6/1/93 5440.1ECUPDATE) X X X X
I

ORIG 5480.1B(OR/Gl X X X X X
211/93 5480.1BNAL) X X X X X
812193 5480.1B(CHG5) X XO XO XO XO

I
ORIG 5480.3{ORIG) X X X X X

2/1/93 5480.3CVAL) j;WH;:':}!:(::;::·):;W; X X xo xo

ENCLOSURE 7 • Page 1



ONFCHRON.xLS

I
ORIG 5480.04(ORIG} X X X X X

2/1/93 5480.4(VAIL} X X X X X
6/M~3 5480.04(CHG4} X XO X X x

I
ORIG 5480.S(ORIG) X X X X X

2/1/93 5480.S(VAl) X ·X X XO XO
11/17/94 CANCELLED

I
4/1/93 N5480.S(NEVV) X XO X XO XO

11/17/94 EXPIRED I
I

2/1/93 N5480.6(NEW) X XO XO XO XO
11/17/94 EXPIRED I

I
ORIG 5480.6(ORIG) X XO XO XO XO

I
ORIG 5480.7(ORIG) X X X X X

2/1/93,5480.7(VAL) X X X X
6/1/93 5480.7A(UPDATE) X XO :~:~ ...•ii·.i:.:.:'.·"'fif':;i:·:':r.;:;:.·;i";:.;iI;••.:f;i::;::i:tXO

I
ORIG 5480.8(ORIG) X X X

]E::..:::::::;::·i:;t:::,
X

211193 S480.8A(CHG1) X X X X
I

ORIG 5480.9(ORIG) X X X X X
2/1/93 5480.9(VAl) XO XO XO XO

8131/94 5480.9A(UPDATE) ~:ii•. ~~:::.::;::;.:··':::.: .;.i;;';:i.:.• ::"":.·i:::••:::.· i·:.::.E.:::~I:::~·:::::t:~~:::::.;;::::::!;::i:::.~:::;~i·::*~::,;:.:m:::;:i:·::::::::::::";l:::}:t
I

ORIG 5480.10(ORIG) X X X X X
I

ORIG 5480.11 (OR1G) X X X X X
411/93 5480.11 (CHG3) X ·······;;::r:: ..::::::::: X

J
ORIG 5480.15(ORIG) X X X X X

2/1/93 5480.15{VAL) X X XO XO XO
I

ORIG 5480.17(ORIG) X XO XO XO XO
I

ORIG 5480. t8A(ORIG) X XO XO XO XO
11/17/94 5480.18B(UPDATE) J:::::::::".:;'~::::;:-:;::'."':;. i·.;;;:;~·::::]::::":·::::::::.::I)·::!::f':~·:.···:·:::::;:::::.: ••·l:':I::::·::::::·::·,;;::::.l:':!:·.··:::··••~.:::::::·:m::::I:t

I
ORIG 5480.19(ORIG) X X X X X

211193 5480.19(CHG1) X XO X X X
I

ORIG 5480.20(ORIG) X XO XO XO XO
I
I

4/14/92 5480.21 (NEW) X XO XO XO XO
I

1116/92 5480.22(NEVV) X X X X X
2/1193 5480.22(CHG1> X XO XO XO XO

ENCLOSURE 7 • Page 2
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I

11/6/925480,24(NEIJV)
I

4/1/935480.25(NEW)
I

x

x

xo

" XO

Xo XO

x XO

xo

XO

XO.--....;;6....;;/1....,;/9__3r-54_8_0._26.....(N,E---..L-W>_--tX__--tX_O_-.,;::.: .•'....,.••....., X
I

t=J6~/1~/9~3~54~8~O~.2~8(~N~E~IJV)E=1X~==~X~OC=)·.:i'. :::\E i .•••·•...•·';.'?:<;;••::;:·: •••• :::.:;.;X...:..;:;..O_--+__---J

I
6/1/935480.29(NEW> X xo xo X xo

I
6/1/93 5480.30(NEVII) X Xo Xo XO XO

ORIG 5482.1B(ORIG) X X X X X
./14/925482.1B(CHG1) X X X X X

I
ORIG 5483.1A(ORIG)

I
ORIG 548-4.1 (ORIG)

I
ORIG 5500.1B(ORIG)

4/1/935500.1B(CHG1)
I

ORIG 5500,26(ORIG)
4/1/93 5500.28(CHG1)

I

X

X

X
X

X
x

X

x

x
XO

x
XO

X

x

x
XO

x
xo

X X

X X

x X
x XO

X X
xo X

ORIG 5500.78(OR1G)
I

ORIG 55oo.10(ORIG)
4/1/9355oo.10(CHG1)

I
ORIG 1540.4(ORIG)

6/1/93 5632.11 (REPL)
8/31/945632.11(CHG1)

I
ORIG 5700.6C(ORIG)

I

X

X
X

X

x

XO

X
XO

X
x

x

X

X
XO

X
X

X

X

X
XO

x
X

x

X

X
x

x
X

x
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ORIG S820.2A(OR'G) x x x x XO
I

ORIG 6430.1A(ORIG) X XO XO XO XO
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DOE'OakJand Operations 0fIice
Lawrence livermore National Laboratory

90-2 Order Compliance Status Report
December 31, 1994

A. Orders of Interest to the Defense Nuclear Facilities Safety Board
(DNFSB)

1. Site: Lawrence Livermore National Laboratory (LLNL)

Facilities: Building 332 - Plutonium Facility
Building 331- Tritium Facility
Building 251 - Heavy Elements Facility

2. Subject:

3. Period

90-2 Quarterly Report

October 1, 1994 - December 31,1994

4. Overall Summary ofOrder Compliance Activities

a. DOE/Oaklapd Operations Office (OAK>;

Baseline 41 3 3/31/95
Post-Baseline ~ 2 3/31/95

Note: See Attachment #1 for listing of specific Order status of
Interest to the Board.

Request for ApproyalS (BFAs): There are 32 RFAs in process at various
stages of completion. Five are in final review and signature stage. In
the RFA development, the key element has been the up-dating or writing
of new management directives (MDs). DOE/OAK had a moratorium,
until November 1,1994, on the issuance ofnew or changes to MDs. The
DOE/OAK MD Committee now is tasked on determining the format
changes and content of new MDs. Our RFA milestones anticipates a
delay due to the additional MD development process.

Assessments: All of the baseline Orders of Interest to the Board have
been reviewed for reassessment from the baseline up to, and including,
the August 1994, module. The issuance of the "workshop roll-up"
module back in February caused a technical problem in accessing the
changes to the already assessed Orders. The "workshop roll-ups" will be
addressed as changes or revisions are made to the affected Orders.
Changes and new Orders of Interest found in the modules will be
completed within the first quarter of 1995.



Procedures: A DOE/OAK Livermore Site Office Procedure (Rev. 0),
issued on February 1, 1994, is under revision in order to include Phase 2
Assessments and the validation process for LLNL's RFAs. In addition,
DOE/OAK procedures will be updated to reflect the September 1994,
Revision 5, to the DOEIDP 90-2 Implementation Plan.

Training: A formal documented training program has been developed
and implemented for the DOE Subject Mater Experts (SMEs) and
Managers involved in the Order Compliance Assessment and RFA
process. The training process will be updated to reflect the approved
SIRIDs Instructions issued in September 1994.

Management Involyement: DOEIOAKIESFOD Management has been
actively involved in the improvement of the "technical adequacy" of
DOE's and LLNL's Phase 1 and Phase 2 assessments. DOE/OAK has
completed an appraisal of LLNL's DOCSA Self-Assessment program.
An assessment was also performed on DOE/OAK's Order Compliance
process. We are in the process of finalizing the results. The results of
the appraisal and assessment will be available in the next quarterly
report.

SlRIDs Implementation Milestone ScheduIe: Milestones are dependent
upon the manpower effort applied to the SIRID development process.
Completion of Phase 1 RFA man-hour commitments including
Functions, Assignments, and Responsibilities for Nuclear Safety
(FARs), are included in Phase 1 assessments.

1. Phase 1 Assessments of DOE Order Requirements

2. Phase 2 Assessments of DOE Order Requirements

3. SIRID Development

4. SIRID Assessments Phase 1

5. SIRID Assessments Phase 2

2

- 03/31/95

- Ongoing

-10/31/95

- 04130196

- 06130196



b Lawrenre livermore National lahoratoD' a,liN!,)

Summary ofWork Completed: Attachment #2, LLNL DOCSA Project
Status, provides the current status of all Orders.

Assessments: LLNL has completed its assessments of the Baseline
Orders of interest to the DNFSB and continues to submit RFAs to
DOE/OAK. Reassessments are being made as changes in Orders
become available from the Headquarters' server.

• 5000.3B, C1, is 75% complete.
• 5480.31 is 10% complete.
• 5400.5, C2, complete, (in review process).
• 5480.7A, complete, (in review process).
• 5480.2A, complete, (in review process).
• 5480.26, complete, (in review process).
• 1300.2A, assessment and review complete.
• 1540.1A not available on HQs' server.
• 5480.28 awaiting acceptance into Appendix G.
• 5500.6B awaiting acceptance into Appendix G.

Request for ApproyalS (BFA$): Attachment #3, LLNL Corrective Action
Status, shows the current activity ofLLNL RFAs:

• 17 have been approved to date.
• 9 currently at DOE/OAK for review and approval.
• 5 were terminated due to the cancellation of 5480.5.
• 1 deleted due to change in requirements of 5480.13A.
• 8 deleted due to change from Order 5700.6C to Rule 830.120.

Completed Corrective Actions: Attachment # 4, LLNL Corrective
Actions Completed, indicates the status of the completed action.

This quarter, two CSAs, 041 & 052, were submitted to DOE/OAK for
validation of the corrective action.

3
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section B intentionally not included.





U.."lIn, Orden Complete of Intum to the DNES»; 41
Attach1~nt U

Od!r TItle hIJle-'" htnaReauetlOed InDatallntry In 81..1lnn~Ia Addod lI>ludlI> SlO_ e-.
1300.2A DOE Tech Standaltb Progl'llll X Complete

1540.2 C1 HAZMAT Padeaging X Complete

1540.3 Rid Mat Tranql X Complete ~byA

1540.4 Protection ofRx Fuel X }fA Complete SbJl"lCedod by 5632.11

4330.4B Maintenanee Management X Complete

5000.3A O«urtnce Reporting X Complete Supemded by B
5400.1 Enviroomental Protection X Complete

5400.2A Environmental Compliance X Complete

5400.3 Hazardous and Radioactive Waste... X Complete

5400.4 CERCLA Requirements X Complete

5400.5 Radiation Protection of the Public... X Complete

5440.10 NEPA Program X Compl- SlIptsadodby 8 .
5480.10 Contractor Industrial Hygiene Program X Complelll

5480.11 Radiation Protection X CampI-

5480.15 DOELAP x Compl-

5480.17 Site Safety Repmenwives X Complete

5480.18A TrUnin. Accreditation X CompI-

5480.19 Conduct of Operation. X Complete

5480.18 ES&H Program X Complelll

5480.3 Packaging and Transportation of HAZMAT X Cmnpleto

5480.4 Environment, Safety and Health Standard. X Complelll

5480.5 Safety of Nuclear Facilities I X Completo NA

5480.7 Fire Protection X Complete SIIpercedodby A

5480.9 ConslJUCtion Safety and Health Program X Complete

5481.\ B Safety Analysis and Review System X Complete

5482.1B ES&H Appraisal Program x Compl-

5483.1 A OSHA X Complete

5484.1 ES&H Reporting X CompIelIl

5484.1 C7 ES&H Reporting . X Complelll :j, I

5500.!0 Emellency Readiness Assurance X CDmpIete
..

5500.1B' Emergency Management System X . Complelll

5500.2B Emergency Categories... X Complete

55oo.3A Planning &. Preparedness... X Compl-

January 6, 1911S



Baseline Orders Complete of Interest to the DNFSO: 41

Qmo, 1'1110 801nl-.d 801n. Ru._4 '" Dila &11)' III BuolIIlo Mo4IIlo A4d0410 8_u.. ..... c_
5500.4 PIIblic Airain Policy x ClImpI«a Superceded by A

5500.78 Ernerg Ops Record. Prot x ClImpI«a WA

5610.11 Nuclur Elqllosive Safety X ClImpkt4

56tO.IIA Nuclear BxlOlive Safety x Olmplete

5632.1 I Protection of Uncla RX Fuel X Complete '1.0

5700.6C Qua!ityAssurmtce X Complete

5820.2A Rlldioadive Waste Management X Complde

6430.IA Genelll1 Design Criteria x Complete

J.nu.ry 8, 1995

"

: t
I
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~oD·B.aellne Orden Complete of IDtettlt to tbe DNFSQ: 26
Attachment U

Onlot Tille Ielll&~ ...... R......... III DoIa I!nIIy III e..1Jllo "'ada.. MdodID...... "tat c_
1360.28 UncIa.. ComputerSecurity x ~

I540.JA Rad Mat Tnnsp x ~

4330.4A C4 MainJmMee Manaal'.lllalt x OImpll:lO Suporceded by B

5000.38 Occurr:n~ Reponina x Compll:lO Svpaaded byCI

5400.5 C2 Radiation Protection 01 the Public... Complete

5440.IE NEPA Proaram X Complete

5480.11 C3 Radiation Protection X Compll:lO

5480.19 CI Condua oC Operation. X Complete No F'Ochlnaes

548018 C5 ES&H Program x OImplete

5480.21 Ureviewed Safety Question. x Compll:lO

5480.22 Technical Safety Requimnenll x Complettl

5480.22 CI Technical Safety Requimnenll x Complete No PO a..n,u In CI

5480.24 NuclearCriticality Safety X Complete

5480.25 Safety of Aa:elerator Facilities X OImplete

5480.26 Perfonnan~ Indicaton X Complete

5480.28 N.tural Phenomena Hazard. Mitiaation X Complete

5480.29 Employee Concerns Management System X 0Implete

5480.4 C4., Environment. Safety and Hwlll Standanl. X 0Implet.tl

5480.1A Fire Proteaion X Complete

5480.8A CI Contraaor Occupational Medical Program X Complete

54821B CI ES&H Appraisal Proaram X OImpletll

5500.28 CI Emergency Caleaories... Complele

5500.3ACI Planning & Prepatedneu .•• Complete

5500.4A Public MC.in Policy X Complete No dIan,_ &om 4·4A WA

N5480.5 Imposition of Proposed Nuclear... X Complete I!xpmI

N5480.6 Radiological Control X Complete ~

January S. 1995

.
. !

.,
"





Non-Baseline Orders Incomplete of Interest to the DNESO: 2

Order Tltlo Iletna "" ....el IIoIftI R.......el In D'lll!ntly Ie 8...l1MM....... AclllecIIOB_11no Statu COlIllMlII.

5~80.23 Nuclear Safety Analysis Reports X X Pmclrc

5~80.31 Startup and Restart of Nuclenr Facs X X PenclIna

Januory e. 1995

pastlln' Orden Incomplete or Interest to tbe DNESD; 3

Order Title Iletna "'....ed 801ft1 R......1llcl Ie Dill Bntry III 8,..nno M.....1e Aclclod to 8_l1Jlo • SIlIlU C_nt.

4700.1 CI Project Management X X PenclIIII"

5000.39 CI Occurrence Reponing x x PenclIrc
5~80.20 Personnel Training ... x x PencIIrc

January 8. 1995 to

0'
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CORRECTIVE ACTION STATUS :Jt -;

Request lor Approval No.
Site Order' COde Comments
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ttNt-DOE- 5820.2A- STCS- 004 ,These slalemenls ere now In compliance
tlNl-DOE- 5820.211.- CSA- 005 lThis slelemenlls now In campHanee
tlNl-DOE· 5820_211.· CSA· 0068 Icorrecllvll Bellon documenl approved
tLNt.DOE. 5820.211.- CSA· 00711. !Relumed to llNtlrom DOE lor revlslon
ILNt-DOE- 5820.2A· CSA· 00811. 1Relumed to llNtlrom DOE 'or revision
ttNt-DOE· 5820.211.- CSA· 009 1Thls slalemenlls now In compHance
tlNt·DOE- 5480.8- CSA· 010 !Order superseded by 5480.811.
lLNt-DOE- 5480.8· CSA· 011 10rder superseded by 5480.811.
tlNt·DOE· 5480.8- EX· 012 larder superseded by 5480.llA
tLNl-DOE· 5484.1- EX· 013 !Approved by OOE/OAK· Senllo DOE HO
LtNt-DOE- 5484.1- EX· 014 lApproved by OOEIOAK· Senllo DOE HO
LtNt-DOE· 5820.211.· (;SA- 015 iThIs 1lI11tement Is now In campHance
llNt·DOE- 5484. I - EX· 016 IRelumed 10 llNt from DOE lor revlslon
tlNt·DOE- 5484. I· EX· 017 lRelumed 10 llNllrom DOE for revision
tlNt·DOE· 5610.11- CSA. 01811. !Relumed 10 llNt from DOE 'or revision
llNt-DOE· 5480.13- STes- 019 jOrder superseded by 5480.1311.
tlNl-DOE· 5480.5· STes- 020 IOrder canceled - 5120/94
tlNt-DOE- 5480.5- STCS 021 iOrder canceled· 5120/94

~~~~:~: ~::~:;~: ~~: ~;~ !:::=~~I::';a:e for revision

ltNt-DOE- 5820.211.· CSA· 024 !Relume<! 10 llNt from DOE for revision
llNt-DOE· 5500.311.· CSA· 025 iThls slalemenlls now In camplanee
llNt-DOE- 5500.311.· CSA- 026 !These stalemenls are now In compliance
tlNt-DOE- 5480.5- CSA· 027 ,Order canceled - 5120194
tlNl·DOE- 5480.5- (;SA- 028 larder canceled· 5120/94
llNl-DOE- 5480.7- CSA- 029 iTo be addrllS$Bd when 54110.711. assessed
LLNl-DOE· 5480.7- EX· 030 !To be addressed when 54II0.7A assessed
lUfl-DOE· 5700.6C· (;SA- 031A !Supersedad by 10 CFR Part 830.120
LlNl-DOE- 5481.18- CSA- 032 IOrder replaeed by 5480.23
LlNt·DOE· 5700.6C· CSA· 033 !Superseded by 10 CFR Part 830_120
LlNL-DOE- 5820.2A- EX- 034 icorrecllve aellon documenl revised
LlNt-DOE- 5820.211.- CSA· 035 !These stalemenls are now In compliance
llNt-DOE.5700.6C- (;SA- 036,.. ISuperseded by 10 CFR Part 830.120
llNt-OOE- 5820.211.- CSA· 0378 !These stalements ere now In compliance
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U.M.·DOE- 5820.2A· GSA- 0398 jCO«8Clive action docvmant approved
LLNl·DQE· 5400.1· CSA- 039 iCorrective action documenl approved
ll.Nl-DQE- 5400.1· CSA- 040 !Returned 10 llNl 110m DOE lor ravlslon
lLNL'DQE' 5400.1- CSA- 041 IThls slalement Is flOw In compliance
LlNl·DQE- 5480.8· GSA· 042 !Order superseded by 5480.8A
ll.Nl·OQE· 5610.11- CSA- 0439 iThis slalement is now In complance
LlNl·DOE· 5610.11- ro 044A iCorrecllva action documenl ravtsad 10 EO
ll.Nl·OOE· 5610.11- CSA- 0459 lThIs stalement is now In eomplianca
ll.Nl·DOE· 5610.11· (:SA. 046 hhese stalements ara now In compliance
LLNl·DQE· 5490.8- CSA- 047 10rder superseded by 5490.8A
lLNL·OOE· 5490.20' CSA- 0499 !Correctiva aclion documenl ravlsad
llNl-OOE- 5480.20· CSA· 0499 lCorreclive acllon documen' ravlsed
llNl·OQE· 5480.20· CSA- 0508 jThis slalernenl Is flOW In comp.ance
ll.Nl·OQE· 5480.20- CSA· 0519 iCouec!ive action document ravlsed
ll.Nl·OQE· 5480.20· CSA- 052 hhis stalement Is now In oomplIance
ll.Nl·OQE· 5480.20' CSA· 0539 iCorrecllva action documenl revised
ll.Nl·OQE· 5480.7· EX- 054 ITo be addressed when 5480.7A assessed
llNL·OQE· 5480.7' EX- 055 lTo be addr8$Sed when 5480.7A assessed
llNl·OQE· 5480.7· EX· 056 iTo be addressed when 5480_7A assessed
llNl·OQE· 5480.7· EX· 057 iTo be addressed when 5480.7A assessed
llNl·DOE· 5480.19' CSA· 059A !Returned 10 llNllrom OQE lor revision
llNl·OQE· 5480.7- (;SA- 059 iTo be addressed when 5480.7A assessed
ll.Nl·OQE· 5480.1· 5TC5- 060 iTo be addressed when 5480.7A assessed
ll.Nl·DQE· 5480.20' srcs- 061 i
llNL·OQE· 5490.10- GSA· 062 lThis slalemem Is now In COlnpllance
llNl-OQE- 5480.10' CSA· 063A !Returned 10 llNllrom DOE lor revision
ll.NL·OOE- 5483.1A- CSA- 064 IOrder 5480.29 wig cancalthls CSA
llNl-OOE- 5491.18- srcs- 065 !Order replaced by 5480.23
llNl·OQE- 5490.5- GSA· 0668 jOrder canceled - 5120194
ll.Nl-OQE. 5920.2A- CSA- 067 !Returned to llNllrom OQE lor revision
llNl-OOE- 5820.2A- srcs- 068 IThese slateman1S are now In eompliance
ll.Nl·OQE· 5481.19- srcs- 069 IOrder replaced by 5480.23
llNl·OQE- 5480.11- 5TC5- 070 IThIs slalememls now In cornpBance
llNl-DOE· 5820.2A- srcs- 071 hills slalemenl Is now In eompRance
llNl·OQE- 5480.7- CSA· 072 ho be addressed WIlen 5480.7A assessed
u.NL·00E· 5700.6C- (;SA- 013 !Superseded by 10 CfR Pari 830.120
u.NL.0QE- 5100.6C- (;SA- 074 iSuperseded by 10 CFR Pari 830.120
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Site Order' Code Cotnments Complete Category Completed ToOOE Doc. ~ ! To DOE • Signatures Approval Validation I Valldatlon
UM.·OOE· 5700.6C- GSA- 0758 iSuperseded by 10 CFR Par1830.12O Yes 3 8/31193 9/23/93 Complele 2/16/94 : 'lI28/U i i 9/12/94
ll.Nl·ooe· S700.6e- GSA- 076A iSuperseded by 10 CFR Pall 830.120 9/23/93

,
3 8/31193 Complele i 12f71!!4

ll.Nl·ooe- 5400.5- CSA· 077 IThis slatement Is now In compliance Yes Inst 9/14/93 2/19/93 lXE i I 6/16/94
llNl·OOE- S700.6C- CSA· 0788 ~SupelSededby 10 CFR PM 1130.120 Yes 2 9/14/93 10/8/93 Complele 10/17194! 10/31/94 Yes
llNl·IJOE-.5480.8A· CSA- 079A !Correclive acllon documenl wrlllen Insl 10126/93 10/28/93 Approv 8/25/94 i 9/23/U Yes 9/30/94
ll.Nl·ooe· 5480.SA- CSA· 080A iCorrecllve action documenl wrlllen Insl 10/26/93 10/28/93 Approv 8125/94 ! 9/23/U Yes 9/30/94
llNl'OOE- S480.8A- CSA- 081 A 1Correcllve action documenl wrlllen Insl 10126/93 10/28/93 Approv 8t:!5/94 ! !H23/!l4 Yes 9/30/94
llNl·OOE· S480.SA- GSA· 082 ~These slalemems are now In compll"nce lnsl 10/26/93 co: i 9/12/94
llNl·OOE· M80.8A- GSA· 083 iThis slalement is now in compliance Yes Insl 8/12/94 NA Complele
llNl·ooe· 5480.11- STCS- 084 :This slalemem Is now In compHance Yes 3 Complele
llNl-OOE· 5480.21· STC5- 085 :These slatements are now pending Yes 3
llNl·IJOE· 5480.20· STCS- 086 iCorrecllve action documenl wrlllen 3
llNl·OOE· 5480.20· CSA· 087 jCorreclive action documenl wrillen 3
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CORRECTIVE ACTIONS COMPLETED t\I..I..ct'-IUllt!lll.. *""
~q.

i Corrective i Facility I Date I IRequest for Approval No. : Action I Review INo. ofl Statement RequesUng Loc. of Date DOE
Site Order' COde Comments I Complete Category I states. Numbers Validation Doc. Validation

LLNL·DOE· 5820.2A· STCS- 004 rheSe statements are now In compliance

I
Yas I tnst

I
3 1II.3.d.(2)(b) 5/16/94 rp

,·"
5123194

1I1.3.d.(2)(d)
I ! i 1II.3.d.(2)(e)

llNL·DOE· 5820.2A. CSA· 005 lThIS statement Is now In compliance Yes I Inst 1 11.3.8.(4) 5118/94 rmP1.,J 5/23/94
LLNL·DOE· 5820.2A· CSA· 009 jThiS statement Is now In compliance i Yes Inst 1 11.3.9.(5) 9/12/94
LLNL·DOE· 5820.2A· CSA· 015 rhlS statement Is now In compliance I Yes I Inst 1 1I1.3.m.(2)[3] 5/16/94 to~e;J 5/23/94
LLNL·DOE· 5480.13· STCS- 019 Order replaced by 5480.13A • 1013194 Yes I Inst 11 r.d.(1)(a) thru 9/29/94 romPletei II i i 7.d.(2)(1)
LLNL·DOE· 5480.5· STC& 020 !Order canceled • 5/20194 i 331 2 8.a.( 1] 9/29/94 .comPletl

! I
S.d. IILLNL·DOE· 5480.5· STCS- 021 lorder canceled· 5/20/94 I Yes 331 1 8.f.(31 9/29/94 Complete

LLNL·DOE· 5480.20· CSA· 023 Relnvestlgating compliance ! Yes Inst 4 I, 15.a.(1) lLNL
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! I I. 15.a.(2)
Ii ! I I. 15.a.(3)

I
I

i

! I 1.15.8.(4)I
LLNL·DOE· 5500.3A· CSA· 025 jThls stalement Is now In compliance Yes Inst I 1 Il.c.(12)(b)3(1) I 5/18/94 I to:
LLNL·DOE· 5500.3A· CSA· 026 !These slatements are now In compliance ! Yes I Inst I 2 II.b.(3)[2] I 5116/94 OCE.II I

I II.d.(1)(b)I I
LLNL·DOE· 5480.5- CSA- 027 IOrder canceled· 5/20/94 ! Yes 251 1 B.b I 9/29/94 iComplete
LLNL·DOE· 5480.5- eSA· 028 !Order canceled· 5120/94 i Yes 251 2 13.b.(17).(1) 9/29/94 !complete

LLNL-DOE· 5700.6C- CSA- 0338 lsuperseded by 10 CFR Part 830.120.12/121941
I 13.b.(t7).(2) r-·"Yes I 251 14 9.1>.(1)(a)(1) 9ft 2/94

I ! I 9.1>.(1)(a)(21

I I I 9.1>.(1)(a)(3)
I I 9.1>.(1)(b)(2)
I I

I I 9.1>.(1)(c)(1)
I I 9.b.(1)(c)(2)I I

9.b.(1)(c)(3]
9.b.(1)(c)(4)
9.b.(1)(d)(1)
9.b.(2)(c)[1)
9.b.(2)(c)(2)
9. b.(2)(C)(3) I :.
9.b.(2)(d)(11
9.b.(2)(d)(2)

LLNL-DOE·'S820.2A· CSA· 034 !Relnvestlgallng compliance I Yes I 251 I 4 I· II.3.b.(1 )[1] I I LLNL
'. 11.3.b.(1)(2)
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LLNL-DOE- 5480.11· STCS- 070
LLNL·DOE· 5820.2A· STC5- 071
LLNL·DOE- 5700.6C· CSA- 073

LLNL-DOE- 5400.1- CSA
LLNL·DOE- 5610.11· CSA·
LLNL·DOE- 5610.11- CSA·

i
LLNL-DOE- 5820.2A· CSA- 035 IThese statements are now In compliance

i
I

LLNL·DOE· 5820.2A· CSA· 0378 !These statements are now In compliance

i
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041 lReinvesllgallng compliance
0438 hhis statement Is now in compliance
0458 hhese statements are now In compliance

I
LLNL·DOE· 5610.11· CSA- 046 !rhese statements are now In compliance

I

I
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i
!This statement Is now in compliance

LLNL·DOE· 5480.20- STC5- 0528 !ThIS statement is now In compliance
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!To be addressed when 5480.7A assessed
LLNL·DOE- 5480.10- CSA· 062 lThls statement Is now In compliance
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I
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\ThiS statement Is now In compliance

I~~';e~::~:e~~'~ ~o;F'~ ~a~P~~~~~20-12/12/94

. I .
LLNL-DOE··5700.6C- CSA· 074 jSuperSeded by 10 CFR Part 83.0.120-12/12/94

1
I
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Request for Approval No. Action Review No. of i Statement Requesting ILoc. of I Date DOE

SlIe Order' Code Comments Complete CateQory Slalem! Numbers Validation I Doc. I Validation
LLNL·DOE· S700.6C· CSA· 075 Superseded by 10 CFR Part 830.120-12/12/94 Yes 331 1 9.b.(2)(b)[3) 9/12/94 !Complele
LLNL·DOE· 5400.5- CSA- 077 This slatemenlls now in compliance Yes \nsl 1 1I.3.e.(2)(3J 6/16/94! tx:E-1
LLNL·DOE· 5700.6C· CSA· 0788 Superseded by 10 CFR Part 830.120-12/12/94 Yes 332 1 9.b.(2)(d)(2) !Complete
LLNL·DOE· 5480.8A· CSA· 082 This statement Is now In compliance Yes Inst 2 t t .g.(9)(b) 9/12/94 i tx:E 1

11.g.(9)(c) I I
LLNL·DOE· 5480.8A· CSA· 083 This statement Is now In compliance Yes Inst 1 11.1. 8/12/94 iComplet~ NA
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8.5 OAK RIDGE OPERATIONS OFFICE
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Oak Ridge Operations Standards Management Program
Quarterly Status Report

1. SUMMARY OF STANDARDS ACTIVITIES

Oak Ridge Operations (OROl. During the quarter, ORO concentrated on
the following areas:

(1) The ORO Manager received Defense Programs (DP) delegation of
approval authority for the Martin Marietta Energy Systems, Inc.
(Energy Systems) Standards/Requirements Identification Documents
(SjRIDs) and approved the Y-12 S/RID.

(2) Validating assessment data translated to the new requirements
breakdown within the new Standards/Requirements Information
Database (STRIDe) and reorganizing the subdivision structure for
ease in conducting multi-program assessments. For status, see
A.I below.

(3) Working to approve new and revised contractor Requests for
Approval (RFAs) and close out both contractor and federal RFAs.

(4) Working to integrate the adherence-based assessment process with
ongoing audit and assessment programs. A team including
representatives from the Directives Management Group,
Contracting Officer's Representatives, and AMESQ are meeting
weekly to develop recommendations for an appraisal system that
will integrate appraisal requirements from STRIDe, three major
guidance documents, the July 1990 self-assessment memorandum
from Admiral Watkins, and the Environmental Management conduct
of operations assessment guidance. A matrix of these
requirements has been created. The matrix was consolidated to
eliminate duplication and overlap. The next step will be to
"distill" the remaining requirements into a program framework
and compare the list of assessments performed to this framework.

(5) Working on the concept paper for an ORO StandardsjRequirements
Identification Document (SjRID). The concept paper has been
reviewed by principal staff and program/project offices and
should be ready for review by ORO senior management during
February.

(6) Working with Energy Systems on finalizing concepts for facility
group S/RIDs. We are still trying to integrate the EM-40
template with our earlier SjRIDs structure, so that the
contractor will only have one structure to follow.

(7) Working to ensure smooth integration of the Price Anderson
Amendment Act (PAAA) program into the overall ORO standards
management system and processing PAAA implementation plans.



(8) Developing enhanced procedures that pull together the standards
management process into a single document and which incorporates
needed changes from the September 1994 program gUidance.

Martin Marietta Energy Systems. Inc. Y-12 continues its efforts to
institutionalize the compliance process. Y-12 personnel completed
programmatic assessments on the Environment, Safety, Health, and
Quality Assurance (£SH&QA) standards and laws that were not already
assessed through Order compliance activities. Energy Systems
continues developing RFA corrective actions and submitting closure
requests as compliance is achieved.

MK-Ferguson of Oak Ridge Company (MK-F). MK-F has begun development
of its S/RID and has completed the first set of roles and
responsibilities for the pilot. MK-F continues to implement RFA
corrective actions and submit requests for closure. MK-F continues
preparing RFAs for noncompliances found during the September 1994
functional appraisal.

A. ASSESSMENTS

I. Oak Ridge Operations. ORO is validating the Federal
assessment data that has been mapped to the new STRIDe
requirements breakdown. Validations include reorganizing
the material into "ORO-wide" and programmatic sections
that identify differences from the ORO-wide assessment.
It also includes an editorial scrub to eliminate
assessment redundancy resulting from the rollup of
requirements. This task is 43 percent complete, with 21
of the 49 Orders of Interest completed and 28 pending. It
is taking longer than expected because the Safety and
Health Division, which has the bulk of the assessments, is
tied up with the Y-12 restart activities.

2. Martin Marietta Energy Systems, Inc. On December 31,
1994, Y-12 personnel completed programmatic assessments
for the initial set of ESH&QA standards and laws
identified in the S/RIDs. As Orders and standards are
released on the Headquarters server, those requirements
will be evaluated for inclusion in the S/RID. Once they
are placed in the S/RID, site subject matter experts will
begin performing programmatic assessments against the new
requirements.

Personnel from the Y-12 Plant have completed adherence
assessments for DOE Order 5480.19, CONDUCT OF OPERATIONS
REQUIREMENTS FOR DOE FACILITIES, for all Category 2
nuclear facilities operated for DOE Headquarters Defense
Programs.
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3. MK-Ferguson of Oak Ridge Company. MK-F managers continue
to validate and update the assessment data that was
translated to the new STRIDe breakdown.

B. STANDARDS/REQUIREMENTS INFORMATION PATABASE (STRIDe)

1. Oak Ridge Operations. ORO is in agreement with the
Management &Operating contractors' decision to provide
technical support to the subcontractor, TRESP, in its
effort to develop STRIDe, version 2.0.

2. Martin Marietta Energy Systems. Inc .. Since STRIDe 1.0
cannot accept S/RID assessment data, Y-12 will continue to
maintain this information on its local system until STRIDe
2.0 is released. It is expected that STRIDe 2.0 will
includ@ the n@c@ssary functionality that Y-12 requires
(S/RID and adherence assessment maintenance), and
Y-12 will migrate to STRIDe 2.0 upon its release. Energy
Systems is providing 1.5 FTEs to support TRESP in its
development effort.

3. MK-Ferguson of Oak Ridge Company. MK-F is providing 1.5
FTEs to support TRESP's development of STRIDe, version
2.0.

C. REQUESTS FOR APPROVAL STATUS

1. Oak Ridge Operations. Four approved Compliance Schedule
Approvals (CSAs) remain open. Of these, one RFA will be
completed February 1995, two RFAs will be completed March
1995, and one RFA will be completed September 1995.
Headquarters DP confirmed receipt of the additional
information requested on compliance actions for the two
disapproved exemption requests. The information has been
reviewed and passed to NM-60 for review. ORO should

, receive an approval letter from DP by the end of January.

2. Martin Marietta Energy Systems. Inc. During this quarter,
seven new or revised RFAs were submitted to DOE for
approval. Twenty-nine RFAs were closed or cancelled. In
addition, the compensatory measures of thirty one RFAs
were reviewed in detail to ensure adequacy. Where
appropriate, revisions have been submitted, except for two
RFAs that are still undergoing revisions.

3. MK-Ferguson of Oak Ridge Company. MK-F has closed one
RFA; four remain open. As noted previously, MK-F is
preparing RFAs for noncompliances identified during an ORO
functional appraisal in September 1994.

3



D. STANDARDS/REQUIREMENTS IDENTIFICATION DOCUMENTS

1. Oak Ridge Operations. On November 1, 1994, the ORO
Manager approved the Y-12 Plant S/RIDs. Efforts continue
to obtain approval or delegation of approval authority
from the other Program Offices. Also, ORO is working to
develop concepts for the ORO S/RIO program.

2. Martin Marietta Energy Systems. Inc. Y-12's programmatic
assessments at the site level were completed for the
initial ESH&QA requirements in the S/RID •.

3. MK-Ferguson of Oak Ridge Company. MK-F has completed the
first set of roles and responsibilities for the pilot
S/RID. The pilot should be complete by the end of the
first quarter of 1995. The pilot will ensure that the
S/RID aligns with Price Anderson Amendment Act
responsibilities and milestones. MK-F also participated
in the Compliance Coordinators Meeting in St. Louis in
November, which discussed the new 90-2 instructions.

II. SCHEDULE CHANGES

After consultation with personnel from Headquarters Defense Programs,
it has been determined that Y-12 has completed its first set of
S/RIDs. Based on data available to date, the site S/RID contains all
requirements that apply to its moderate hazard facilities with the
exception of facility-specific permits, federal facility agreements,
etc. These S/RIDs will continue to be updated as new standards are
created or revised. It is also expected that the SIR IDs will be
revised as Phase I facility assessments are completed.

The Y-12 Plant has completed the site-level programmatic assessments
for ESH&QA requirements of the initial S/RIDs. These assessments must
still be validated by ORO.

Based on the adherence activities previously completed, Y-12 has
completed its initial round of Phase II Order compliance self
assessments requested by V. Reis and is moving forward with
integrating the S/RID Phase II assessments into the ongoing assessment
process.

III. ISSUES AND CONCERNS

We endorse DP's proposal to permit sites to discontinue maintaining
detailed assessment information on administrative requirements and
others that do not add to safety. This will facilitate the switchover
to the S/RID system.

Our assessment integration working group has identified the need for a
complete review and overhaul of DOE requirements relating to appraisal
programs. Orders contain more than 400 requirements in this area,

4



many of them overlapping or conflicting. The program needs
substantial steamlining and consolidation and development of an
overall appraisal philosophy with clear assignments of roles and
responsibility. We urge OP to push for the establishment of a OOE
wide effort in this area.
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90-2 Quarterly Status Report

Section I

1. Savannah River Site

2. Quarterly Report

3. October through December 1994

4. ORDERS OF INTEREST TO THE DEFENSE NUCLEAR FACILITIES SAFETY
BOARD (DNFSB)

DOE Savannah River Operations Office (SR)

SR has completed assessments for the Orders that are of
interest to the DNFSB in the 6/2/93 Module with the exception
of DOE 5480.28, "Natural Phenomena Hazards Mitigation," and
DOE 5480.31, "Startup and Restart of Nuclear Facilities." DOE
5480.28 cannot be assessed until applicable standards are
issued.

There are 3 Exemptions (EXs) submitted and approved.

There are 2 Orders in the 6/2/93 Module which do not apply to
SR. These are DOE 5480.25, "Safety of Accelerator
Facilities," and DOE 5480.30, "Nuclear Reactor Safety Design
Criteria."

Westinghouse Savannah River Company (WSRC)

WSRC has completed sitewide assessments for the Orders that
are of interest to the DNFSB in the 6/2/93 Module with the
following exceptions.

The following Order has been superseded for nuclear facilities
by DOE 5480.23, "Nuclear Safety Analysis Reports":

DOE 5481.1B, "Safety Analysis and Review System"

The following Order assessment cannot be completed until one
additional standard invoked by the Order is issued:

DOE 5480.28, "Natural Phenomena Hazards Mitigation"

The following Order will not have a sitewide assessment
performed. This order is assessed on a facility-specific
basis only. The schedule for submittal will coincide with the
SR facility startup/restart schedule.

1
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90-2 Quarterly Status Report

DOE 6430.1A, "General Design Criteria"

There (;ire 58 Compliance Schedule Approvals (CSAs) submitted
for approval with 57 currently approved. There are 42 EXs
submitted for approval with 30 currently approved. There
are 4 Implementation Plans (IP) submitted with 1 approved
(DOE 5700.6C, "Quality Assurance"). The IP's for DOE
5480.22, "Technical Safety Requirements" and DOE 5480.23,
"Nuclear Safety Analysis Reports" have been approved for HB
Line, Tank Farms, and In-Tank Processing Facilities. The IP
for DOE 5480.24, "Nuclear Criticality Safety, II has been
approved for HB-Line, FB-Line, and F-Canyon Facilities.

Wackenhut Services, Incorporated (WSI)

WSI has completed assessments for the Orders that are of
interest to the DNFSB in the 6/2/93 Module.

The following Orders are not applicable to WSI:

DOE 1300.2A,

DOE 1540.2,

DOE 1540.3A,

DOE 5480.11,

DOE 5480.15,

DOE 5480.18A,

DOE 5480.22,
DOE 5480.23,
DOE 5480.6,

DOE 5820.2A,
DOE 6430.1A,

a. Assessment

b. Compliance

IIDepartment of Energy Technical Standards
Program II
"Hazardous Material Packaging for Transport
Administrative Procedures II
"Base Technology for Radioactive Material
Transportation Packaging Systems ll
"Radiation Protection for Occupational
Workers II
"Department of Energy Laboratory
Accreditation Program for Personnel
Dosimetryll
"Accreditation of Performance-Based Training
for Category A Reactors and Nuclear
Facilities"
IITechnical Safety Requirements ll
"Nuclear Safety Analysis Reports"
"Safety of Department of Energy-Owned
Reactors"
IlRadioactive Waste Management"
IlGeneral Design Criteria"

Assessment Information Database Status

SR maintains current compliance information in a locally
developed system, but does not transmit this information
to DOE Headquarters (HQ). WSRC is currently evaluating
options for maintaining their information.

2
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5.

6.

90-2 Quarterly Status Report

WSI currently uses a locally developed tracking
database but is working to bring Standards Requirements
Identification Database (STRIDE) on-'line via its local
area network which will allow WSI review proponents to
become availabl'e through STRIDE. WSI -SRS is
considering the use of a Self-Assessment Requirements
Card (SARC) to prepare assessments electronically. WSI
also downloads applicable DOE Orders to aid in
assessments as they capture the results of Phase 1
(Administrative) and Phase 2 (Performance) based
assessments. WSI-SRS is exploring the possibility that
the SARC could be used to replace the five forms
currently used to report Directives Compliance
Assessments. Also being explored is the possibility
that the SARC could be used to compliment STRIDE's data
collection forms. The full potential of this effort
will only be realized however if other source
directives i.e., Directive Implementation Instructions
(DII) , Compliance Review Form (CRF) are available via
STRIDE.

c. Request for Approval (RFA) Status

See attached pages.

Issues or Concerns - None.

Schedule Changes - None.
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90-2 Quarterly Status Report

Section III

1. Savannah River Site (SRS)

2. Quarterly Report

3. October through December 1994

4. SRS 90-2 PROGRAM ACTIVITIES

On November 30, 1994 Westinghouse Savannah River Company
(WSRC) forwarded to Savannah River (SR)-QPD preliminary draft
Site Functional Area S/RIDs for Functional Area 3.0,
Configuration Management, and Functional Area 8.0,
Construction.

It is expected that these Functional Area S/RIDs along with
the balance of the site Functional Area S/RIDs will be
upgraded to include input from WSRC Line Organizations and any
other necessary upgrades by the date of delivery of the site
S/RID for SR approval (March 31, 1995).

Functional Area S/RIDs will be reviewed by SR once they are
formally issued.

5. Issues or Concerns - None.

6. Schedule Changes - None.

1





12/22194 DOE RFA STATUS PACE 1 •I RFA NUMBER I TITLE IDATE TO HQ IHQ APPROVAL]

SRS-DOB- S480.l8A-BX-OS Aec:ftditatlm ofPerfonnance Bued Training. Rev. 2 02/14/94 04/19/94

SRS-OOB- S480.4·EX-4

SRS-DOE- 5630.11·BX·l

Absence ofAutomatic: Sprinklers, 10/16/92

Safeguards IIld Security Approval Authority

10/16/92

05/17/91

02/16/9'3

09/16191

• TheClOmJdi,re act.iom ISmated with this RPA have beenverified as complete. this RPA will be mnoved from this report in the next revision••
I ThIs RPA has been replaced or superceded by another RFA, it will be removed from this report in the next revision.
@ This RPA has been determined unnecessmy IIld will be removed from this report in the next revisiOll.



12/21194 WSRC RFA STATUS PAGE 2

I RFA NUMBER I TITLE I DATE TO HQ I HQ APPROVAL ':1
SRS-DOE. 5480.3Q..EX-94-122 Need Upgraded SAR Establishing NueJear Safety Design Criteria, SI31194 11/11/94

SRS-DOE- 5480.31·CSA-93-oS0.

SRS-DOE- S480A·EX-l

SRS-DOE- 5480.4-BX-4

Prognmmatic ComplllUlCC with DOB 5480.31. Rev. 3. 3/2/94

PnYironmental Protection. Safety. and Health Protection StAndards. 9113191. Rev.l

Absalce ofAutomatic Sprinklers, 10/1fHl

06(27/94

09J03J9l

1O/lfHl".

CJ7IOSI94

11/24/92

fYl/16N3

SRS-DOE- 5480.6-CSA-3

SRS-DOE- 54S0.6-CSA-4

SRS-DOE- 5480.6.CSA-S

SRS-DOB.5480.7-CSA-lll

SRS-DOE· 5480.7·CSA·31

SRS-DOE- 5480.7·EX-I0

SRS-DOE- 5480.7-BX-12

SRS-DOE- 5480.7-EX-14

SRS-ooE- S480.7-EX-16

SRS-ooE- S480.7-BX·11

SRS-ooE- S480.7·BX-18

SRS·DOE- S480.7-BX-19

SRS-DOE- 5480.7-BX-20

SRS-ooE- 5480.7-BX-22

@I

•
•

ContnlCtar Independent Review and Appraisal System, Rev. 1,10/14/93

PetCormmee ofTrfennial Reviews. Rev. I, 10131194

Administndive Controls for Criticality, 7/03191

Security Door Does Not Comply with FI1'e Protection Requirements. 6/15/92

Compliance with Improved Risk,8/14/92

Building 717-1ON Property DlII1lage Limitation

Building 704-ITProperty DIII1lage Limitation

Building 670-T Property Damage Umitation

Builclins 704-TProperty DamaSC Limitation

Buildins 701-18 Control R.oom Automatic Fue Supression System

Buildina 221-8 DrainCatchTank. Area

BuDdins 221-8 File DIII1lpers

BuDdinl221-8 Windowless Structure

BuDdinl98O-S Isolation Valve

09/03t9l

09/03191

09/03191

11/24/92

09/03191

09/03191

09/03J9l

09/03191

09/03/91

09/03191

09/03191

09/03191

09/03/91

10/04191

10/04191

10104191

09/20/93

01/11/93

CJ7/20/92

fT1I20/92

CJ7/20/92

CJ7/20192

. CJ7/20192

11/24/92

12ft)9!92

11/24/92

11/24/92

• The~ actions associated with this RPA h."e beenverified aa complete. this RPA wiD be removed from this report in the next revision..
, This RPA haa been replaced (II' mperceded by another RPA, it wjl\ be removed from this report In thene:ltt revision.
@ This RPA baa been detamined unnecessary and will be mnoved from this report in the next revision.
&. This RPA waa been returned by HQ for approval by the Manager SR.
I This RPA was rejected by HQ. it will be removed &om this report in the next revision.



12121194 WSRC RFA STATUS PAGE:9 .I RFA NUMBER I TITLE IDATE TO HQ IHQ APPROVAL J.
SRS-DOE- 5480.7-EX-23 Building 221-S Enc:1osed ExitStairweDs 09~3m 11/24/92

SRS-OOE- 5480.7-EX-25

SRS-OOE- 5480.7-EX-26

SRS-OOE- 5480.7-EX-27

SRS-OOE- 5480.7-EX-28

SRS-OOE- 5480.7-EX-29

SRS-OOE- 5480.7-EX-29A

SRS-OOE- 5480.7-EX-30

SRS-OOE- 5480.7-EX-37

SRS-DOE- 5480.7-EX·38

SRS-OOE- 5480.7-EX-39

SRS-OOE- 5480.7-EX-40

SRS-OOE- 5480.7A-CSA-032

SRS-OOE- 5480.7A-CSA-nO

SRS-OOE- 5480.7A-CSA-93..()26

SRS-OOE- 5480.7A-CSA-93-065

SRS-OOE- 5480.7A-CSA-93-()1}() &:

SRS-OOE- 5480.7A-CSA-93-091 &:

Building 221-S Hazardous location

Building 221-S Windowless SlrUcture

Building 704-3B Dead End Corridor

Building 232-H Stairwell, Electrical Cable Trays

Building 233-H Blank Wall Installation

Replacement Tritimn Facility Property Damage Limitation

Building 233-H Stairway Width

Building 184-K Automatic: Fire Protection System

Building 184-P Property Damage Limitation

Building 484-D Property Damage Limitation

Building 704-3B Dead End Corridor

Fue Protection Corrections for 221-HB-Line Facility, Rev. 3a, 12/28193

Fue and Related Perils Protection Program. 8n0/93

Fue Protection Corrections for F-Canyon. Rev. 4, 08mJ94

Fue Protection Corrections for 292-F. Rev.3 , 8/01/94

Fue Protection Corrections for Building 232-H. Rev. 3, 10/28/94

Fue Protection Corrections for Building 234-H. Rev. 3,10/28/94

09m/91 11/24/92

09m/91 11/24/92

09~3/91· r.r1/20/92

09m/91 fJ8m/92

12/18/92 02111193

05n6t91 02111193

09tU3/91 lOm/92

09mm r.r1/20192

09~3m r.r1/20/92

09m/91 r.r1/20/92

09m/91 r.r1/20/92

12/27/93 01tU3/94

11/22,193 12/10/93

08~/94 09~5/94

08,%94 09~5/94

OM0/94 10,u6/94

-
06/10/94 10ft>61'94

• The corrective actions associaled with this RFA have been verified as complete, this RFA will be removed from this report in the next revision..
I This RFAhas been replaced or superceded by another RFA. it will be removed from this report in the next revision.
@ This RFA bas been detmnincd unnecessary and will be removed from this report in the next revision.
&. This RFA was been returned by HQ for approval by the Manager SR.
I This RFA was rejected by HQ, it will be removed from this report in the next revision.



12121194 WSRC RFA STATUS PAGE.. •

I RFA NUMBER I TITLE IDATE TO HQ I HQ APPROVAJ ·1
SRS-OOB- 5480.7A-CSA-93.Q92 It F'lnl Protection Cmections for Building 236-H, 3f3/94 06/10/94 10~

SRS-OOB- 5480.7A-CSA-93-093 It

SRS-OOB· 5480.7A·BX-I02

SRS-OOB- 5480.7A-BX-!U-068

SRS·OOB- 5480.7A-BX-94-069

SRS-OOE· 5480.7A-BX-94-073

SRS-OOB- 5480.7A-EX-94-071

SRS-OOB- 5480.7A·BX·94-08C)

SRS-OOB- 5480.7A-BX-94-QS2

SRS-OOE- 5480.7A-BX-94-084

SRS-OOE- 5480.7A·BX-94-Q86

SRS-OOE- 5480.7A-BX-94-091

SRS-ooB- 5480.S-EX-S

SRS-ooB- 5480.8A-CSA·93-028

SRS-ooE- 54S0.8A-CSA-93-D36.

SRS-OOE- S482.IB-CSA-93-022t

SRS-ooB- 5482.1B-CSA-94-nO.

SRS-OOB- 5483.IA-CSA-4SA #

F'lnl Protection Corrections for Building 238-H, Rev. 3, 10/28194

Bxcessive Cornmon Path orTravel, FB-Line Cold Feed Prep, Rev. 1, 11(24/93

Bxoesaive Cornman Path ofTravel, 6/07/94

Width Deficiency or Equipment Aocas Aisle, 6/fTl/94

Bxeasive Force Needed'to Open Exit Doors, 6/fT1/94

Stairwell Intmuption Mechmisrn, 6/fT1/94

F'uc Protection and Related Perils Protection Program, 6f{'I)/94

Compbmlsive Flnl Protection Plan, 6f30194

Comphrensive File Protection Plan, 6f30/94

Width of Exit Access Corridors, 7/10/94

Discbarze of2-hr Rated Stairwell,7/08/94

Periodic Health Bxaminations

Medical Prognan: Pmpl~ Baseline Electrocardiograms, 10f28fJ3

Medical Program: Implementing Procedures, Rev. I, 11/11/93

BS.lH Appraisals, Rev. I, 11124/93

ProRrammatic Compliance with ooB5482.1B, Rev. 2, 6/30/94

Control or Workplace Monitoring and Inventories of Hazardous Chemicals, 3/15/93

06/10/94

IU>8/93

07iUl/94 :

O1iU1/94

O1iU1/94

07iUI/94

10/31/94

10/31/94

10/31/94

10/31/94

10/31194

09f30m

11/21193

11(2'11J3

IU>SfJ3

01/07/94

10~

03/02194

12/03191

, 12/15/93

12/lS/93

12/1SfJ3

fTl/20194 ,

03/24/93

• The corrective actions associated withthi. RFA have beenverified as complete, this RFA will be removed from this report in the next revision.•
I This RFA has been replaced or superoeded by another RPA, it will be removed from this report in the next revision.
@ This RFAhu been determined unnecessary and will be removed from this report in the next revision.
& This RFA was been returned by HQ for approval by the Manager SR.
I This RFA was rejected by HQ, it will be removed from this report in the next revision.



12121194 WSRC RFA STATUS PAGK 5I RFA NUMBER I TITLE IDATE TO HQ IHQ APPROVAL ,.

SRS-DOE- 5483.1A-CSA-93-089 Occupational Safety and Health; OSHA Training, Rev. 1, 1'1I9/fE 12/13/93 12116193

SRS-DOE- 5500.1B-CSA-93-086

SRS-DOE- 5500.2B-eSA-93-072

SRS-DOE- 5500.2B-CSA-93-076

SRS-DOE- 5500.3-eSA-9

SRS-DOE- 5500.3A-eSA-17SB

SRS-DOE- 5500.3A-CSA-176B #

SRS-DOE- 5500.3A-CSA-176C

SRS-DOE- 5500.3A-CSA-181B •

SRS-DOE- 5500.3A-CSA-188B

SRS-DOE- 5500.3A-CSA-93-OO1

SRS-DOE- 5500.3A-CSA-93-002

SRS-DOE- 5500.3A-CSA-93-005

SRS-DOE- SSOO.3A-CSA-93-006

SRS-DOE- SSOO.3A-CSA-93-007#

SRS-DOE- 5500.3A-CSA-93-007

SRS-DOE- SSOO.3A-eSA-93-021

SRS-DOE- SSOO.3A-CSA-93-024

HIZUds Assessment and Emergency Action Levels, Rev.1, 05/13/94

DOE/Emergency Operations Center (EOC) Communications Capability, 12Jf.'fl193

Hazards Assessment and Emergency Action Levels, 12J03/fE

Site and Faciljty/~ Level Fmergency Plans, Rev. 1,5/24/91

SavlUUllh River Site Emergency P1I11,IO~/93

HIZUds Assessments, 10106/93

HIZUds Assessments, 6f1/94

Consolidated Emergmcy Response Facility (CERF), 10/6/93

Emergency Action Levels (EALs), 10/6193

Hazards Assessment of FB-Une and the PSF, Rev. I, 12/17//fE

Fmergency Action Levels Based on Hazards Assessment, Rev. I, 12/17/93

Hazards AssessmentofF-eanyon and Outside Facilities, Rev. 1,12117/93

Fmeqmcy Action Levels Based OIl Hazards Assessment, Rev. I, 12/17/93

PenonneJ Accountability in Outside Facilities, 23S-F, and 247-F, Rev. I, 12/17/93

Personnel Accountability, 3/30/94, Rev. 2

Self-Assessment Program, Rev. 1,12113/93

Emergmcy Planning Zones, Rev. 1,12/17193

"

10~

121fYJ/fE 12/15/fE

08~5/94 10/06194

07125/91 10~3/91

10~5193 10~

10~5/93 10~

05n7/94 10/19/94

10~5/93 10~

10~5/fE 10~

01/18/94 03/11194

01/18/94 03/11/94

01/18/94 03/11/94

01/18/94 03/11/94

01/18/94 lYlI25/94

04~I/94 06/00/94

12/13/93 12/15/93

01/12J94 03/11/94

• The corrective actions associated with this RFA have been verif'lCd as complete. this RFA win be temOVed &om this report in the next revision.•
#I This RFA has been replaced or superceded by another RFA, it will be removed from this report in the next Jt:vision.
@ This RFA has been determined unnecessary and will be removed from this report in the next revision.
&: This RFA was been returned by HQ fOf approval by the Manager SR.
I 11Us RFA was rejected by HQ, it will be removed from this report in the next revision.



J
12121/94 WSRC RFA STATUS PAGE' ! .\I RFA NUMBER I TITLE I DATE TO HQ IHQ APPROVAl:]'

SRS·OOE· SS003AoCSA-93-673 Haunts Assessments to Determine the Size of the EPZ. Rev.2, S/13/94 0811lS/94 10J1)6/9S

SRS-DOE- 55003AoCSA-93-o14

SRS·OOE· 55003AoCSA-93-o18

SRS-OOE- 55003AoCSA-94-127

SRS-OOE· SSOO.7AoCSA-17

SRS-OOE- 5630.11-EX-l

SRS-DOE· 5700.6C-IP

SRS-OOE- 5820.2A-CSA-93-D6'7

SRS·OOE- S820.2A-CSA-93-068

SRS·OOE· 5820.2A-eSA-93-069

SRS·OOE- 5820.2A-CSA-93-09S

SRS-OOE- 5820.2A-CSA-93-098

SRS-OOE· S820.2A-EX-94-114

SRS-OOE- 5820.2A-EX-94-11S

Accountability (or all Facility Personnel, I1ft>6/93

Emergency Plmning Zones. Rev. I, 12/17/93

Job TlISk Analysis for Site and Area ERO Positions. 6/l0/94

P.mergmcy Operating RecxJrds Protection Program

Safeguards and Security Approval Authority

Implementation Plan Cor DOE 5700.6C. Rev. 2. 4/21194

Low Level Waste (LLW) Management, Ch. m. Rev. 6.3/29/94

Low Level Waste Management, Rev.4, 9/20/94

Transuranic (TRU) Waste Management, CIt. n. Rev. 4, 3129/94

Transuranic (TRU) Waste MlIIlagement, Ch. n. Rev. 2

Transurllllic (fRU) Waste Management- Ch. n, Rev. 1, 2fl8/94

Prevention ofRestarts Following Los. and Recov~ ofNonnal Electrical Power.

Oroundwlter or Vadose Zone Monitoring WeDs, cr1/27/94

Im9193 12/15193

01/1m4 03/11/94

O6(lO/94 07/11/94

11/12191 11/19191

05/17/91 09/16191

04~ OSft)5!94

-
06fl4/94 OSft)si'94

06/24/94 09/13/94

06/10/94 cr1120194.
06/10/94 cr1/20194

03131/94 (1)/15/94

09,4)6/94
.,

09ft>6194

• 'The COIftdiye aetions auocIlted with this RPA have been verified as complete, this RPA wiD be remcwed from this report in the next revisim..
#I This RPA hIS been replaced or mperceded by lIIlOther RPA, it wiD be removed from this report in the next revision.
@ This RPA hIS been detennined unnecessary lIIld will be removed from this report in the next revision.
&: This RPA WllS been returned by HQ for approval by the Manager SR.
I This RPA was rejected by HQ. it will be removed from this report in the next revisim.






