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Mr. Ogg was on leave Tuesday through Friday.
A. Plutonium Reclamation Facility (PRF) Explosion Recovery: The joint DOE/contractor investigation team
now expects to issue its draft report on June 18. On June 10, Mr. Gubanc attended a B&W Hanford Company
(BWHC) presentation to Fluor Daniel Hanford (FDH) and DOE-RL of their PRF recovery plan. Observations
include:
1. BWHC has not yet defined the end state which the recovery plan is attempting to achieve.
2. BWHC could not crisply define how the recovery plan and actions were being managed to assure positive
facility configuration and work control. (DOE-RL cited several recent instances where work was not
performed as planned or was performed incorrectly.)
3. Neither BWHC nor FDH have drawn upon their corporate talent to assist in the recovery. (A B&W
corporate person is currently involved with the explosion investigation.)
4. DOE-RL is the primary identifier of performance issues and motive force for demanding improvement.
FDH actions in this regard, if any, are not readily apparent.
In response, DOE-RL issued a strongly-worded letter to FDH on June 11 which requested immediate action to
remediate this situation. The DOE-RL letter is well supported by specific examples and is a justifiable response
to BWHC's declining performance to date. Mr. Gubanc has also discussed this matter at length with DOE-RL
and FDH senior management.
B. DOE-RL Facility Representatives (FR): DOE-RL currently has 18 qualified FRs. DOE-RL's staffing analysis
identifies the need for 29. To attract and motivate the necessary talent, DOE-RL has, in the past, offered
candidates a promotion to GS-14 upon qualification. On June 2, DOE-RL posted 11 FR vacancy
announcements; 10 at the GS-13 level. We have three concerns:
1. DOE-RL is offering no alternative incentives (e.g., bonuses, premium pay) to entice GS- 13 candidates to
apply and qualify.
2. Due to the DOE hiring freeze, the postings are internal to DOE. The last round of GS-14 FR postings
nearly exhausted the available pool of highly qualified candidates.
3. Given 1. & 2. above, pressure will exist to lower the standards to fill the billets.
On June 12, Gubanc discussed these concerns with DOE-RL (Hansen) who acknowledged their validity but
insisted standards will not be lowered. We will continue to watch this closely.
C. Canister Storage Building (CSB): CSB rebar placement and structural steel construction activities have
resumed. The next major concrete placement is planned for June 25.
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