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B886 D&D. K-H and SSOC completed removing all contaminated raschig rings from B886 tanks this week. 
All the raschig rings removed were found to be dry. The rings are being packaged into poly bags, four poly bags 
are placed in a 30 gallon drum, which is then overpacked into a 55 gallon drum. The rings will be transported to 
NTS for disposal. Building personnel estimate that approxi mately 11 liters of HEUN solution remains in B886. 
This will be drained and shipped to Erwin, TN. 

Hydrogen Venting. Tank 931 in B771 is a vented tank to prevent buildup of hydrogen gas. The vent for this 
tank was found in the locked shut position. The vent is shut when the tank is sampled for hydrogen. Following 
sampling for this tank, the valve was left in the shut position and the lockout/tagout was applied. The Site Reps 
have asked RFFO to (1) confirm that other tanks are not in this condition, and (2) determine what action is 
being taken by facility management in response to two individuals independently checking and certifying the 
vent to be in the open position when, in fact, it was in the shut position. Additionally, based on other lockout 
and tagout problems, the Site Reps intend to review and evaluate the lockout and tagout system in the near 
future. 

Recommendation 94-3. The B371 BIO remains on schedule to be completed in mid-June. The SERs will be 
delivered in mid-July and the BIO implementation plan, which has been started, will be delivered in early 
September. Chapter 5 of the BIO, which contains all the accident analyses and forms the basis for the control 
set will be delivered the week of June 2 or early the following week.  

Planning for the project upgrades to Building 371 are also proceeding reasonably well at this point. The project 
manager has some concerns for the upgrades to HVAC duct supports because of the size and scope of the effort. 
At this point, K-H believes that completion of these duct support upgrades will not extend beyond September 
30, but the project will require detailed management. 

Recommendation 93-3. The graphs on the following pages update implementation of Recommen dation 93-3. 
Four graphs are provided that compare the status in January 1997 with the status in May 1997. The first graph 
compares the number of individuals in the qual program, and shows a reduction of ten individuals in the 
program. The next three graphs show that DOE has made some progress for General Technical Basics, 
Functional Area and Overall qualifications. It should be noted that the qualification progress among all RFFO 
personnel varies widely. Thirty one personnel have not made any progress toward qualification, and the overall 
average is increased by the qualification progress among Facility Reps. The Site Reps have not attempted to 
ascertain the quality of progress for those who have either qualified or progressed toward qualification.
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