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Department of Energy
Washington, DC 20585

JAN 1 6 2002

*Pnnled with soy 'nk on recycled paper

The Honorable John T. Conway
Chainnan
Defense Nuclear Facilities Safety Board
625 Indiana Avenue, N.W.
Suite 700
Washington, D.C. 20004-2901

Dear Mr. Chainnan:

With this letter, I am pleased to report early completion of two commitments found in the
Department's 2000-1 Implementation Plan. The following commitments-are'propused
for closure:

• 302 Complete removal of all liquids in B771 at Rocky Flats (including all non
actinide systems) - December 2001

• 303 Complete processing of all ofthe 8771 liquids at Rocky Flats - March 2002

Removal ofall liquids from 8771 at Rocky Flats was completed on October 15,2001,
completing Milestone 302 two and one-halfmonths early. Processing of the liquids was
completed on December 4, 2001, almost four months ahead of schedule.

I would also like to take this opportunity to notify you of a clarification which needs to
made regarding the 2000-1 Implementation Plan for the Hanford Plutonium Finishing
Plant (PFP). The current 2000-1 Implementation Plan states that the oxide/mixed oxide
inventory (>30 weight percent plutonium + uranium) will be thennally stabilized in
muffle furnaces and packaged to meet the long-tenn storage standard (Commitment
Number 111). The oxide/mixed oxide inventory to be stabilized and packaged under
Commitment 111 includes about 25 fluoride compounds. PFP plans to convert these
fluorides to oxides prior to thennally stabilizing in muffle furnaces. Neither the fluorides
nor the conversion process are specifically called out in the Implementation Plan
description. Additionally, a couple of residue items will be used in the conversion
process as a source of aluminum. It should be noted that these fluorides are different
from the ones described in the PFP "Residues - Compounds" section of the
Implementation Plan. The details of the above process change have been discussed with
your Site Representative at PFP. .f.?
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We continue to closely track progress on all Recommendation 2000-1 commitments and
will keep you and your staff apprised ofour progress. If you have any further questions,
please feel free to contact me at (202) 586-5151.

David G. Huizenga
Deputy Assistant Secretary for

Integration and Disposition
Office of Environmental Management

cc:
M. Whitaker, S-3.1


