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March 24, 1999

The Honorable Ernest 1. Moniz
Under Secretary ofEnergy
1000 Independence Avenue, SW
Washington, D.C. 20585-1000

Dear Dr. Moniz:

During the past year, the staffof the Defense Nuclear Facilities Safety Board (Board) has
closely followed the Department ofEnergy's (DOE) efforts to select a treatment technology for
high-level waste liquids stored at the Savannah River Site. The DOE Savannah River Operations
Office intends to select a technology by the end of September 1999, and to apply the chosen
technology in a new processing facility that will replace the In-Tank: Precipitation Facility. The
Board's staffvisited the Savannah River Site on February 9-12, 1999, to review DOE's plans for
selecting a preferred alternative from the three technologies still under consideration. The
conclusion of this review was that DOE's strategy was sound, but the staffdeveloped several
suggestions that have the potential to improve safety, expedite waste stabilization, and better
ensure that a fair comparison is performed.

The enclosed report provides a synopsis of the observations made during the staff review
and is forwarded for your consideration. If you need additional information, please do not
hesitate to contact me.

Sincerely,

/fi?#'cW"':!
I"~Lhn T. ConwaU

Chairman .

c: Mr. Mark B. Whitaker, Jr.
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DEFENSE NUCLEAR FACILITIES SAFElY BOARD

Staff Issue Report
February 26, 1999

MEMORANDUM FOR: G. W. Cunningham, Technical Director
1. K. Fortenberry, Deputy Technical Director

COPIES: Board Members

FROM: R. Tontodonato

SUBJECT: Review of Alternatives to the In-Tank: Precipitation Facility at the
Savannah River Site, February 9-12, 1999

This report documents issues reviewed by the staffof the Defense Nuclear Facilities Safety
Board (Board) during a visit to the Savannah River Site (SRS) by R. Tontodonato,
D. Moyle, R. Robinson, and 1. West on February 9-12, 1999. The principal issues reviewed were
the path forward for selecting an alternative to the In-Tank Precipitation (ITP). process and
benzene generation issues in the existing ITP tanks. .

Alternatives to the ITP Facility. The Department ofEnergy Savann~h River Operations
Office (DOE-SR) and Westinghouse Savannah River Company (WSRC) are continuing to
evaluate alternatives for treating high-level waste (HLW) liquids at SRS. The processes under
evaluation remain as described in the January 11, 1999, briefing to the Board by DOE-SR:
cesium removal using either small-scale tetraphenylborate (TPB) precipitation pr crystalline
silicotitanate (CST) ion exchange, or direct disposal in grout. Each alternative: includes a
monosodium titanate (MST) strike to remove actinides and strontium, followed by separation of
the MST solids at some stage of the process. DOE-SR plans to choose a proc~ss (and potentially
a backup technology) by September 1999. Activities under way to support making this decision
include laboratory testing and theoretical analyses, evaluation of regulatory issues for the direct
grouting option, development ofdecision criteria, and development of a waste management
strategy for the interim period.

The laboratory testing is being conducted with both simulants and real ~aste, and is
intended to better define open issues identified in the earlier phases of the eval~ation of
alternatives. For TPB precipitation, the tests are aimed at defining the kinetics: for the TPB
precipitation and the MST strike; establishing the amount of excess TPB requi~ed, as well as other
parameters for the continuous precipitation process; and demonstrating the process on a small
scale using simulants (spiked with catalysts known to lead to decomposition ofTPB) and real
wastes. For CST ion exchange, testing is concentrated on defining the CST's performance in a
range of simulant chemistries and with real waste; evaluating the stability of the material, as well
as its thermal and hydraulic properties; and evaluating the severity of expected :hydrogen



generation and the potential for foaming in certain process steps in the Defense Waste Processing
Facility (DWPF). In addition, testing will be done to verify that acceptable IlLW glass can be
made using the recipes required for the TPB and CST processes. :

Limited testing will also be performed to support the direct grouting option, but the
principal issues to be addressed are regulatory in nature. Tests will be done to evaluate the MST
strike for this option (the results will also apply to the MST strike for the CST option) and to
better characterize the leaching rates for cesium, nitrates, and nitrites in the grbut. Performance
assessments will be carried out as well, including intruder scenarios. The largest issue to be
addressed, however, is the need for DOE to .obtain agreement from the Nuclear Regulatory
Commission that the envisioned grout waste form represents "incidental waste" and does not
require disposal in a geologic repository.

Based on this review, the Board's staff believes that modified approaches to several
aspects of the processes may be warranted to improve safety, expedite waste ~tabilization, and
ensure that a fair comparison is performed:

• For the small-scale TPB option, performing precipitate destruction in the new
continuous-flow precipitation facility-instead ofDWPF-would remove benzene
hazards from DWPF, eliminate storage and transfer ofTPB precipitates (and the
associated benzene hazards), and significantly improve throughput by eliminating the
bottleneck posed by the DWPF Salt Cell. Furthermore, this approach would eliminate
the need for significant planned modifications to convert the DWPF Salt Cell to a
positive-pressure inerting strategy and minimize the disruption to the currently smooth
flow of DWPF operations. DOE-SR and WSRC personnel agreed that this option had
numerous attractive features, but stated that it had not been pursued in part because of
the desire to maximize use of existing facilities, and in part because:it would increase
the up-front cost ofthe TPB facility.

• For the direct grouting option, building more empty grout vaults up front would help
address thermal issues during curing by allowing the grout pour to be rotated among
more vaults. This approach would also eliminate the grout pouring rate as a rate
controlling step, and potentially allow acceleration of waste stabilization if the MST
strike and waste retrieval operations support the higher pour rate. DOE-SR and
WSRC personnel indicated that this alternative had not been pursued because it would
increase the up-front cost of the grout facility, and because it was unclear whether the
MST strike and waste retrieval operations could be accelerated sufficiently to achieve
any gain in overall throughput.

• Care needs to be taken so that the MST step is sufficiently characterized to ensure that
it is not optimized for one option at the expense of the others. TheMST strike and
subsequent filtration are designed to be performed batchwise in the 'grout and CST
options, and on a continuous basis concurrent with TPB precipitation in the TPB
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option. Testing geared toward optimizing the MST strike for the TPB option will not
necessarily provide the data needed to optimize the other options..Testing will need to
address batch MST strikes; continuous MST strikes; and continuous, concurrent MST
and TPB strikes. The results of such tests should allow each process alternative to be
paired with the most compatible method for performing the MST strike, and support
optimization of cost and efficiency considerations for each option. ;

Benune Generation in Existing ITP Tanks. Tank 49 at the existing ITP Facility
contains TPB-bearing, moderately radioactive washwater from the 1983 process demonstration.
In August 1998, it was discovered that benzene was being released from the \Vastes at an
unexpectedly high rate. To put the degree of hazard into perspective, the highest flammable gas
concentration was 6 percent of the lower flammability limit. However, the observed benzene,
generation rate violated the authorization basis limit for air-based operation of: Tank 49, and as a
result, the tank is now being maintained under a Justification for Continued Operation that
requires nitrogen inerting of the tank's headspace. WSRC and the Savannah River Technology
Center (SRTC) have conducted a characterization program for the tank during the past several
months, using liquid and vapor samples and video inspection of the tank. This study revealed that
a mix-up in data reporting had allowed the tank's hydroxide content to decay to levels known to
cause TPB decomposition. Samples indicate that essentially all the TPB has decomposed, and the
ongoing benzene generation is due to the decomposition ofTPB's daughter products.

The results of the Recommendation 96-1 ITP chemistry program indicate that correcting
the tank's hydroxide content would not halt the decomposition of the TPB daughter products.
However, the benzene generation rate is low enough that little hazard exists at this point. WSRC
and SRTC are preparing a report that will document these findings and recommend future actions.
It is likely that they will recommend allowing the reaction to run its course, and eventually
returning the tank to air-based ventilation.

A new concern was raised by the video inspection. Unexpected solids were found within
the waste, indicating the potential for benzene accumulation or perhaps a solids fire. This issue is
still being evaluated. WSRC is attempting to obtain samples of the solids to determine their
composition. Potential solid compounds include not only innocuous carbonates and salt crystals,
but also biphenyls and other organic compounds. In the interim, nitrogen inerting and control of
potential ignition sources will be maintained to preserve the margin of safety.
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