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Mr. James M. Owendoff
Acting Assistant Secretary for
Environmental Management'

Department ofEnergy
1000 Independence Avenue, SW
Washington, D.C. 20585-0113

Dear Mr. Owendoff:

The staffofthe Defense Nuclear Facilities Safety Board has been following various isSues
regarding the control ofwork at the Rocky Flats Environmental Technology Site (RFETS). During
an on-site review in February 1999, the stafffound that improvements in developing controls for
protection ofworkers during decommissioning activities have been made or are under development.
It is commendable that RFETS has embraced the goal ofgetting workers out ofhazardous
environments rather than relying on personal protective equipment. RFETS should continue its
efforts to improve the work planning process, especially in the areas ofsystems engineering and
integration of safety disciplines.

Staffobservations related to this matter are presented for your consideration in the enclosed
report. Ifyou have comments or questions on this matter, please do not hesitate to contact me.

Sincere':>k~ .
JOhnT.~:·1
Chainnan

c: Mr. Mark B. Whitaker, Jr.
Ms. Jesse Roberson
Mr. Richard Crowe

Enclosure
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DEFENSE NUCLEAR FACILITIES SAFETY BOARD'

Staff Issue Report
March 5, 1999

MEMORANDUM FOR: G. W. Cunningham, Technical Director

COPIES: Board Members

FROM: 1. Troan
( ,

SUBJECT: Radiological Engineering During Deactivation and
Decommissioning Activities at Rocky Flats Envirpnmental
Technology Site ; ,

This report documents a review of radiological engineered controls used during deactivation
and decommissioning (D&D) activities at the Rocky Flats Environmental Technology Site (RFETS).
This review was conducted by D. Bumfield, T. Hunt, R. Kasdorf: M. Sautman, 'and 1. Troan of the
Defense Nuclear Facilities Safety Board's (Board) staff during February 24-25,: 1999.

j

Background. The Board's staffhas perfonned extensive oversight of~ecommissioning
activities at R.FETS's Buildings .771 and 779 to evaluate conduct ofoperations and radiological
practices. Based on the staff's observations, two general concerns have arisen.. First, there has
been a tendency to rely on personal protective equipment~ rather than engineered controls that
could eliminate or mitigate the hazards. Second, some of the engineered controls in uSe (e.g., air
movers) had not been analyzed to ensure that they would have the desired resul~.

In August 1998 the Kaiser-Hill (K-H) Executive Vice President and ChiefOperating
Officer appointed an investigation team to inquire into the circumstances surrounding selected
radiological events at RFETS and a technical team to review high-risk radiological work at the
site. This action was taken in response to a recognition that recent events indicated a potential
problem in the ability to execute work involving high levels ofcontamination. In November 1998
the Board's staffheld a televideo conference with RFETS personnel to discuss the site's
radiological concerns and plans for the future.

Current Activities. Improvements to decommissioning operations hav~ been made or
are under development at RFETS. These improvements are based on experience gained during
decommissioning operations in Building 779 and lessons learned following radiological
occurrences at the site. The K-H Vice President for Closure Projects has identified deficiencies

, in these operations, and recognizes that although D&D activities began by using "accepted
industry practices" with some improvement, they are still inadequate for activitres involving
removal of highly contaminated equipment. Corrective actions and improvements currently
implemented or under development to eliminate the noted deficiencies include but are not limited
to the following: use of improved soft-sided containments and hard-sided contmnments, both
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incorporating a ventilation hood-like device referred to as a "greenhouse"~ work from outside the
containment~ use of robotics~ and mockup training and improved curriculum for D&D workers.
A mockup of a greenhouse has been built, and smoke tests are being conducted to determine an
appropriate design. Schedules for implementing some improvements are optimistic. For example,
use ofthe greenhouse in a soft-sided containment during size-reduction cutting operations in
Building 771 is planned for March 1999.

It is commendable~t the goal ofmoving workers away from hazardous environments
during D&D activities has been embraced at RFETS. Successful accomplishment ofthis top-level
goal is intended to be achieved in part by use ofengineered controls during D&D activities, and is
dependent on effective systems engineering and implementation. Either because ofthe early stage
ofdevelopment ofsome ofthe engineered features or because ofdeficiencies in implementation, it
appeared to the staffthat further improvements are needed. In general, hazards need to be
systematically identified, eliminated, or mitigated through the proper use ofcontrols and/or tools,
and the design criteria for the identified controls/tools need to be clearly defined. In some cases,
RFETS had not yet arrived at clearly defined design criteria for the controls or tools that had been
identified.

Although the RFETS enhanced work planning effort calls for the use of integrated teams
and RFETS procedures adequately discuss the use ofteams, the job hazard analysis that is
performed specifically to protect the workforce is not integrated and frequently does not provide
the necessary detail. This has been a recurring problem at Rocky Flats. '

In September 1998, a new Integrated Work Control Procedure (IWCP) was issued for use
at RFETS. While this is considered to be an enhanced procedure for work planning, its
implementation needs improvement in the integration ofsafety disciplines during hazard analysis,
in the rigor ofhazard analysis, and in assurance that appropriate hazard analyses are completed
before work is authorized.

Because ofthe above concerns,'the staffheld additional discussions with contractor
engineering persoMel concerning the engineering design process. Based on these discussions, the .
staffmade the foIlowing observations: '

• Engineeringfor D&D-The process for engineering projects lacks ,a systems
engineering basis. Because the focus ofthe site has shifted to D&D, the site has
revised their manuals and codes ofpractice and they no longer implement the
requirements and guidelines for performing conceptual design. As a result, the
conceptual design is done on an ad hoc basis, with inadequate controls on the process
and an undefined interface with later design efforts.' In addition, the site-wide manuals
'ofengineering do not include a discussion ofhow engineering design for reliability and
maintainability is to be accomplished. These deficiencies affect the quality ofdesign
for new-technology equipment needed to provide increased worker' protection and
efficiency.
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• Work Control-While the IWCP is exempl'ary in many ways, some clarification may be
necessary to define how work is to be completed when an engineered procedure is
required. As interpreted by the engineer for Buildings 771 and 779, the procedure
allows for work to ,be authorized to proceed without the completion of all required

"hazard analyses. While these hazard analyzes are completed after the procedure has
been authorized, this process is not conducive to the accomplishment ofengineering
changes that would require reauthorization. Therefore, either the procedure needs
clarification, or further training is required to correctly implement t,he hazard analysis
requirement. In addition, the IWCP calls for integrated teams, yet hazard
identification, hazard analysis, and implementation ofcontrols performed in the field

, are done in a stovepiped manner, with the control of hazards being,addressed by
individual safety professionals. This approach results in a loss ofthe synergy obtained
by using integrated safety management concepts and often leads to~a failure to
optimize and resolve conflicts in controls. Consequently, work pl~ng must often be

. repeated.

Additionally, the need for improved training ofworkers in support ofp&D work is
recognized by K-H personnel. K-H representatives stated that an immediate tr:aining program was
needed to meet the rapid inc~ease in D&D workers. Currently, improvements in the training
program are under development. This is intended to be an integrated activity-level program. This
concept, which involves the training of integrated teams to perform work, should benefit the site.
Training course requirements are being developed with consideration of the composition of the D&D
team, and the draft project profile for this team training includes foremen, workers, and radiological
control technicians. The staffbelieves this approach could be improved if the training were to
include engineers and safety personne'. The staff is concerned that Building 771 is understaffed with
experienced radiological engineers who are familiar with past Building 771 op~rations and D&D
hazards. Currently, two ofthe four positions in the building are vacant. :

The challenge at RFETS will be to provide the appropriate number ofadequately trained and
motivated personnel to do the D&D work, and to influence changes in attitude~ related to the use of
engineered controls. The staff's concerns regarding the engineering process have been
communicated to cognizant personnel at RFETS. '

Future Staff Actions. The staff intends to periodically monitor the development and
implementation of engineered controls and training during the execution ofwork in Building 771 at
RFETS.
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