
Department of Energy
Washington, DC 20585

August 16, 2000

00-0001734
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The Honorable John T. Conway
Chainnan
Defense Nuclear Facilities Safety Board
625 Indiana Avenue, Suite 700
Washington D.C. 20004-2901

Dear Mr. Chainnan:

With this letter, I am pleased to report the completion of four commitments in the
Department's 2000-1 Implementation Plan:

1. IP 203: Resume Bagless Transfer System Operation
Due Date: June 2000. Completed: June 22, 2000

2. IP 204: Begin Conceptual Design for 235-F Stabilization project
Due Date: July 2000. Completed July 14, 2000

, .·3. ". ". IP,'226?B'egin Pha~e 3~:ofH;,caIlY(Jfi s'esto\rt.- . - -.
Due Date: June 2000. Completed June 15, 2000

~'l -: ~~. -;-r:;, '. ';.
4. ·'W '50 1: Inventory report at Los Alamos National Laboratory

Due Date: June 15, 2000. Completed August 3, 2000.

._---...........

. . '

Enclosed are two memoranda documenting'the clo,sure a~ti'on~ taken for these
commitments. We propose closure of these commitments.

We continue to closely track progress on all Recommendation 2000-1
commitments and will keep you and your staff apprised of our progress. If you
have any further questions, please feel free to contact me, or have a member of
your staff call me on (202) 586-5151.

SZZ?~?'d '
David G. Huizenga ~
Deputy Assistant Secretary for

Integration and Disposition
Oftice of Environmental Management

Encloslires
. ,-';
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Department of Energy (DOE)
Savannah River Operations Office (SR)

DATE: AUG 10 2000
REPLY TO

ATTN OF; NMSD (McAlhanyI803-952-4802)

SUBJECT: Defense Nuclear Facilities Safety Board (DNFSB) 2000-1 hnplementation Plan (lP)
. CommitmenlS

TO. Director Savannah River Office (~M-42), HQ

This memo documents the completed commitments identified in the DNFSB 2000-1 IF.
Savannah River Site completed the three commitments on schedule a.1l; listed below.

1. IF 203: Resume Bagless Transfer System Operation
Due Date: June 2000. Completed: On June 22, 2000, FB-Line resumed bagless transfer
operations and successfully repackaged the button of interest from the September 1, 1999
vault contamination event.

2. IP 204: Begin Conceptual Design for 23S-F Stabilization Subproject
Due Date: July 2000. Completed: On July 14, 2000, Savannanh River (SR) authorized

-- initiation of conception-design for the 23S-F· stabilization subproject.

3. lP 226: Complete Phase 3 ofH-<:anyon Restart
Due Date: June 2000. Completed: On June IS, 2000, SR a.uthorized Phase 3 restart of H
Canyon (2nd Uranium Cycle).

Sholild you or your staff have any questions, please contact me. or Sachiko McAlhany, of my
staff at 952-4802.

NMSD:SWM:ja

UC-OO-094

cc: C. Sink (EM-60). HQ
R. LaGrange (EM-42), HQ
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memorandum
DATE: AUG 0 3 2000

REPLVTO
ATTN OF: DP-223 (S, Pierpoint, 301-903-9601)

SUBJECT: COMPLETION OF INTERIM MILESTONE AT THE LOS ALAMOS NATIONAL
LABORATORY IN REFERENCE TO DEFENSE NUCLEAR FACILITIES SAFETY
BOARD (DNFSB) RECOMMENDATION 94-1

TO: Deputy Assistant Secretary for Integration and Disposition, EM -20

On May 3 I, 2000, Los Alamos National Laboratory committed in the Implementation
Plan for the DNFSB,Recommendations 94-1 and 00-1 to provide a baseline inventory
of excess materials under the scope of 94-1 by June ,15, 2000. The attached inventory
is forwarded for your information and use as appropriate.

The inventory is a listing of legacy excess and programmatic items at the lab that were
generated prior to the issuance of DNFSB Recommendation 94-1. It also includes a
listing of excess newly generated items in need of stabilization, These items were
generated after May 1994,

If you need additional information, please do not hesitate to call me or have your staff
contact Sujita Pierpoint at (301) 903-9601.

--=--'--=~._,-~=-- '~-"---,'--~-"- -~,---._~.~~~--~--'-----'--\~=~ WI~ ~-~-- -~-~- ~~---~ "~~=

4: ~-.'Newton ,

Director, Materials Management Division
Office of Nuclear Weapons Stockpile
Defense Programs

Attachment

Post·it" Fax Nole 7671 Dale \,#01 ~ ~pages

To 1c"""., J\f\()II' ('" I '>
From
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cc w/attachment: '
M. Schoenbauer, DP-22
J.A!ango, EH-9
C. Sink, EM-21
N, Khalil, NPD-AL
W. Scott Gibbs, LANL
R. Erickson, LANL
J. Williams, LANL
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Los Alamos 94-1 anb 00-1 Inventories
I

LANL!
,.

Description Original Legacy Legacy tteri\s Legacy Program- i Remaining Legacy! Newty Generated

IDES i Jtern Count j Worked-off
!

-matic Item Count J to be Worked-off i Excess Items

CO2 ,Acetate 61 I f 5; I
\

C13 iCarbide I 112~ r 961 10: 6;
C19 iChloride

.\ 3S! I 321 1) 5! 5
C21 iDioxide 202S! ! 809, 6401 5791 211

C28 /Fluoride 11 I' 1! ! 1 1i
C40 !Hydride 3 j' 2i ,

.1 !,

C52 INitrate 5j I 31 !
2:;

C54 /Nitride 31 J I 8i 21 i 2:
C66 lPhosphate 2 I: l 21 I,
en \Sulfate 4j I; i I 41
caD jTetrafluoride 62: i' 331 10i 191

C82 !Trichloride 51 i 5i \ i 11

CBS !Trioxide I , ! 21
CSB jU30 a 41 I 231 5j 11i

G36 1Hexafluoride Gas 1 i 11 1
KOO iNonspecific Combustible 45, I 45j ! I 5

K15 iCellulose Rags 113 I 1111 2) I 11,
"

I

K60 IPaperJWood 271 ! 27; i , 2
L14 !Caustic Solution 61 I 5: 1) I
L19 IChloride Solution 191 1

I
191 i ! 31I

L52 INitrate Solution 2().1 1 1971 2i 21 ,10I

L56 IOU 9! i 9j I
L58 ;Organic Solution 26 : 26:

,
6, 0 ,

L61 iPerchlorate Solution 1 I 1 j : i
L66 oPhosphateIPhosphoric Soln 3

,.
3' i

,
I

L77 !Sulfate Solution 33: ! 33: I i
L79 ITetrachloride Solution 11 i, 11 I !o·

L90 :Water 10! 'i 9: ! 1! 1
M32 ISeryllide 157! Ii 150; 6; 1!..
M44 IUnalloyed Metal 1550 I 1185; 233: 132: 58

M74 IAlloyed Metal 4531 ". 270; 881 95! 10,,
NOO Nonspecific Noncombustible 76 I 75! 1 i 2
N05 Asbestos 1 1 ! 1!
N18 I Noncomb Cemented in Drum 1 ! 1! j
N24 IFilter Media 4 :\ 41 i ,

1!

N27 ,Fire Brick. 1 I ; 1 !
"

I

N29 !Glass 551 « 50: I 5, 11

!Graphite
I I

N31 95
0'

37; 9j 49! 7I'
N33 ;Heating Mantles 2, i : i 2' 1
N35 :HEPA Filters 201 K 8: 1 : 11~ 10

\

Ii,
I;
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